
Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0005

Activity Filter * Starts In FY *
WBS No: 1EFB01 Title: 130 Cluster Landlord
Activity ID: 1EFB0005 Description: 130 Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 5,998HC 5,998 129,539 35,411 164,950 228,16563,2150
3 Preventive maintenance 1.00 each 1,039HC 1,039 22,760 3,935 26,694 37,80111,1070

Total for Activity 1EFB0005: 7,037 152,299 39,346 191,645 265,96674,3220

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 2079 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $174.73 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 393.03 HoursKE10H750 C010STRAIGHT TIME BASE

784.82 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 275.81 HoursKE10H750 C010STRAIGHT TIME BASE
550.76 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 265.25 HoursKE10H750 C010STRAIGHT TIME BASE
529.66 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 640.94 HoursKE10H750 C020STRAIGHT TIME BASE
1279.88 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0005

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 574.71 HoursKE10H750 C020STRAIGHT TIME BASE

1147.61 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 548.89 HoursKE10H750 C020STRAIGHT TIME BASE
1096.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 44.21 HoursKE10H750 C040STRAIGHT TIME BASE
88.28 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 265.25 HoursKE10H750 C040STRAIGHT TIME BASE
529.66 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 221.04 HoursKE10H750 C040STRAIGHT TIME BASE
441.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 265.25 HoursKE10H750 C070STRAIGHT TIME BASE
529.66 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 453.10 HoursKE10H750 C070STRAIGHT TIME BASE
904.77 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 176.83 HoursKE10H750 C080STRAIGHT TIME BASE
353.11 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 143.64 HoursKE10H750 C080STRAIGHT TIME BASE
286.83 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 913.76 HoursKE10H750 C080STRAIGHT TIME BASE
1824.66 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 390.50 HoursKE10H750 C090STRAIGHT TIME BASE
779.77 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 132.62 HoursKE10H750 R070STRAIGHT TIME BASE
264.83 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 13.26 HoursKE10H751 C010OVERTIME BASE & PRE.
26.48 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 19.89 HoursKE10H751 C010OVERTIME BASE & PRE.
39.72 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 21.55 HoursKE10H751 C010OVERTIME BASE & PRE.
43.04 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 28.74 HoursKE10H751 C020OVERTIME BASE & PRE.
57.38 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.05 HoursKE10H751 C020OVERTIME BASE & PRE.
63.99 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0005

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 27.44 HoursKE10H751 C020OVERTIME BASE & PRE.

54.8 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 11.05 HoursKE10H751 C040OVERTIME BASE & PRE.
22.07 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.21 HoursKE10H751 C040OVERTIME BASE & PRE.
4.41 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 13.26 HoursKE10H751 C040OVERTIME BASE & PRE.
26.48 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 22.66 HoursKE10H751 C070OVERTIME BASE & PRE.
45.24 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 13.26 HoursKE10H751 C070OVERTIME BASE & PRE.
26.48 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 45.69 HoursKE10H751 C080OVERTIME BASE & PRE.
91.23 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.18 HoursKE10H751 C080OVERTIME BASE & PRE.
14.34 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.84 HoursKE10H751 C080OVERTIME BASE & PRE.
17.66 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 19.53 HoursKE10H751 C090OVERTIME BASE & PRE.
38.99 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 6.63 HoursKE10H751 R070OVERTIME BASE & PRE.
13.24 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 35,411.40 DollarsC210SA5C 0000SUPPLIES
69666.8 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 817 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $72.29 average
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 530.50 HoursKE10H750 C020STRAIGHT TIME BASE

1059.33 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 397.87 HoursKE10H750 C040STRAIGHT TIME BASE
794.5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 60.71 HoursKE10H750 C080STRAIGHT TIME BASE
121.22 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 26.53 HoursKE10H751 C020OVERTIME BASE & PRE.
52.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 19.89 HoursKE10H751 C040OVERTIME BASE & PRE.
39.72 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.03 HoursKE10H751 C080OVERTIME BASE & PRE.
6.06 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,934.60 DollarsC210SA5C 0000SUPPLIES
7740.75 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0010 Description: 130 Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 10,936HC 10,936 235,631 62,887 298,518 410,913112,3960
3 Preventive maintenance 1.00 each 1,844HC 1,844 40,419 6,987 47,406 66,68619,2800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,265 25,265025,265

Total for Activity 1EFB0010: 12,781 276,050 69,874 371,189 502,865131,67625,265
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 2079 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Work Packages
 Unit Cost - $174.73 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 706.58 HoursKE10H750 C010STRAIGHT TIME BASE

794.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 471.05 HoursKE10H750 C010STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 765.48 HoursKE10H750 C010STRAIGHT TIME BASE
860.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,020.62 HoursKE10H750 C020STRAIGHT TIME BASE
1147.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 974.76 HoursKE10H750 C020STRAIGHT TIME BASE
1096.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,138.25 HoursKE10H750 C020STRAIGHT TIME BASE
1279.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 78.51 HoursKE10H750 C040STRAIGHT TIME BASE
88.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 471.05 HoursKE10H750 C040STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 392.55 HoursKE10H750 C040STRAIGHT TIME BASE
441.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 804.65 HoursKE10H750 C070STRAIGHT TIME BASE
904.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 471.05 HoursKE10H750 C070STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 255.09 HoursKE10H750 C080STRAIGHT TIME BASE
286.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0010

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,622.75 HoursKE10H750 C080STRAIGHT TIME BASE

1824.66 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 314.04 HoursKE10H750 C080STRAIGHT TIME BASE
353.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 693.48 HoursKE10H750 C090STRAIGHT TIME BASE
779.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 235.52 HoursKE10H750 R070STRAIGHT TIME BASE
264.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 38.28 HoursKE10H751 C010OVERTIME BASE & PRE.
43.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 35.32 HoursKE10H751 C010OVERTIME BASE & PRE.
39.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 23.55 HoursKE10H751 C010OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.91 HoursKE10H751 C020OVERTIME BASE & PRE.
63.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.74 HoursKE10H751 C020OVERTIME BASE & PRE.
54.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 51.03 HoursKE10H751 C020OVERTIME BASE & PRE.
57.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 19.63 HoursKE10H751 C040OVERTIME BASE & PRE.
22.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.55 HoursKE10H751 C040OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.92 HoursKE10H751 C040OVERTIME BASE & PRE.
4.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 40.23 HoursKE10H751 C070OVERTIME BASE & PRE.
45.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 23.55 HoursKE10H751 C070OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 81.13 HoursKE10H751 C080OVERTIME BASE & PRE.
91.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.75 HoursKE10H751 C080OVERTIME BASE & PRE.
14.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0010

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.71 HoursKE10H751 C080OVERTIME BASE & PRE.

17.66 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 34.68 HoursKE10H751 C090OVERTIME BASE & PRE.
38.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 11.77 HoursKE10H751 R070OVERTIME BASE & PRE.
13.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 62,886.96 DollarsC210SA5C 0000SUPPLIES
69666.8 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 817 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $72.29 average
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 942.11 HoursKE10H750 C020STRAIGHT TIME BASE

1059.33 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 706.58 HoursKE10H750 C040STRAIGHT TIME BASE
794.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 107.81 HoursKE10H750 C080STRAIGHT TIME BASE
121.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.11 HoursKE10H751 C020OVERTIME BASE & PRE.
52.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0010

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 35.32 HoursKE10H751 C040OVERTIME BASE & PRE.

39.72 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.39 HoursKE10H751 C080OVERTIME BASE & PRE.
6.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 6,987.44 DollarsC210SA5C 0000SUPPLIES
7740.75 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,222.25 DollarsZDEPTCON 0000CONTINGENCY

15222.3 DollarsFactors
No DepartmentNONE Linear 10,042.85 DollarsZDEPTESC 0000ESCALATION

10042.9 DollarsFactors
Activity ID: 1EFB0015 Description: 130 Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 10,936HC 10,936 235,631 62,887 298,518 381,69583,1780
3 Preventive maintenance 1.00 each 1,844HC 1,844 40,419 6,987 47,406 61,67414,2680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 66,097 66,097066,097

Total for Activity 1EFB0015: 12,781 276,050 69,874 412,021 509,46697,44566,097

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 2079 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $174.73 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0015

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 765.48 HoursKE10H750 C010STRAIGHT TIME BASE

860.73 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 706.58 HoursKE10H750 C010STRAIGHT TIME BASE
794.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 471.05 HoursKE10H750 C010STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,138.25 HoursKE10H750 C020STRAIGHT TIME BASE
1279.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,020.62 HoursKE10H750 C020STRAIGHT TIME BASE
1147.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 974.76 HoursKE10H750 C020STRAIGHT TIME BASE
1096.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 392.55 HoursKE10H750 C040STRAIGHT TIME BASE
441.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 78.51 HoursKE10H750 C040STRAIGHT TIME BASE
88.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 471.05 HoursKE10H750 C040STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 804.65 HoursKE10H750 C070STRAIGHT TIME BASE
904.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 471.05 HoursKE10H750 C070STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 255.09 HoursKE10H750 C080STRAIGHT TIME BASE
286.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 314.04 HoursKE10H750 C080STRAIGHT TIME BASE
353.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,622.75 HoursKE10H750 C080STRAIGHT TIME BASE
1824.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 693.48 HoursKE10H750 C090STRAIGHT TIME BASE
779.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 235.52 HoursKE10H750 R070STRAIGHT TIME BASE
264.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 38.28 HoursKE10H751 C010OVERTIME BASE & PRE.
43.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0015

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 35.32 HoursKE10H751 C010OVERTIME BASE & PRE.

39.72 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 23.55 HoursKE10H751 C010OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.91 HoursKE10H751 C020OVERTIME BASE & PRE.
63.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.74 HoursKE10H751 C020OVERTIME BASE & PRE.
54.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 51.03 HoursKE10H751 C020OVERTIME BASE & PRE.
57.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 19.63 HoursKE10H751 C040OVERTIME BASE & PRE.
22.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.55 HoursKE10H751 C040OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.92 HoursKE10H751 C040OVERTIME BASE & PRE.
4.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 40.23 HoursKE10H751 C070OVERTIME BASE & PRE.
45.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 23.55 HoursKE10H751 C070OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 81.13 HoursKE10H751 C080OVERTIME BASE & PRE.
91.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.75 HoursKE10H751 C080OVERTIME BASE & PRE.
14.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.71 HoursKE10H751 C080OVERTIME BASE & PRE.
17.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 34.68 HoursKE10H751 C090OVERTIME BASE & PRE.
38.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 11.77 HoursKE10H751 R070OVERTIME BASE & PRE.
13.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 62,886.96 DollarsC210SA5C 0000SUPPLIES
69666.8 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 817 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $72.29 average
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 942.11 HoursKE10H750 C020STRAIGHT TIME BASE

1059.33 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 706.58 HoursKE10H750 C040STRAIGHT TIME BASE
794.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 107.81 HoursKE10H750 C080STRAIGHT TIME BASE
121.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.11 HoursKE10H751 C020OVERTIME BASE & PRE.
52.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 35.32 HoursKE10H751 C040OVERTIME BASE & PRE.
39.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.39 HoursKE10H751 C080OVERTIME BASE & PRE.
6.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 6,987.44 DollarsC210SA5C 0000SUPPLIES
7740.75 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,377.48 DollarsZDEPTCON 0000CONTINGENCY

45377.5 DollarsFactors
No DepartmentNONE Linear 20,719.29 DollarsZDEPTESC 0000ESCALATION

20719.3 DollarsFactors
Activity ID: 1EFB0020 Description: 130 Cluster Landlord Functions, FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0020

Activity Filter * Starts In FY *
1 Corrective maintenance 1.00 each 10,936HC 10,936 235,631 62,887 298,518 380,04681,5280
3 Preventive maintenance 1.00 each 1,844HC 1,844 40,419 6,987 47,406 61,39113,9850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 122,081 122,0810122,081

Total for Activity 1EFB0020: 12,781 276,050 69,874 468,005 563,51895,513122,081

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 2079 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $174.73 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 706.58 HoursKE10H750 C010STRAIGHT TIME BASE

794.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 765.48 HoursKE10H750 C010STRAIGHT TIME BASE
860.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 471.05 HoursKE10H750 C010STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,020.62 HoursKE10H750 C020STRAIGHT TIME BASE
1147.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 974.76 HoursKE10H750 C020STRAIGHT TIME BASE
1096.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,138.25 HoursKE10H750 C020STRAIGHT TIME BASE
1279.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0020

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 78.51 HoursKE10H750 C040STRAIGHT TIME BASE

88.28 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 392.55 HoursKE10H750 C040STRAIGHT TIME BASE
441.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 471.05 HoursKE10H750 C040STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 804.65 HoursKE10H750 C070STRAIGHT TIME BASE
904.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 471.05 HoursKE10H750 C070STRAIGHT TIME BASE
529.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 314.04 HoursKE10H750 C080STRAIGHT TIME BASE
353.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,622.75 HoursKE10H750 C080STRAIGHT TIME BASE
1824.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 255.09 HoursKE10H750 C080STRAIGHT TIME BASE
286.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 693.48 HoursKE10H750 C090STRAIGHT TIME BASE
779.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 235.52 HoursKE10H750 R070STRAIGHT TIME BASE
264.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 38.28 HoursKE10H751 C010OVERTIME BASE & PRE.
43.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 35.32 HoursKE10H751 C010OVERTIME BASE & PRE.
39.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 23.55 HoursKE10H751 C010OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.91 HoursKE10H751 C020OVERTIME BASE & PRE.
63.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.74 HoursKE10H751 C020OVERTIME BASE & PRE.
54.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 51.03 HoursKE10H751 C020OVERTIME BASE & PRE.
57.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 19.63 HoursKE10H751 C040OVERTIME BASE & PRE.
22.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0020

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.55 HoursKE10H751 C040OVERTIME BASE & PRE.

26.48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.92 HoursKE10H751 C040OVERTIME BASE & PRE.
4.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 40.23 HoursKE10H751 C070OVERTIME BASE & PRE.
45.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 23.55 HoursKE10H751 C070OVERTIME BASE & PRE.
26.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 81.13 HoursKE10H751 C080OVERTIME BASE & PRE.
91.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.75 HoursKE10H751 C080OVERTIME BASE & PRE.
14.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.71 HoursKE10H751 C080OVERTIME BASE & PRE.
17.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 34.68 HoursKE10H751 C090OVERTIME BASE & PRE.
38.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 11.77 HoursKE10H751 R070OVERTIME BASE & PRE.
13.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 62,886.96 DollarsC210SA5C 0000SUPPLIES
69666.8 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 817 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $72.29 average
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 942.11 HoursKE10H750 C020STRAIGHT TIME BASE

1059.33 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 706.58 HoursKE10H750 C040STRAIGHT TIME BASE
794.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 107.81 HoursKE10H750 C080STRAIGHT TIME BASE
121.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.11 HoursKE10H751 C020OVERTIME BASE & PRE.
52.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 35.32 HoursKE10H751 C040OVERTIME BASE & PRE.
39.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.39 HoursKE10H751 C080OVERTIME BASE & PRE.
6.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 6,987.44 DollarsC210SA5C 0000SUPPLIES
7740.75 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 88,229.02 DollarsZDEPTCON 0000CONTINGENCY

88229.0 DollarsFactors
No DepartmentNONE Linear 33,851.72 DollarsZDEPTESC 0000ESCALATION

33851.7 DollarsFactors
Activity ID: 1EFB0025 Description: 130 Cluster Landlord Functions, FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 8,575HC 8,575 184,724 49,802 234,526 286,61952,0920
3 Preventive maintenance 1.00 each 1,475HC 1,475 32,344 5,508 37,852 46,9739,1210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,542 47,542047,542

Total for Activity 1EFB0025: 10,051 217,068 55,310 319,920 381,13361,21347,542
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 2079 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $174.73 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 564.73 HoursKE10H750 C010STRAIGHT TIME BASE

635 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 611.87 HoursKE10H750 C010STRAIGHT TIME BASE
688 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 377.08 HoursKE10H750 C010STRAIGHT TIME BASE
424 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 88.93 HoursKE10H750 C020STRAIGHT TIME BASE
100 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 779.95 HoursKE10H750 C020STRAIGHT TIME BASE
877 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,467.41 HoursKE10H750 C020STRAIGHT TIME BASE
1650 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 62.25 HoursKE10H750 C040STRAIGHT TIME BASE
70 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 313.94 HoursKE10H750 C040STRAIGHT TIME BASE
353 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 377.08 HoursKE10H750 C040STRAIGHT TIME BASE
424 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 643.88 HoursKE10H750 C070STRAIGHT TIME BASE
724 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 377.08 HoursKE10H750 C070STRAIGHT TIME BASE
424 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 250.79 HoursKE10H750 C080STRAIGHT TIME BASE
282 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0025

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,298.44 HoursKE10H750 C080STRAIGHT TIME BASE

1460 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 204.55 HoursKE10H750 C080STRAIGHT TIME BASE
230 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 554.95 HoursKE10H750 C090STRAIGHT TIME BASE
624 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 188.54 HoursKE10H750 R070STRAIGHT TIME BASE
212 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 30.24 HoursKE10H751 C010OVERTIME BASE & PRE.
34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 28.46 HoursKE10H751 C010OVERTIME BASE & PRE.
32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 17.79 HoursKE10H751 C010OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 45.36 HoursKE10H751 C020OVERTIME BASE & PRE.
51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 41.80 HoursKE10H751 C020OVERTIME BASE & PRE.
47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 40.55 HoursKE10H751 C020OVERTIME BASE & PRE.
45.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 15.12 HoursKE10H751 C040OVERTIME BASE & PRE.
17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 18.50 HoursKE10H751 C040OVERTIME BASE & PRE.
20.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.85 HoursKE10H751 C040OVERTIME BASE & PRE.
3.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 32.02 HoursKE10H751 C070OVERTIME BASE & PRE.
36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 18.50 HoursKE10H751 C070OVERTIME BASE & PRE.
20.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 64.03 HoursKE10H751 C080OVERTIME BASE & PRE.
72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.78 HoursKE10H751 C080OVERTIME BASE & PRE.
11 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0025

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.45 HoursKE10H751 C080OVERTIME BASE & PRE.

14 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 27.57 HoursKE10H751 C090OVERTIME BASE & PRE.
31 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 8.89 HoursKE10H751 R070OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 49,802.26 DollarsC210SA5C 0000SUPPLIES
55999 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 817 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $72.29 average
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 753.27 HoursKE10H750 C020STRAIGHT TIME BASE

847 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 564.73 HoursKE10H750 C040STRAIGHT TIME BASE
635 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 86.09 HoursKE10H750 C080STRAIGHT TIME BASE
96.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 37.35 HoursKE10H751 C020OVERTIME BASE & PRE.
42 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EFB0025

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.46 HoursKE10H751 C040OVERTIME BASE & PRE.

32 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.39 HoursKE10H751 C080OVERTIME BASE & PRE.
6.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,507.69 DollarsC210SA5C 0000SUPPLIES
6193 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,511.41 DollarsZDEPTCON 0000CONTINGENCY

15511.4 DollarsFactors
No DepartmentNONE Linear 32,030.22 DollarsZDEPTESC 0000ESCALATION

32030.2 DollarsFactors
Activity ID: 1EXXXB0025 Description: 130 Cluster Landlord Functions, FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 8,575HC 8,538 183,917 49,585 233,502 297,50564,0030
3 Preventive maintenance 1.00 each 1,475HC 1,469 32,203 5,484 37,687 48,89311,2070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 184,835 184,8350184,835

Total for Activity 1EXXXB0025: 10,007 216,120 55,068 456,024 531,23375,210184,835

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 2079 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $174.73 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EXXXB0025

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 611.87 HoursKE10H750 C010STRAIGHT TIME BASE

688 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 377.08 HoursKE10H750 C010STRAIGHT TIME BASE
424 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 564.73 HoursKE10H750 C010STRAIGHT TIME BASE
635 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 779.95 HoursKE10H750 C020STRAIGHT TIME BASE
877 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,467.41 HoursKE10H750 C020STRAIGHT TIME BASE
1650 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 88.93 HoursKE10H750 C020STRAIGHT TIME BASE
100 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 62.25 HoursKE10H750 C040STRAIGHT TIME BASE
70 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 313.94 HoursKE10H750 C040STRAIGHT TIME BASE
353 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 377.08 HoursKE10H750 C040STRAIGHT TIME BASE
424 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 377.08 HoursKE10H750 C070STRAIGHT TIME BASE
424 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 643.88 HoursKE10H750 C070STRAIGHT TIME BASE
724 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,298.44 HoursKE10H750 C080STRAIGHT TIME BASE
1460 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 204.55 HoursKE10H750 C080STRAIGHT TIME BASE
230 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 250.79 HoursKE10H750 C080STRAIGHT TIME BASE
282 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 554.95 HoursKE10H750 C090STRAIGHT TIME BASE
624 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 188.54 HoursKE10H750 R070STRAIGHT TIME BASE
212 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 30.24 HoursKE10H751 C010OVERTIME BASE & PRE.
34 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EXXXB0025

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 28.46 HoursKE10H751 C010OVERTIME BASE & PRE.

32 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 17.79 HoursKE10H751 C010OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 41.80 HoursKE10H751 C020OVERTIME BASE & PRE.
47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 40.55 HoursKE10H751 C020OVERTIME BASE & PRE.
45.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 45.36 HoursKE10H751 C020OVERTIME BASE & PRE.
51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 15.12 HoursKE10H751 C040OVERTIME BASE & PRE.
17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 18.50 HoursKE10H751 C040OVERTIME BASE & PRE.
20.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.85 HoursKE10H751 C040OVERTIME BASE & PRE.
3.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 18.50 HoursKE10H751 C070OVERTIME BASE & PRE.
20.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 32.02 HoursKE10H751 C070OVERTIME BASE & PRE.
36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.78 HoursKE10H751 C080OVERTIME BASE & PRE.
11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.45 HoursKE10H751 C080OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 64.03 HoursKE10H751 C080OVERTIME BASE & PRE.
72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 27.57 HoursKE10H751 C090OVERTIME BASE & PRE.
31 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 8.89 HoursKE10H751 R070OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 49,802.26 DollarsC210SA5C 0000SUPPLIES
55999 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB01
Activity ID: 1EXXXB0025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 817 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $72.29 average
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 03 are expected to be maintained at the same level as FY99. In FY04 it is expected that the 
maintenance requirements will drop due to PA closure and a requirement for less support personnel
 Revised number of work orders - FY03-05 is 81.53% of FY99.
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 753.27 HoursKE10H750 C020STRAIGHT TIME BASE

847 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 564.73 HoursKE10H750 C040STRAIGHT TIME BASE
635 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 86.09 HoursKE10H750 C080STRAIGHT TIME BASE
96.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 37.35 HoursKE10H751 C020OVERTIME BASE & PRE.
42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.46 HoursKE10H751 C040OVERTIME BASE & PRE.
32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.39 HoursKE10H751 C080OVERTIME BASE & PRE.
6.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,507.69 DollarsC210SA5C 0000SUPPLIES
6193 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 131,172.10 DollarsZDEPTCON 0000CONTINGENCY

131172 DollarsFactors
No DepartmentNONE Linear 53,662.54 DollarsZDEPTESC 0000ESCALATION

53662.5 DollarsFactors
WBS No: 1EFB02 Title: 111 Cluster Landlord
Activity ID: 1EFB0035 Description: 111 Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0035

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

1 Corrective maintenance 1.00 each 1,951HC 1,951 42,023 17,627 59,650 80,15720,5070
1a Corrective maintenance 0.79 each 2,154HC 1,702 36,702 9,786 46,488 64,39917,9110
3 Preventive maintenance 1.00 each 374HC 374 8,195 1,958 10,153 14,1523,9990
3a Preventive maintenance 0.79 each 363HC 287 6,290 1,087 7,377 10,4463,0690

Total for Activity 1EFB0035: 4,314 93,209 30,459 123,668 169,15545,4860

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 837 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $344.13 average for this cluster 
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 77% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 143.22 HoursKE10H750 C010STRAIGHT TIME BASE

286 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 155.24 HoursKE10H750 C010STRAIGHT TIME BASE
310 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 95.65 HoursKE10H750 C010STRAIGHT TIME BASE
191 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 230.86 HoursKE10H750 C020STRAIGHT TIME BASE
461 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 206.82 HoursKE10H750 C020STRAIGHT TIME BASE
413 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB02
Activity ID: 1EFB0035

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.57 HoursKE10H750 C020STRAIGHT TIME BASE

95 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 197.81 HoursKE10H750 C020STRAIGHT TIME BASE
395 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.65 HoursKE10H750 C040STRAIGHT TIME BASE
191 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 79.62 HoursKE10H750 C040STRAIGHT TIME BASE
159 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 16.03 HoursKE10H750 C040STRAIGHT TIME BASE
32 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 95.65 HoursKE10H750 C070STRAIGHT TIME BASE
191 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 163.26 HoursKE10H750 C070STRAIGHT TIME BASE
326 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 61.60 HoursKE10H750 C080STRAIGHT TIME BASE
123 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 51.58 HoursKE10H750 C080STRAIGHT TIME BASE
103 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 63.60 HoursKE10H750 C080STRAIGHT TIME BASE
127 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 140.72 HoursKE10H750 C090STRAIGHT TIME BASE
281 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.01 HoursKE10H751 C010OVERTIME BASE & PRE.
14 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.01 HoursKE10H751 C010OVERTIME BASE & PRE.
10 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.51 HoursKE10H751 C010OVERTIME BASE & PRE.
15 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.52 HoursKE10H751 C020OVERTIME BASE & PRE.
23 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.50 HoursKE10H751 C020OVERTIME BASE & PRE.
5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.52 HoursKE10H751 C020OVERTIME BASE & PRE.
21 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB02
Activity ID: 1EFB0035

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.02 HoursKE10H751 C020OVERTIME BASE & PRE.

20 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.01 HoursKE10H751 C040OVERTIME BASE & PRE.
8 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.01 HoursKE10H751 C040OVERTIME BASE & PRE.
10 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.00 HoursKE10H751 C040OVERTIME BASE & PRE.
2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.01 HoursKE10H751 C070OVERTIME BASE & PRE.
10 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.01 HoursKE10H751 C070OVERTIME BASE & PRE.
16 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.50 HoursKE10H751 C080OVERTIME BASE & PRE.
5 h 0.3612 Mary 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.00 HoursKE10H751 C080OVERTIME BASE & PRE.
6 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 16.53 HoursKE10H751 C080OVERTIME BASE & PRE.
33 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 7.01 HoursKE10H751 C090OVERTIME BASE & PRE.
14 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 17,627.22 DollarsC210SA5C 0000SUPPLIES
34679 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 395 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $394.56 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 79% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 139.18 HoursKE10H750 C010STRAIGHT TIME BASE

277.92 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 92.79 HoursKE10H750 C010STRAIGHT TIME BASE
185.28 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 150.78 HoursKE10H750 C010STRAIGHT TIME BASE
301.09 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 46.39 HoursKE10H750 C020STRAIGHT TIME BASE
92.64 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 201.04 HoursKE10H750 C020STRAIGHT TIME BASE
401.44 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 192.01 HoursKE10H750 C020STRAIGHT TIME BASE
383.41 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 224.21 HoursKE10H750 C020STRAIGHT TIME BASE
447.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 92.79 HoursKE10H750 C040STRAIGHT TIME BASE
185.28 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 15.46 HoursKE10H750 C040STRAIGHT TIME BASE
30.88 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 77.32 HoursKE10H750 C040STRAIGHT TIME BASE
154.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 92.79 HoursKE10H750 C070STRAIGHT TIME BASE
185.28 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 158.50 HoursKE10H750 C070STRAIGHT TIME BASE
316.5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 50.24 HoursKE10H750 C080STRAIGHT TIME BASE
100.33 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 61.86 HoursKE10H750 C080STRAIGHT TIME BASE
123.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 319.64 HoursKE10H750 C080STRAIGHT TIME BASE

638.28 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 136.60 HoursKE10H750 C090STRAIGHT TIME BASE
272.77 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.64 HoursKE10H751 C010OVERTIME BASE & PRE.
9.26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.96 HoursKE10H751 C010OVERTIME BASE & PRE.
13.9 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.54 HoursKE10H751 C010OVERTIME BASE & PRE.
15.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.21 HoursKE10H751 C020OVERTIME BASE & PRE.
22.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.32 HoursKE10H751 C020OVERTIME BASE & PRE.
4.63 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.05 HoursKE10H751 C020OVERTIME BASE & PRE.
20.07 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.60 HoursKE10H751 C020OVERTIME BASE & PRE.
19.17 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.64 HoursKE10H751 C040OVERTIME BASE & PRE.
9.26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.87 HoursKE10H751 C040OVERTIME BASE & PRE.
7.72 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.77 HoursKE10H751 C040OVERTIME BASE & PRE.
1.54 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.92 HoursKE10H751 C070OVERTIME BASE & PRE.
15.82 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.64 HoursKE10H751 C070OVERTIME BASE & PRE.
9.26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.51 HoursKE10H751 C080OVERTIME BASE & PRE.
5.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.98 HoursKE10H751 C080OVERTIME BASE & PRE.
31.91 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.09 HoursKE10H751 C080OVERTIME BASE & PRE.
6.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

6/23/00 11:23:59 AMPage 27 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0035

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 6.83 HoursKE10H751 C090OVERTIME BASE & PRE.

13.64 h 0.3612 Mary 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Facilities Mgmt & MaintenanceNONE Linear 12,387.17 DollarsC210SA5C 0000SUPPLIES
24370 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
Approximately 335 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $139.79 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 77% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 191.30 HoursKE10H750 C020STRAIGHT TIME BASE

382 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 143.22 HoursKE10H750 C040STRAIGHT TIME BASE
286 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 22.03 HoursKE10H750 C080STRAIGHT TIME BASE
44 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.51 HoursKE10H751 C020OVERTIME BASE & PRE.
19 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.01 HoursKE10H751 C040OVERTIME BASE & PRE.
14 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.00 HoursKE10H751 C080OVERTIME BASE & PRE.
2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0035

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 1,958.47 DollarsC210SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor3853 d
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 125 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $202.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 79% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 185.57 HoursKE10H750 C020STRAIGHT TIME BASE

370.56 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 139.18 HoursKE10H750 C040STRAIGHT TIME BASE
277.92 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 21.23 HoursKE10H750 C080STRAIGHT TIME BASE
42.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.28 HoursKE10H751 C020OVERTIME BASE & PRE.
18.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.96 HoursKE10H751 C040OVERTIME BASE & PRE.
13.9 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.06 HoursKE10H751 C080OVERTIME BASE & PRE.
2.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,376.35 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor2707.77 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0040 Description: 111 Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0040

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1 Corrective maintenance 1.00 each 3,940HC 3,940 84,981 31,304 116,285 156,82140,5360
1a Corrective maintenance 0.79 each 3,826HC 3,022 65,180 17,379 82,558 113,64931,0910
3 Preventive maintenance 1.00 each 664HC 664 14,553 3,478 18,031 24,9736,9420
3a Preventive maintenance 0.79 each 645HC 510 11,170 1,931 13,101 18,4295,3280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,604 16,604016,604

Total for Activity 1EFB0040: 8,136 175,883 54,092 246,579 330,47583,89616,604

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 837 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $344.13 average for this cluster 
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 77% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 254.35 HoursKE10H750 C010STRAIGHT TIME BASE

286 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 169.86 HoursKE10H750 C010STRAIGHT TIME BASE
191 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 275.70 HoursKE10H750 C010STRAIGHT TIME BASE
310 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 409.99 HoursKE10H750 C020STRAIGHT TIME BASE
461 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 351.29 HoursKE10H750 C020STRAIGHT TIME BASE
395 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0040

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 84.49 HoursKE10H750 C020STRAIGHT TIME BASE

95 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 367.30 HoursKE10H750 C020STRAIGHT TIME BASE
413 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.46 HoursKE10H750 C040STRAIGHT TIME BASE
32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 141.41 HoursKE10H750 C040STRAIGHT TIME BASE
159 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 169.86 HoursKE10H750 C040STRAIGHT TIME BASE
191 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 289.93 HoursKE10H750 C070STRAIGHT TIME BASE
326 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 169.86 HoursKE10H750 C070STRAIGHT TIME BASE
191 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 112.95 HoursKE10H750 C080STRAIGHT TIME BASE
127 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 584.30 HoursKE10H750 C080STRAIGHT TIME BASE
657 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 91.60 HoursKE10H750 C080STRAIGHT TIME BASE
103 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 249.91 HoursKE10H750 C090STRAIGHT TIME BASE
281 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 13.34 HoursKE10H751 C010OVERTIME BASE & PRE.
15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 12.45 HoursKE10H751 C010OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.89 HoursKE10H751 C010OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 17.79 HoursKE10H751 C020OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 20.45 HoursKE10H751 C020OVERTIME BASE & PRE.
23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.45 HoursKE10H751 C020OVERTIME BASE & PRE.
5 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0040

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.68 HoursKE10H751 C020OVERTIME BASE & PRE.

21 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.89 HoursKE10H751 C040OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.11 HoursKE10H751 C040OVERTIME BASE & PRE.
8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.78 HoursKE10H751 C040OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 14.23 HoursKE10H751 C070OVERTIME BASE & PRE.
16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.89 HoursKE10H751 C070OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.45 HoursKE10H751 C080OVERTIME BASE & PRE.
5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.34 HoursKE10H751 C080OVERTIME BASE & PRE.
6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.35 HoursKE10H751 C080OVERTIME BASE & PRE.
33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 12.45 HoursKE10H751 C090OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 31,304.11 DollarsC210SA5C 0000SUPPLIES
34679 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 395 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $394.56 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 79% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 247.17 HoursKE10H750 C010STRAIGHT TIME BASE

277.92 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 164.78 HoursKE10H750 C010STRAIGHT TIME BASE
185.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 267.77 HoursKE10H750 C010STRAIGHT TIME BASE
301.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 82.39 HoursKE10H750 C020STRAIGHT TIME BASE
92.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 340.98 HoursKE10H750 C020STRAIGHT TIME BASE
383.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 357.02 HoursKE10H750 C020STRAIGHT TIME BASE
401.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 398.17 HoursKE10H750 C020STRAIGHT TIME BASE
447.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 137.31 HoursKE10H750 C040STRAIGHT TIME BASE
154.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 164.78 HoursKE10H750 C040STRAIGHT TIME BASE
185.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 27.46 HoursKE10H750 C040STRAIGHT TIME BASE
30.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 281.48 HoursKE10H750 C070STRAIGHT TIME BASE
316.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 164.78 HoursKE10H750 C070STRAIGHT TIME BASE
185.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 109.85 HoursKE10H750 C080STRAIGHT TIME BASE
123.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 89.23 HoursKE10H750 C080STRAIGHT TIME BASE
100.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 567.65 HoursKE10H750 C080STRAIGHT TIME BASE
638.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0040

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 242.59 HoursKE10H750 C090STRAIGHT TIME BASE

272.77 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 13.38 HoursKE10H751 C010OVERTIME BASE & PRE.
15.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 12.36 HoursKE10H751 C010OVERTIME BASE & PRE.
13.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.24 HoursKE10H751 C010OVERTIME BASE & PRE.
9.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 17.85 HoursKE10H751 C020OVERTIME BASE & PRE.
20.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 19.91 HoursKE10H751 C020OVERTIME BASE & PRE.
22.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.12 HoursKE10H751 C020OVERTIME BASE & PRE.
4.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 17.05 HoursKE10H751 C020OVERTIME BASE & PRE.
19.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.37 HoursKE10H751 C040OVERTIME BASE & PRE.
1.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.87 HoursKE10H751 C040OVERTIME BASE & PRE.
7.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.24 HoursKE10H751 C040OVERTIME BASE & PRE.
9.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.24 HoursKE10H751 C070OVERTIME BASE & PRE.
9.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 14.07 HoursKE10H751 C070OVERTIME BASE & PRE.
15.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.50 HoursKE10H751 C080OVERTIME BASE & PRE.
6.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 28.38 HoursKE10H751 C080OVERTIME BASE & PRE.
31.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.46 HoursKE10H751 C080OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 12.13 HoursKE10H751 C090OVERTIME BASE & PRE.
13.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0040

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 21,998.33 DollarsC210SA5C 0000SUPPLIES

24370 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
Approximately 335 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $139.79 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 77% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 339.73 HoursKE10H750 C020STRAIGHT TIME BASE

382 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 254.35 HoursKE10H750 C040STRAIGHT TIME BASE
286 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 39.13 HoursKE10H750 C080STRAIGHT TIME BASE
44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 16.90 HoursKE10H751 C020OVERTIME BASE & PRE.
19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 12.45 HoursKE10H751 C040OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.78 HoursKE10H751 C080OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,478.03 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 3853 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
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WBS No: 1EFB02
Activity ID: 1EFB0040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 125 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $202.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 79% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 329.55 HoursKE10H750 C020STRAIGHT TIME BASE

370.56 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 247.17 HoursKE10H750 C040STRAIGHT TIME BASE
277.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 37.71 HoursKE10H750 C080STRAIGHT TIME BASE
42.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 16.48 HoursKE10H751 C020OVERTIME BASE & PRE.
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 12.36 HoursKE10H751 C040OVERTIME BASE & PRE.
13.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.89 HoursKE10H751 C080OVERTIME BASE & PRE.
2.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,444.26 DollarsC210SA5C 0000SUPPLIES
2707.77 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,003.84 DollarsZDEPTCON 0000CONTINGENCY

10003.8 DollarsFactors
No DepartmentNONE Linear 6,600.02 DollarsZDEPTESC 0000ESCALATION

6600.02 DollarsFactors
Activity ID: 1EFB0045 Description: 111 Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EFB02
Activity ID: 1EFB0045

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
1 Corrective maintenance 1.00 each 3,940HC 3,940 84,981 31,304 116,285 146,28329,9980
1a Corrective maintenance 0.79 each 3,826HC 3,022 65,180 17,379 82,558 105,56723,0080
3 Preventive maintenance 1.00 each 664HC 664 14,553 3,478 18,031 23,1685,1370
3a Preventive maintenance 0.79 each 645HC 510 11,170 1,931 13,101 17,0443,9430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 43,540 43,540043,540

Total for Activity 1EFB0045: 8,136 175,883 54,092 273,515 335,60262,08743,540

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 837 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $344.13 average for this cluster 
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 77% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 254.35 HoursKE10H750 C010STRAIGHT TIME BASE

286 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 275.70 HoursKE10H750 C010STRAIGHT TIME BASE
310 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 169.86 HoursKE10H750 C010STRAIGHT TIME BASE
191 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 84.49 HoursKE10H750 C020STRAIGHT TIME BASE
95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 367.30 HoursKE10H750 C020STRAIGHT TIME BASE
413 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 351.29 HoursKE10H750 C020STRAIGHT TIME BASE
395 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB02
Activity ID: 1EFB0045

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 409.99 HoursKE10H750 C020STRAIGHT TIME BASE

461 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.46 HoursKE10H750 C040STRAIGHT TIME BASE
32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 141.41 HoursKE10H750 C040STRAIGHT TIME BASE
159 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 169.86 HoursKE10H750 C040STRAIGHT TIME BASE
191 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 169.86 HoursKE10H750 C070STRAIGHT TIME BASE
191 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 289.93 HoursKE10H750 C070STRAIGHT TIME BASE
326 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 91.60 HoursKE10H750 C080STRAIGHT TIME BASE
103 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 112.95 HoursKE10H750 C080STRAIGHT TIME BASE
127 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 584.30 HoursKE10H750 C080STRAIGHT TIME BASE
657 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 249.91 HoursKE10H750 C090STRAIGHT TIME BASE
281 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 13.34 HoursKE10H751 C010OVERTIME BASE & PRE.
15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.89 HoursKE10H751 C010OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 12.45 HoursKE10H751 C010OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 17.79 HoursKE10H751 C020OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.45 HoursKE10H751 C020OVERTIME BASE & PRE.
5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 20.45 HoursKE10H751 C020OVERTIME BASE & PRE.
23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.68 HoursKE10H751 C020OVERTIME BASE & PRE.
21 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.11 HoursKE10H751 C040OVERTIME BASE & PRE.

8 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.78 HoursKE10H751 C040OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.89 HoursKE10H751 C040OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 14.23 HoursKE10H751 C070OVERTIME BASE & PRE.
16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.89 HoursKE10H751 C070OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.45 HoursKE10H751 C080OVERTIME BASE & PRE.
5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.34 HoursKE10H751 C080OVERTIME BASE & PRE.
6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.35 HoursKE10H751 C080OVERTIME BASE & PRE.
33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 12.45 HoursKE10H751 C090OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 31,304.11 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 34679 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 395 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $394.56 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 79% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
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Cost Element Skill Quantity UnitsCurveResources

Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 267.77 HoursKE10H750 C010STRAIGHT TIME BASE

301.09 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 164.78 HoursKE10H750 C010STRAIGHT TIME BASE
185.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 247.17 HoursKE10H750 C010STRAIGHT TIME BASE
277.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 82.39 HoursKE10H750 C020STRAIGHT TIME BASE
92.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 398.17 HoursKE10H750 C020STRAIGHT TIME BASE
447.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 340.98 HoursKE10H750 C020STRAIGHT TIME BASE
383.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 357.02 HoursKE10H750 C020STRAIGHT TIME BASE
401.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 27.46 HoursKE10H750 C040STRAIGHT TIME BASE
30.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 137.31 HoursKE10H750 C040STRAIGHT TIME BASE
154.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 164.78 HoursKE10H750 C040STRAIGHT TIME BASE
185.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 281.48 HoursKE10H750 C070STRAIGHT TIME BASE
316.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 164.78 HoursKE10H750 C070STRAIGHT TIME BASE
185.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 109.85 HoursKE10H750 C080STRAIGHT TIME BASE
123.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 89.23 HoursKE10H750 C080STRAIGHT TIME BASE
100.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 567.65 HoursKE10H750 C080STRAIGHT TIME BASE
638.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 242.59 HoursKE10H750 C090STRAIGHT TIME BASE
272.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 12.36 HoursKE10H751 C010OVERTIME BASE & PRE.

13.9 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 13.38 HoursKE10H751 C010OVERTIME BASE & PRE.
15.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.24 HoursKE10H751 C010OVERTIME BASE & PRE.
9.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.12 HoursKE10H751 C020OVERTIME BASE & PRE.
4.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 17.05 HoursKE10H751 C020OVERTIME BASE & PRE.
19.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 17.85 HoursKE10H751 C020OVERTIME BASE & PRE.
20.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 19.91 HoursKE10H751 C020OVERTIME BASE & PRE.
22.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.24 HoursKE10H751 C040OVERTIME BASE & PRE.
9.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.37 HoursKE10H751 C040OVERTIME BASE & PRE.
1.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.87 HoursKE10H751 C040OVERTIME BASE & PRE.
7.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.24 HoursKE10H751 C070OVERTIME BASE & PRE.
9.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 14.07 HoursKE10H751 C070OVERTIME BASE & PRE.
15.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.46 HoursKE10H751 C080OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.50 HoursKE10H751 C080OVERTIME BASE & PRE.
6.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 28.38 HoursKE10H751 C080OVERTIME BASE & PRE.
31.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 12.13 HoursKE10H751 C090OVERTIME BASE & PRE.
13.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 21,998.33 DollarsC210SA5C 0000SUPPLIES
24370 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
Approximately 335 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $139.79 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 77% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 339.73 HoursKE10H750 C020STRAIGHT TIME BASE

382 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 254.35 HoursKE10H750 C040STRAIGHT TIME BASE
286 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 39.13 HoursKE10H750 C080STRAIGHT TIME BASE
44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 16.90 HoursKE10H751 C020OVERTIME BASE & PRE.
19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 12.45 HoursKE10H751 C040OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.78 HoursKE10H751 C080OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,478.03 DollarsC210SA5C 0000SUPPLIES
3853 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 125 preventative maintenance work  actions are expected.
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $202.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 79% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 329.55 HoursKE10H750 C020STRAIGHT TIME BASE

370.56 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 247.17 HoursKE10H750 C040STRAIGHT TIME BASE
277.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 37.71 HoursKE10H750 C080STRAIGHT TIME BASE
42.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 16.48 HoursKE10H751 C020OVERTIME BASE & PRE.
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 12.36 HoursKE10H751 C040OVERTIME BASE & PRE.
13.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.89 HoursKE10H751 C080OVERTIME BASE & PRE.
2.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,444.26 DollarsC210SA5C 0000SUPPLIES
2707.77 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,891.63 DollarsZDEPTCON 0000CONTINGENCY

29891.6 DollarsFactors
No DepartmentNONE Linear 13,648.47 DollarsZDEPTESC 0000ESCALATION

13648.5 DollarsFactors
Activity ID: 1EFB0050 Description: 111 Cluster Landlord Functions, FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 3,940HC 3,940 84,981 31,304 116,285 145,68829,4030
1a Corrective maintenance 0.79 each 3,826HC 3,022 65,180 17,379 82,558 105,11122,5520
3 Preventive maintenance 1.00 each 664HC 664 14,553 3,478 18,031 23,0675,0350
3a Preventive maintenance 0.79 each 645HC 510 11,170 1,931 13,101 16,9653,8650
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0050

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 80,430 80,430080,430

Total for Activity 1EFB0050: 8,136 175,883 54,092 310,405 371,26160,85680,430

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

Approximately 837 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $344.13 average for this cluster 
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 77% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 254.35 HoursKE10H750 C010STRAIGHT TIME BASE

286 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 275.70 HoursKE10H750 C010STRAIGHT TIME BASE
310 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 169.86 HoursKE10H750 C010STRAIGHT TIME BASE
191 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 84.49 HoursKE10H750 C020STRAIGHT TIME BASE
95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 367.30 HoursKE10H750 C020STRAIGHT TIME BASE
413 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 409.99 HoursKE10H750 C020STRAIGHT TIME BASE
461 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 351.29 HoursKE10H750 C020STRAIGHT TIME BASE
395 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0050

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.46 HoursKE10H750 C040STRAIGHT TIME BASE

32 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 141.41 HoursKE10H750 C040STRAIGHT TIME BASE
159 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 169.86 HoursKE10H750 C040STRAIGHT TIME BASE
191 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 289.93 HoursKE10H750 C070STRAIGHT TIME BASE
326 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 169.86 HoursKE10H750 C070STRAIGHT TIME BASE
191 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 91.60 HoursKE10H750 C080STRAIGHT TIME BASE
103 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 584.30 HoursKE10H750 C080STRAIGHT TIME BASE
657 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 112.95 HoursKE10H750 C080STRAIGHT TIME BASE
127 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 249.91 HoursKE10H750 C090STRAIGHT TIME BASE
281 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 13.34 HoursKE10H751 C010OVERTIME BASE & PRE.
15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.89 HoursKE10H751 C010OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 12.45 HoursKE10H751 C010OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersELECTRICIANS Linear 4.45 HoursKD10H751 C020OVERTIME BASE & PRE.
5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 20.45 HoursKE10H751 C020OVERTIME BASE & PRE.
23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.68 HoursKE10H751 C020OVERTIME BASE & PRE.
21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 17.79 HoursKE10H751 C020OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.78 HoursKD10H751 C040OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:24:09 AMPage 45 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0050

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.11 HoursKE10H751 C040OVERTIME BASE & PRE.

8 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.89 HoursKE10H751 C040OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 14.23 HoursKE10H751 C070OVERTIME BASE & PRE.
16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.89 HoursKE10H751 C070OVERTIME BASE & PRE.
10 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.45 HoursKE10H751 C080OVERTIME BASE & PRE.
5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.34 HoursKE10H751 C080OVERTIME BASE & PRE.
6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.35 HoursKE10H751 C080OVERTIME BASE & PRE.
33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 12.45 HoursKE10H751 C090OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 31,304.11 DollarsC210SA5C 0000SUPPLIES
34679 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 395 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $394.56 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 79% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
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WBS No: 1EFB02
Activity ID: 1EFB0050

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersCARPENTERS Linear 267.77 HoursKE10H750 C010STRAIGHT TIME BASE
301.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 164.78 HoursKE10H750 C010STRAIGHT TIME BASE
185.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 247.17 HoursKE10H750 C010STRAIGHT TIME BASE
277.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 398.17 HoursKE10H750 C020STRAIGHT TIME BASE
447.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 340.98 HoursKE10H750 C020STRAIGHT TIME BASE
383.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 357.02 HoursKE10H750 C020STRAIGHT TIME BASE
401.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 82.39 HoursKE10H750 C020STRAIGHT TIME BASE
92.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 137.31 HoursKE10H750 C040STRAIGHT TIME BASE
154.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 164.78 HoursKE10H750 C040STRAIGHT TIME BASE
185.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 27.46 HoursKE10H750 C040STRAIGHT TIME BASE
30.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 281.48 HoursKE10H750 C070STRAIGHT TIME BASE
316.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 164.78 HoursKE10H750 C070STRAIGHT TIME BASE
185.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 109.85 HoursKE10H750 C080STRAIGHT TIME BASE
123.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 89.23 HoursKE10H750 C080STRAIGHT TIME BASE
100.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 567.65 HoursKE10H750 C080STRAIGHT TIME BASE
638.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 242.59 HoursKE10H750 C090STRAIGHT TIME BASE
272.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 12.36 HoursKE10H751 C010OVERTIME BASE & PRE.
13.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB02
Activity ID: 1EFB0050

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 13.38 HoursKE10H751 C010OVERTIME BASE & PRE.

15.05 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.24 HoursKE10H751 C010OVERTIME BASE & PRE.
9.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 17.05 HoursKE10H751 C020OVERTIME BASE & PRE.
19.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 17.85 HoursKE10H751 C020OVERTIME BASE & PRE.
20.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 19.91 HoursKE10H751 C020OVERTIME BASE & PRE.
22.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.12 HoursKE10H751 C020OVERTIME BASE & PRE.
4.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.24 HoursKE10H751 C040OVERTIME BASE & PRE.
9.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.37 HoursKE10H751 C040OVERTIME BASE & PRE.
1.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.87 HoursKE10H751 C040OVERTIME BASE & PRE.
7.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 8.24 HoursKE10H751 C070OVERTIME BASE & PRE.
9.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 14.07 HoursKE10H751 C070OVERTIME BASE & PRE.
15.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.50 HoursKE10H751 C080OVERTIME BASE & PRE.
6.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.46 HoursKE10H751 C080OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 28.38 HoursKE10H751 C080OVERTIME BASE & PRE.
31.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 12.13 HoursKE10H751 C090OVERTIME BASE & PRE.
13.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 21,998.33 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 24370 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
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WBS No: 1EFB02
Activity ID: 1EFB0050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
Approximately 335 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $139.79 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 77% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 339.73 HoursKE10H750 C020STRAIGHT TIME BASE

382 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 254.35 HoursKE10H750 C040STRAIGHT TIME BASE
286 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 39.13 HoursKE10H750 C080STRAIGHT TIME BASE
44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 16.90 HoursKE10H751 C020OVERTIME BASE & PRE.
19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 12.45 HoursKE10H751 C040OVERTIME BASE & PRE.
14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.78 HoursKE10H751 C080OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,478.03 DollarsC210SA5C 0000SUPPLIES
3853 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 125 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB02
Activity ID: 1EFB0050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $202.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 79% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 329.55 HoursKE10H750 C020STRAIGHT TIME BASE

370.56 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 247.17 HoursKE10H750 C040STRAIGHT TIME BASE
277.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 37.71 HoursKE10H750 C080STRAIGHT TIME BASE
42.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 16.48 HoursKE10H751 C020OVERTIME BASE & PRE.
18.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 12.36 HoursKE10H751 C040OVERTIME BASE & PRE.
13.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.89 HoursKE10H751 C080OVERTIME BASE & PRE.
2.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,444.26 DollarsC210SA5C 0000SUPPLIES
2707.77 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 58,127.68 DollarsZDEPTCON 0000CONTINGENCY

58127.7 DollarsFactors
No DepartmentNONE Linear 22,302.43 DollarsZDEPTESC 0000ESCALATION

22302.4 DollarsFactors
WBS No: 1EFB03 Title: 331 Cluster Landlord
Activity ID: 1EFB0075 Description: 331 Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.81 each 1,470HC 1,191 25,651 7,488 33,139 45,65612,5180
3 Preventive maintenance 0.81 each 249HC 202 4,426 832 5,258 7,4182,1600

Total for Activity 1EFB0075: 1,392 30,077 8,320 38,397 53,07514,6780
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB03
Activity ID: 1EFB0075

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $543.48 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 81% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 112.52 HoursKE10H750 C010STRAIGHT TIME BASE

224.69 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 103.86 HoursKE10H750 C010STRAIGHT TIME BASE
207.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 69.24 HoursKE10H750 C010STRAIGHT TIME BASE
138.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 150.03 HoursKE10H750 C020STRAIGHT TIME BASE
299.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 34.62 HoursKE10H750 C020STRAIGHT TIME BASE
69.13 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 167.31 HoursKE10H750 C020STRAIGHT TIME BASE
334.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 143.28 HoursKE10H750 C020STRAIGHT TIME BASE
286.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 11.54 HoursKE10H750 C040STRAIGHT TIME BASE
23.04 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 69.24 HoursKE10H750 C040STRAIGHT TIME BASE
138.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB03
Activity ID: 1EFB0075

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 57.70 HoursKE10H750 C040STRAIGHT TIME BASE

115.22 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 69.24 HoursKE10H750 C070STRAIGHT TIME BASE
138.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 118.28 HoursKE10H750 C070STRAIGHT TIME BASE
236.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 37.49 HoursKE10H750 C080STRAIGHT TIME BASE
74.87 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 100.82 HoursKE10H750 C080STRAIGHT TIME BASE
201.32 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 46.16 HoursKE10H750 C080STRAIGHT TIME BASE
92.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 101.93 HoursKE10H750 C090STRAIGHT TIME BASE
203.55 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.19 HoursKE10H751 C010OVERTIME BASE & PRE.
10.37 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.46 HoursKE10H751 C010OVERTIME BASE & PRE.
6.91 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.62 HoursKE10H751 C010OVERTIME BASE & PRE.
11.23 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.37 HoursKE10H751 C020OVERTIME BASE & PRE.
16.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.50 HoursKE10H751 C020OVERTIME BASE & PRE.
14.98 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.17 HoursKE10H751 C020OVERTIME BASE & PRE.
14.31 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.73 HoursKE10H751 C020OVERTIME BASE & PRE.
3.46 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.88 HoursKE10H751 C040OVERTIME BASE & PRE.
5.76 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.58 HoursKE10H751 C040OVERTIME BASE & PRE.
1.15 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.46 HoursKE10H751 C040OVERTIME BASE & PRE.
6.91 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB03
Activity ID: 1EFB0075

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 3.46 HoursKE10H751 C070OVERTIME BASE & PRE.

6.91 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.91 HoursKE10H751 C070OVERTIME BASE & PRE.
11.81 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.87 HoursKE10H751 C080OVERTIME BASE & PRE.
3.74 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.31 HoursKE10H751 C080OVERTIME BASE & PRE.
4.61 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.93 HoursKE10H751 C080OVERTIME BASE & PRE.
23.82 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 5.10 HoursKE10H751 C090OVERTIME BASE & PRE.
10.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 9,243.93 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor18186.1 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 230 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $82.22 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 81% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 116.45 HoursKE10H750 C020STRAIGHT TIME BASE

232.53 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors
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Activity ID: 1EFB0075

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 103.86 HoursKE10H750 C040STRAIGHT TIME BASE

207.4 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.84 HoursKE10H750 C080STRAIGHT TIME BASE
31.64 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.93 HoursKE10H751 C020OVERTIME BASE & PRE.
13.83 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.19 HoursKE10H751 C040OVERTIME BASE & PRE.
10.37 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.79 HoursKE10H751 C080OVERTIME BASE & PRE.
1.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,027.11 DollarsC210SA5C 0000SUPPLIES
2020.68 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0080 Description: 331 Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.81 each 2,855HC 2,312 49,872 13,297 63,169 86,95823,7890
3 Preventive maintenance 0.81 each 481HC 390 8,546 1,477 10,024 14,1004,0770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,346 5,34605,346

Total for Activity 1EFB0080: 2,702 58,419 14,775 78,539 106,40527,8665,346

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $543.48 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 81% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFB03
Activity ID: 1EFB0080

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 122.97 HoursKE10H750 C010STRAIGHT TIME BASE

138.27 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 199.83 HoursKE10H750 C010STRAIGHT TIME BASE
224.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 184.45 HoursKE10H750 C010STRAIGHT TIME BASE
207.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 297.13 HoursKE10H750 C020STRAIGHT TIME BASE
334.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 254.46 HoursKE10H750 C020STRAIGHT TIME BASE
286.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 266.43 HoursKE10H750 C020STRAIGHT TIME BASE
299.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 61.48 HoursKE10H750 C020STRAIGHT TIME BASE
69.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.49 HoursKE10H750 C040STRAIGHT TIME BASE
23.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 122.97 HoursKE10H750 C040STRAIGHT TIME BASE
138.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 102.47 HoursKE10H750 C040STRAIGHT TIME BASE
115.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 122.97 HoursKE10H750 C070STRAIGHT TIME BASE
138.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 210.04 HoursKE10H750 C070STRAIGHT TIME BASE
236.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 81.98 HoursKE10H750 C080STRAIGHT TIME BASE
92.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 423.61 HoursKE10H750 C080STRAIGHT TIME BASE
476.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 66.59 HoursKE10H750 C080STRAIGHT TIME BASE
74.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 181.03 HoursKE10H750 C090STRAIGHT TIME BASE
203.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.22 HoursKE10H751 C010OVERTIME BASE & PRE.
10.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB03
Activity ID: 1EFB0080

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 6.15 HoursKE10H751 C010OVERTIME BASE & PRE.

6.91 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.99 HoursKE10H751 C010OVERTIME BASE & PRE.
11.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.08 HoursKE10H751 C020OVERTIME BASE & PRE.
3.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.73 HoursKE10H751 C020OVERTIME BASE & PRE.
14.31 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 13.32 HoursKE10H751 C020OVERTIME BASE & PRE.
14.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.86 HoursKE10H751 C020OVERTIME BASE & PRE.
16.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.15 HoursKE10H751 C040OVERTIME BASE & PRE.
6.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.12 HoursKE10H751 C040OVERTIME BASE & PRE.
5.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.02 HoursKE10H751 C040OVERTIME BASE & PRE.
1.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 6.15 HoursKE10H751 C070OVERTIME BASE & PRE.
6.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 10.50 HoursKE10H751 C070OVERTIME BASE & PRE.
11.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.10 HoursKE10H751 C080OVERTIME BASE & PRE.
4.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.33 HoursKE10H751 C080OVERTIME BASE & PRE.
3.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 21.18 HoursKE10H751 C080OVERTIME BASE & PRE.
23.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 9.05 HoursKE10H751 C090OVERTIME BASE & PRE.
10.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 16,416.25 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 18186.1 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB03
Activity ID: 1EFB0080

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 230 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $82.22 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 81% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 245.93 HoursKE10H750 C020STRAIGHT TIME BASE

276.53 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 184.45 HoursKE10H750 C040STRAIGHT TIME BASE
207.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 28.14 HoursKE10H750 C080STRAIGHT TIME BASE
31.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.30 HoursKE10H751 C020OVERTIME BASE & PRE.
13.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 9.22 HoursKE10H751 C040OVERTIME BASE & PRE.
10.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.41 HoursKE10H751 C080OVERTIME BASE & PRE.
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,824.03 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 2020.68 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,220.99 DollarsZDEPTCON 0000CONTINGENCY

3220.99 DollarsFactors
No DepartmentNONE Linear 2,125.04 DollarsZDEPTESC 0000ESCALATION

2125.04 DollarsFactors
Activity ID: 1EFB0085 Description: 331 Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.81 each 2,855HC 2,312 49,872 13,297 63,169 80,77417,6050
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB03
Activity ID: 1EFB0085

Activity Filter * Starts In FY *
3 Preventive maintenance 0.81 each 481HC 390 8,546 1,477 10,024 13,0413,0170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,986 13,986013,986

Total for Activity 1EFB0085: 2,702 58,419 14,775 87,179 107,80120,62213,986

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $543.48 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 81% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 122.97 HoursKE10H750 C010STRAIGHT TIME BASE

138.27 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 199.83 HoursKE10H750 C010STRAIGHT TIME BASE
224.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 184.45 HoursKE10H750 C010STRAIGHT TIME BASE
207.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 297.13 HoursKE10H750 C020STRAIGHT TIME BASE
334.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 254.46 HoursKE10H750 C020STRAIGHT TIME BASE
286.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 266.43 HoursKE10H750 C020STRAIGHT TIME BASE
299.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 61.48 HoursKE10H750 C020STRAIGHT TIME BASE
69.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB03
Activity ID: 1EFB0085

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 122.97 HoursKE10H750 C040STRAIGHT TIME BASE

138.27 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 102.47 HoursKE10H750 C040STRAIGHT TIME BASE
115.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.49 HoursKE10H750 C040STRAIGHT TIME BASE
23.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 122.97 HoursKE10H750 C070STRAIGHT TIME BASE
138.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 210.04 HoursKE10H750 C070STRAIGHT TIME BASE
236.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 66.59 HoursKE10H750 C080STRAIGHT TIME BASE
74.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 81.98 HoursKE10H750 C080STRAIGHT TIME BASE
92.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 423.61 HoursKE10H750 C080STRAIGHT TIME BASE
476.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 181.03 HoursKE10H750 C090STRAIGHT TIME BASE
203.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.22 HoursKE10H751 C010OVERTIME BASE & PRE.
10.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.15 HoursKE10H751 C010OVERTIME BASE & PRE.
6.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.99 HoursKE10H751 C010OVERTIME BASE & PRE.
11.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.73 HoursKE10H751 C020OVERTIME BASE & PRE.
14.31 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 13.32 HoursKE10H751 C020OVERTIME BASE & PRE.
14.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.86 HoursKE10H751 C020OVERTIME BASE & PRE.
16.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.08 HoursKE10H751 C020OVERTIME BASE & PRE.
3.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.15 HoursKE10H751 C040OVERTIME BASE & PRE.
6.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB03
Activity ID: 1EFB0085

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.02 HoursKE10H751 C040OVERTIME BASE & PRE.

1.15 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.12 HoursKE10H751 C040OVERTIME BASE & PRE.
5.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 6.15 HoursKE10H751 C070OVERTIME BASE & PRE.
6.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 10.50 HoursKE10H751 C070OVERTIME BASE & PRE.
11.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 21.18 HoursKE10H751 C080OVERTIME BASE & PRE.
23.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.33 HoursKE10H751 C080OVERTIME BASE & PRE.
3.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.10 HoursKE10H751 C080OVERTIME BASE & PRE.
4.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 9.05 HoursKE10H751 C090OVERTIME BASE & PRE.
10.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 16,416.25 DollarsC210SA5C 0000SUPPLIES
18186.1 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 230 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $82.22 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 81% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFB03
Activity ID: 1EFB0085

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 245.93 HoursKE10H750 C020STRAIGHT TIME BASE

276.53 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 184.45 HoursKE10H750 C040STRAIGHT TIME BASE
207.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 28.14 HoursKE10H750 C080STRAIGHT TIME BASE
31.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.30 HoursKE10H751 C020OVERTIME BASE & PRE.
13.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 9.22 HoursKE10H751 C040OVERTIME BASE & PRE.
10.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.41 HoursKE10H751 C080OVERTIME BASE & PRE.
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,824.03 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 2020.68 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,601.67 DollarsZDEPTCON 0000CONTINGENCY

9601.67 DollarsFactors
No DepartmentNONE Linear 4,384.11 DollarsZDEPTESC 0000ESCALATION

4384.11 DollarsFactors
Activity ID: 1EFB0090 Description: 331 Cluster Landlord Functions, FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.81 each 2,855HC 2,312 49,872 13,297 63,169 80,42517,2560
3 Preventive maintenance 0.81 each 481HC 390 8,546 1,477 10,024 12,9812,9570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,832 25,832025,832

Total for Activity 1EFB0090: 2,702 58,419 14,775 99,025 119,23820,21325,832
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $543.48 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 81% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
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Activity ID: 1EFB0090

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 122.97 HoursKE10H750 C010STRAIGHT TIME BASE

138.27 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 199.83 HoursKE10H750 C010STRAIGHT TIME BASE
224.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 184.45 HoursKE10H750 C010STRAIGHT TIME BASE
207.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 254.46 HoursKE10H750 C020STRAIGHT TIME BASE
286.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 297.13 HoursKE10H750 C020STRAIGHT TIME BASE
334.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 61.48 HoursKE10H750 C020STRAIGHT TIME BASE
69.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 266.43 HoursKE10H750 C020STRAIGHT TIME BASE
299.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 102.47 HoursKD10H750 C040STRAIGHT TIME BASE
115.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 122.97 HoursKE10H750 C040STRAIGHT TIME BASE
138.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.49 HoursKE10H750 C040STRAIGHT TIME BASE
23.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 122.97 HoursKE10H750 C070STRAIGHT TIME BASE
138.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 210.04 HoursKE10H750 C070STRAIGHT TIME BASE
236.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 66.59 HoursKE10H750 C080STRAIGHT TIME BASE
74.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 423.61 HoursKE10H750 C080STRAIGHT TIME BASE
476.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB03
Activity ID: 1EFB0090

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 81.98 HoursKE10H750 C080STRAIGHT TIME BASE

92.18 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 181.03 HoursKE10H750 C090STRAIGHT TIME BASE
203.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersCARPENTERS Linear 9.22 HoursKD10H751 C010OVERTIME BASE & PRE.
10.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.15 HoursKE10H751 C010OVERTIME BASE & PRE.
6.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.99 HoursKE10H751 C010OVERTIME BASE & PRE.
11.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.73 HoursKE10H751 C020OVERTIME BASE & PRE.
14.31 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.86 HoursKE10H751 C020OVERTIME BASE & PRE.
16.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.08 HoursKE10H751 C020OVERTIME BASE & PRE.
3.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 13.32 HoursKE10H751 C020OVERTIME BASE & PRE.
14.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.15 HoursKE10H751 C040OVERTIME BASE & PRE.
6.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.12 HoursKE10H751 C040OVERTIME BASE & PRE.
5.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.02 HoursKE10H751 C040OVERTIME BASE & PRE.
1.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 6.15 HoursKE10H751 C070OVERTIME BASE & PRE.
6.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 10.50 HoursKE10H751 C070OVERTIME BASE & PRE.
11.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 21.18 HoursKE10H751 C080OVERTIME BASE & PRE.
23.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.10 HoursKE10H751 C080OVERTIME BASE & PRE.
4.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.33 HoursKE10H751 C080OVERTIME BASE & PRE.
3.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB03
Activity ID: 1EFB0090

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 9.05 HoursKE10H751 C090OVERTIME BASE & PRE.

10.18 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 16,416.25 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 18186.1 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 230 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $82.22 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 81% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 245.93 HoursKE10H750 C020STRAIGHT TIME BASE

276.53 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 184.45 HoursKE10H750 C040STRAIGHT TIME BASE
207.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 28.14 HoursKE10H750 C080STRAIGHT TIME BASE
31.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.30 HoursKE10H751 C020OVERTIME BASE & PRE.
13.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 9.22 HoursKE10H751 C040OVERTIME BASE & PRE.
10.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.41 HoursKE10H751 C080OVERTIME BASE & PRE.
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,824.03 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 2020.68 d

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,668.85 DollarsZDEPTCON 0000CONTINGENCY

18668.9 DollarsFactors
No DepartmentNONE Linear 7,162.86 DollarsZDEPTESC 0000ESCALATION

7162.86 DollarsFactors
WBS No: 1EFB04 Title: 551 Cluster Landlord
Activity ID: 1EFB0095 Description: 551 Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 23HC 23 487 130 617 8552380
1a Corrective maintenance 0.96 each 4,569HC 4,386 94,909 28,067 122,975 169,29146,3150
1b Corrective maintenance 1.00 each 401HC 401 8,638 2,795 11,433 15,6484,2150
3 Preventive maintenance 1.00 each 4HC 4 83 14 98 139410
3a Preventive maintenance 0.96 each 1,079HC 1,036 22,707 3,925 26,632 37,71311,0810
3b Preventive maintenance 1.00 each 82HC 82 1,797 311 2,107 2,9848770

Total for Activity 1EFB0095: 5,932 128,620 35,242 163,863 226,62962,7670

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 5 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $327 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.58 HoursKE10H750 C010STRAIGHT TIME BASE

3.16 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors
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WBS No: 1EFB04
Activity ID: 1EFB0095

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.97 HoursKE10H750 C010STRAIGHT TIME BASE

1.94 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.46 HoursKE10H750 C010STRAIGHT TIME BASE
2.92 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.35 HoursKE10H750 C020STRAIGHT TIME BASE
4.7 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.01 HoursKE10H750 C020STRAIGHT TIME BASE
4.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.11 HoursKE10H750 C020STRAIGHT TIME BASE
4.21 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.49 HoursKE10H750 C020STRAIGHT TIME BASE
0.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.81 HoursKE10H750 C040STRAIGHT TIME BASE
1.62 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.97 HoursKE10H750 C040STRAIGHT TIME BASE
1.94 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.16 HoursKE10H750 C040STRAIGHT TIME BASE
0.32 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.66 HoursKE10H750 C070STRAIGHT TIME BASE
3.32 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.97 HoursKE10H750 C070STRAIGHT TIME BASE
1.94 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.53 HoursKE10H750 C080STRAIGHT TIME BASE
1.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.65 HoursKE10H750 C080STRAIGHT TIME BASE
1.3 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.36 HoursKE10H750 C080STRAIGHT TIME BASE
6.7 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.43 HoursKE10H750 C090STRAIGHT TIME BASE
2.86 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.08 HoursKE10H751 C010OVERTIME BASE & PRE.
0.15 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.08 HoursKE10H751 C010OVERTIME BASE & PRE.
0.16 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.05 HoursKE10H751 C010OVERTIME BASE & PRE.

0.1 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.10 HoursKE10H751 C020OVERTIME BASE & PRE.
0.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.11 HoursKE10H751 C020OVERTIME BASE & PRE.
0.21 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.12 HoursKE10H751 C020OVERTIME BASE & PRE.
0.23 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.03 HoursKE10H751 C020OVERTIME BASE & PRE.
0.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.05 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.01 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.08 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.05 HoursKE10H751 C070OVERTIME BASE & PRE.
0.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.09 HoursKE10H751 C070OVERTIME BASE & PRE.
0.17 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.06 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.17 HoursKE10H751 C080OVERTIME BASE & PRE.
0.33 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.07 HoursKE10H751 C090OVERTIME BASE & PRE.
0.14 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 129.94 DollarsC210SA5C 0000SUPPLIES
255.63 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 752 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $615.72 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 96% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 346.59 HoursKE10H750 C010STRAIGHT TIME BASE

692.1 h 0.3612 Mayy 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 275.66 HoursKE10H750 C010STRAIGHT TIME BASE
550.45 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 413.48 HoursKE10H750 C010STRAIGHT TIME BASE
825.67 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 194.35 HoursKE10H750 C020STRAIGHT TIME BASE
388.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 137.83 HoursKE10H750 C020STRAIGHT TIME BASE
275.22 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 199.13 HoursKE10H750 C020STRAIGHT TIME BASE
397.64 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 229.39 HoursKE10H750 C020STRAIGHT TIME BASE
458.07 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 45.94 HoursKE10H750 C040STRAIGHT TIME BASE
91.74 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 229.72 HoursKE10H750 C040STRAIGHT TIME BASE
458.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 275.66 HoursKE10H750 C040STRAIGHT TIME BASE
550.45 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 320.64 HoursKE10H750 C070STRAIGHT TIME BASE

640.27 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 275.66 HoursKE10H750 C070STRAIGHT TIME BASE
550.45 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 582.54 HoursKE10H750 C080STRAIGHT TIME BASE
1163.26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 149.27 HoursKE10H750 C080STRAIGHT TIME BASE
298.08 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 182.77 HoursKE10H750 C080STRAIGHT TIME BASE
364.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 405.82 HoursKE10H750 C090STRAIGHT TIME BASE
810.37 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 13.78 HoursKE10H751 C010OVERTIME BASE & PRE.
27.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 22.40 HoursKE10H751 C010OVERTIME BASE & PRE.
44.73 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 20.67 HoursKE10H751 C010OVERTIME BASE & PRE.
41.28 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 29.86 HoursKE10H751 C020OVERTIME BASE & PRE.
59.63 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.89 HoursKE10H751 C020OVERTIME BASE & PRE.
13.76 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 28.52 HoursKE10H751 C020OVERTIME BASE & PRE.
56.95 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 33.30 HoursKE10H751 C020OVERTIME BASE & PRE.
66.5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 13.78 HoursKE10H751 C040OVERTIME BASE & PRE.
27.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.30 HoursKE10H751 C040OVERTIME BASE & PRE.
4.59 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 11.49 HoursKE10H751 C040OVERTIME BASE & PRE.
22.94 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 13.78 HoursKE10H751 C070OVERTIME BASE & PRE.
27.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB04
Activity ID: 1EFB0095

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 23.54 HoursKE10H751 C070OVERTIME BASE & PRE.

47.01 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 47.48 HoursKE10H751 C080OVERTIME BASE & PRE.
94.81 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.19 HoursKE10H751 C080OVERTIME BASE & PRE.
18.35 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.46 HoursKE10H751 C080OVERTIME BASE & PRE.
14.9 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 20.29 HoursKE10H751 C090OVERTIME BASE & PRE.
40.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 29,236.21 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor57518 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 74 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $475.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99.
 Revised number of work orders - none
 Basis for adjustment - none.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 34.02 HoursKE10H750 C010STRAIGHT TIME BASE

67.94 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors
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WBS No: 1EFB04
Activity ID: 1EFB0095

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 20.94 HoursKE10H750 C010STRAIGHT TIME BASE

41.81 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 31.40 HoursKE10H750 C010STRAIGHT TIME BASE
62.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.47 HoursKE10H750 C020STRAIGHT TIME BASE
20.9 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.16 HoursKE10H750 C020STRAIGHT TIME BASE
16.3 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 43.32 HoursKE10H750 C020STRAIGHT TIME BASE
86.51 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 45.36 HoursKE10H750 C020STRAIGHT TIME BASE
90.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.49 HoursKE10H750 C040STRAIGHT TIME BASE
6.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.94 HoursKE10H750 C040STRAIGHT TIME BASE
41.81 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 17.45 HoursKE10H750 C040STRAIGHT TIME BASE
34.84 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 20.94 HoursKE10H750 C070STRAIGHT TIME BASE
41.81 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 35.77 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 13.96 HoursKE10H750 C080STRAIGHT TIME BASE
27.87 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.34 HoursKE10H750 C080STRAIGHT TIME BASE
22.64 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.56 HoursKE10H750 C080STRAIGHT TIME BASE
59.03 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 30.82 HoursKE10H750 C090STRAIGHT TIME BASE
61.55 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.70 HoursKE10H751 C010OVERTIME BASE & PRE.
3.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.05 HoursKE10H751 C010OVERTIME BASE & PRE.
2.09 h 0.3612 Mary 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.57 HoursKE10H751 C010OVERTIME BASE & PRE.

3.14 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.53 HoursKE10H751 C020OVERTIME BASE & PRE.
5.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.53 HoursKE10H751 C020OVERTIME BASE & PRE.
1.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.17 HoursKE10H751 C020OVERTIME BASE & PRE.
4.33 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.27 HoursKE10H751 C020OVERTIME BASE & PRE.
4.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.87 HoursKE10H751 C040OVERTIME BASE & PRE.
1.74 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.18 HoursKE10H751 C040OVERTIME BASE & PRE.
0.35 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.05 HoursKE10H751 C040OVERTIME BASE & PRE.
2.09 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.05 HoursKE10H751 C070OVERTIME BASE & PRE.
2.09 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.79 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.70 HoursKE10H751 C080OVERTIME BASE & PRE.
1.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.61 HoursKE10H751 C080OVERTIME BASE & PRE.
7.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.57 HoursKE10H751 C080OVERTIME BASE & PRE.
1.13 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.54 HoursKE10H751 C090OVERTIME BASE & PRE.
3.08 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,795.13 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor5499.01 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Cost Element Skill Quantity UnitsCurveResources

·Approximately 11 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $24.18 average in this cluster
 UUnit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.95 HoursKE10H750 C020STRAIGHT TIME BASE

3.89 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.46 HoursKE10H750 C040STRAIGHT TIME BASE
2.92 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.22 HoursKE10H750 C080STRAIGHT TIME BASE
0.44 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.10 HoursKE10H751 C020OVERTIME BASE & PRE.
0.19 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.08 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.01 HoursKE10H751 C080OVERTIME BASE & PRE.
0.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 14.44 DollarsC210SA5C 0000SUPPLIES
28.4 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 557 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

6/23/00 11:24:24 AMPage 73 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0095

Activity Filter * Starts In FY *
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Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $135.15 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 96% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 551.31 HoursKE10H750 C020STRAIGHT TIME BASE

1100.9 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 413.48 HoursKE10H750 C040STRAIGHT TIME BASE
825.67 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 63.09 HoursKE10H750 C080STRAIGHT TIME BASE
125.98 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 27.56 HoursKE10H751 C020OVERTIME BASE & PRE.
55.04 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.67 HoursKE10H751 C040OVERTIME BASE & PRE.
41.28 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.15 HoursKE10H751 C080OVERTIME BASE & PRE.
6.3 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,089.00 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor8044.51 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3b - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 107 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 

6/23/00 11:24:24 AMPage 74 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0095

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Work Packages
 Unit Cost - $53.44 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99.
 Revised number of work orders - none
 Basis for adjustment - none.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 41.88 HoursKE10H750 C020STRAIGHT TIME BASE

83.62 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 31.40 HoursKE10H750 C040STRAIGHT TIME BASE
62.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.79 HoursKE10H750 C080STRAIGHT TIME BASE
9.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.09 HoursKE10H751 C020OVERTIME BASE & PRE.
4.18 h 0.3612 Mary 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.57 HoursKE10H751 C040OVERTIME BASE & PRE.
3.14 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.24 HoursKE10H751 C080OVERTIME BASE & PRE.
0.48 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 310.57 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor611 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0100 Description: 551 Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 40HC 40 865 231 1,095 1,5084120
1a Corrective maintenance 0.96 each 11,365HC 10,911 235,313 62,741 298,053 410,298112,2440
1b Corrective maintenance 1.00 each 863HC 863 18,618 4,964 23,581 32,4628,8810
3 Preventive maintenance 1.00 each 7HC 7 148 26 174 245710
3a Preventive maintenance 0.96 each 1,917HC 1,840 40,325 6,971 47,296 66,53119,2350
3b Preventive maintenance 1.00 each 146HC 146 3,191 552 3,742 5,2641,5220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,313 27,313027,313

Total for Activity 1EFB0100: 13,806 298,458 75,483 401,255 543,619142,36527,313
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 5 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $327 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.60 HoursKE10H750 C010STRAIGHT TIME BASE

2.92 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.81 HoursKE10H750 C010STRAIGHT TIME BASE
3.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.73 HoursKE10H750 C010STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.74 HoursKE10H750 C020STRAIGHT TIME BASE
4.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.18 HoursKE10H750 C020STRAIGHT TIME BASE
4.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.58 HoursKE10H750 C020STRAIGHT TIME BASE
4.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.73 HoursKD10H750 C040STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.28 HoursKE10H750 C040STRAIGHT TIME BASE
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H750 C040STRAIGHT TIME BASE
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.95 HoursKE10H750 C070STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.73 HoursKE10H750 C070STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.16 HoursKE10H750 C080STRAIGHT TIME BASE

1.3 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.93 HoursKE10H750 C080STRAIGHT TIME BASE
1.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.96 HoursKE10H750 C080STRAIGHT TIME BASE
6.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.54 HoursKE10H750 C090STRAIGHT TIME BASE
2.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.86 HoursKE10H750 R070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.09 HoursKE10H751 C010OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.13 HoursKE10H751 C010OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.14 HoursKE10H751 C010OVERTIME BASE & PRE.
0.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.18 HoursKE10H751 C020OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.20 HoursKE10H751 C020OVERTIME BASE & PRE.
0.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.19 HoursKE10H751 C020OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.07 HoursKD10H751 C040OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.09 HoursKE10H751 C070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.15 HoursKE10H751 C070OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.29 HoursKE10H751 C080OVERTIME BASE & PRE.
0.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.05 HoursKE10H751 C080OVERTIME BASE & PRE.

0.06 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.12 HoursKE10H751 C090OVERTIME BASE & PRE.
0.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.04 HoursKE10H751 R070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 230.75 DollarsC210SA5C 0000SUPPLIES
255.63 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1a - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 752 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $615.72 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 96% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
776 Complex SteelworkersCARPENTERS Linear 489.54 HoursKD10H750 C010STRAIGHT TIME BASE

550.45 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 734.30 HoursKE10H750 C010STRAIGHT TIME BASE
825.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 795.53 HoursKE10H750 C010STRAIGHT TIME BASE
894.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *
776 Complex SteelworkersELECTRICIANS Linear 1,060.66 HoursKD10H750 C020STRAIGHT TIME BASE

1192.64 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,013.02 HoursKE10H750 C020STRAIGHT TIME BASE
1139.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 244.76 HoursKE10H750 C020STRAIGHT TIME BASE
275.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,182.91 HoursKE10H750 C020STRAIGHT TIME BASE
1330.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 407.95 HoursKE10H750 C040STRAIGHT TIME BASE
458.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 81.59 HoursKE10H750 C040STRAIGHT TIME BASE
91.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 489.54 HoursKE10H750 C040STRAIGHT TIME BASE
550.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 836.22 HoursKE10H750 C070STRAIGHT TIME BASE
940.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 489.54 HoursKE10H750 C070STRAIGHT TIME BASE
550.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 265.10 HoursKE10H750 C080STRAIGHT TIME BASE
298.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 326.36 HoursKE10H750 C080STRAIGHT TIME BASE
366.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,686.42 HoursKE10H750 C080STRAIGHT TIME BASE
1896.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 720.70 HoursKE10H750 C090STRAIGHT TIME BASE
810.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 39.78 HoursKE10H751 C010OVERTIME BASE & PRE.
44.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 36.71 HoursKE10H751 C010OVERTIME BASE & PRE.
41.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 24.47 HoursKE10H751 C010OVERTIME BASE & PRE.
27.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 53.03 HoursKE10H751 C020OVERTIME BASE & PRE.
59.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.14 HoursKE10H751 C020OVERTIME BASE & PRE.

66.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 50.65 HoursKE10H751 C020OVERTIME BASE & PRE.
56.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.24 HoursKE10H751 C020OVERTIME BASE & PRE.
13.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.08 HoursKE10H751 C040OVERTIME BASE & PRE.
4.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.47 HoursKE10H751 C040OVERTIME BASE & PRE.
27.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.40 HoursKE10H751 C040OVERTIME BASE & PRE.
22.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 24.47 HoursKE10H751 C070OVERTIME BASE & PRE.
27.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 41.81 HoursKE10H751 C070OVERTIME BASE & PRE.
47.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 84.32 HoursKE10H751 C080OVERTIME BASE & PRE.
94.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 16.32 HoursKE10H751 C080OVERTIME BASE & PRE.
18.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 13.25 HoursKE10H751 C080OVERTIME BASE & PRE.
14.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 36.04 HoursKE10H751 C090OVERTIME BASE & PRE.
40.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 65,354.71 DollarsC210SA5C 0000SUPPLIES
72400.6 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1b - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 74 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $475.24 average for this cluster

6/23/00 11:24:27 AMPage 80 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99.
 Revised number of work orders - none
 Basis for adjustment - none.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 55.77 HoursKE10H750 C010STRAIGHT TIME BASE

62.71 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 37.18 HoursKE10H750 C010STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 60.42 HoursKE10H750 C010STRAIGHT TIME BASE
67.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 89.84 HoursKE10H750 C020STRAIGHT TIME BASE
101.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 76.94 HoursKE10H750 C020STRAIGHT TIME BASE
86.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.56 HoursKE10H750 C020STRAIGHT TIME BASE
90.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.59 HoursKE10H750 C020STRAIGHT TIME BASE
20.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.20 HoursKE10H750 C040STRAIGHT TIME BASE
6.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 37.18 HoursKE10H750 C040STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 30.98 HoursKE10H750 C040STRAIGHT TIME BASE
34.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 37.18 HoursKE10H750 C070STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 24.79 HoursKE10H750 C080STRAIGHT TIME BASE
27.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.09 HoursKE10H750 C080STRAIGHT TIME BASE

144.03 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.13 HoursKE10H750 C080STRAIGHT TIME BASE
22.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 54.74 HoursKE10H750 C090STRAIGHT TIME BASE
61.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.86 HoursKE10H751 C010OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.02 HoursKE10H751 C010OVERTIME BASE & PRE.
3.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.79 HoursKE10H751 C010OVERTIME BASE & PRE.
3.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.03 HoursKE10H751 C020OVERTIME BASE & PRE.
4.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.93 HoursKE10H751 C020OVERTIME BASE & PRE.
1.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.85 HoursKE10H751 C020OVERTIME BASE & PRE.
4.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.49 HoursKE10H751 C020OVERTIME BASE & PRE.
5.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.55 HoursKE10H751 C040OVERTIME BASE & PRE.
1.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.31 HoursKE10H751 C040OVERTIME BASE & PRE.
0.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.86 HoursKE10H751 C040OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.86 HoursKE10H751 C070OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.00 HoursKE10H751 C080OVERTIME BASE & PRE.
1.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.24 HoursKE10H751 C080OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.40 HoursKE10H751 C080OVERTIME BASE & PRE.

7.2 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.74 HoursKE10H751 C090OVERTIME BASE & PRE.
3.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,963.86 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 5499.01 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $24.18 average in this cluster
 UUnit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.46 HoursKE10H750 C020STRAIGHT TIME BASE

3.89 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.60 HoursKE10H750 C040STRAIGHT TIME BASE
2.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.39 HoursKE10H750 C080STRAIGHT TIME BASE
0.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.17 HoursKE10H751 C020OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.13 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.02 HoursKE10H751 C080OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 25.64 DollarsC210SA5C 0000SUPPLIES

28.4 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 557 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $135.15 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 96% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 979.08 HoursKE10H750 C020STRAIGHT TIME BASE

1100.9 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 734.30 HoursKE10H750 C040STRAIGHT TIME BASE
825.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 112.04 HoursKE10H750 C080STRAIGHT TIME BASE
125.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.95 HoursKE10H751 C020OVERTIME BASE & PRE.
55.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 36.71 HoursKE10H751 C040OVERTIME BASE & PRE.
41.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.60 HoursKE10H751 C080OVERTIME BASE & PRE.
6.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7,261.64 DollarsC210SA5C 0000SUPPLIES
8044.51 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3b - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 107 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $53.44 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99.
 Revised number of work orders - none
 Basis for adjustment - none.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 74.37 HoursKE10H750 C020STRAIGHT TIME BASE

83.62 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 55.77 HoursKE10H750 C040STRAIGHT TIME BASE
62.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.51 HoursKE10H750 C080STRAIGHT TIME BASE
9.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.72 HoursKE10H751 C020OVERTIME BASE & PRE.
4.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.79 HoursKE10H751 C040OVERTIME BASE & PRE.
3.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.43 HoursKE10H751 C080OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 551.54 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 611 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,455.94 DollarsZDEPTCON 0000CONTINGENCY

16455.9 DollarsFactors
No DepartmentNONE Linear 10,856.77 DollarsZDEPTESC 0000ESCALATION

10856.8 DollarsFactors
Activity ID: 1EFB0105 Description: 551 Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1 Corrective maintenance 1.00 each 40HC 40 865 231 1,095 1,4003050
1a Corrective maintenance 0.96 each 11,365HC 10,911 235,313 62,741 298,053 381,11983,0650
1b Corrective maintenance 1.00 each 863HC 863 18,618 4,964 23,581 30,1536,5720
3 Preventive maintenance 1.00 each 7HC 7 148 26 174 226520
3a Preventive maintenance 0.96 each 1,917HC 1,840 40,325 6,971 47,296 61,53014,2350
3b Preventive maintenance 1.00 each 146HC 146 3,191 552 3,742 4,8681,1260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,453 71,453071,453

Total for Activity 1EFB0105: 13,806 298,458 75,483 445,395 550,751105,35671,453

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 5 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $327 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.81 HoursKE10H750 C010STRAIGHT TIME BASE

3.16 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.73 HoursKE10H750 C010STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.60 HoursKE10H750 C010STRAIGHT TIME BASE
2.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.18 HoursKE10H750 C020STRAIGHT TIME BASE
4.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.58 HoursKE10H750 C020STRAIGHT TIME BASE
4.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:24:31 AMPage 86 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.74 HoursKE10H750 C020STRAIGHT TIME BASE

4.21 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H750 C040STRAIGHT TIME BASE
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.73 HoursKE10H750 C040STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.28 HoursKE10H750 C040STRAIGHT TIME BASE
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.95 HoursKE10H750 C070STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.73 HoursKE10H750 C070STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.93 HoursKE10H750 C080STRAIGHT TIME BASE
1.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.96 HoursKE10H750 C080STRAIGHT TIME BASE
6.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.16 HoursKE10H750 C080STRAIGHT TIME BASE
1.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.54 HoursKE10H750 C090STRAIGHT TIME BASE
2.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.86 HoursKE10H750 R070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.13 HoursKE10H751 C010OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.14 HoursKE10H751 C010OVERTIME BASE & PRE.
0.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.09 HoursKE10H751 C010OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.18 HoursKE10H751 C020OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.19 HoursKE10H751 C020OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.20 HoursKE10H751 C020OVERTIME BASE & PRE.
0.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.

0.1 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.07 HoursKE10H751 C040OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.09 HoursKE10H751 C070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.15 HoursKE10H751 C070OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.05 HoursKE10H751 C080OVERTIME BASE & PRE.
0.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.29 HoursKE10H751 C080OVERTIME BASE & PRE.
0.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.12 HoursKE10H751 C090OVERTIME BASE & PRE.
0.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.04 HoursKE10H751 R070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 230.75 DollarsC210SA5C 0000SUPPLIES
255.63 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 752 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $615.72 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 96% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 734.30 HoursKE10H750 C010STRAIGHT TIME BASE

825.67 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 489.54 HoursKE10H750 C010STRAIGHT TIME BASE
550.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 795.53 HoursKE10H750 C010STRAIGHT TIME BASE
894.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,060.66 HoursKE10H750 C020STRAIGHT TIME BASE
1192.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,013.02 HoursKE10H750 C020STRAIGHT TIME BASE
1139.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 244.76 HoursKE10H750 C020STRAIGHT TIME BASE
275.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,182.91 HoursKE10H750 C020STRAIGHT TIME BASE
1330.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 407.95 HoursKE10H750 C040STRAIGHT TIME BASE
458.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 81.59 HoursKE10H750 C040STRAIGHT TIME BASE
91.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 489.54 HoursKE10H750 C040STRAIGHT TIME BASE
550.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 836.22 HoursKE10H750 C070STRAIGHT TIME BASE
940.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 489.54 HoursKE10H750 C070STRAIGHT TIME BASE
550.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 265.10 HoursKE10H750 C080STRAIGHT TIME BASE
298.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 326.36 HoursKE10H750 C080STRAIGHT TIME BASE
366.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,686.42 HoursKE10H750 C080STRAIGHT TIME BASE
1896.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 720.70 HoursKE10H750 C090STRAIGHT TIME BASE

810.37 h
0.88934  [SYS 061400] .88934200 - System 

Factors

776 Complex SteelworkersCARPENTERS Linear 39.78 HoursKD10H751 C010OVERTIME BASE & PRE.
44.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 36.71 HoursKE10H751 C010OVERTIME BASE & PRE.
41.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 24.47 HoursKE10H751 C010OVERTIME BASE & PRE.
27.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.14 HoursKE10H751 C020OVERTIME BASE & PRE.
66.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 53.03 HoursKE10H751 C020OVERTIME BASE & PRE.
59.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.24 HoursKE10H751 C020OVERTIME BASE & PRE.
13.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 50.65 HoursKE10H751 C020OVERTIME BASE & PRE.
56.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.08 HoursKE10H751 C040OVERTIME BASE & PRE.
4.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.47 HoursKE10H751 C040OVERTIME BASE & PRE.
27.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.40 HoursKE10H751 C040OVERTIME BASE & PRE.
22.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 24.47 HoursKE10H751 C070OVERTIME BASE & PRE.
27.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 41.81 HoursKE10H751 C070OVERTIME BASE & PRE.
47.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 84.32 HoursKE10H751 C080OVERTIME BASE & PRE.
94.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 16.32 HoursKE10H751 C080OVERTIME BASE & PRE.
18.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 13.25 HoursKE10H751 C080OVERTIME BASE & PRE.
14.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 36.04 HoursKE10H751 C090OVERTIME BASE & PRE.
40.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 65,354.71 DollarsC210SA5C 0000SUPPLIES

72400.6 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 74 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $475.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99.
 Revised number of work orders - none
 Basis for adjustment - none.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 60.42 HoursKE10H750 C010STRAIGHT TIME BASE

67.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 37.18 HoursKE10H750 C010STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 55.77 HoursKE10H750 C010STRAIGHT TIME BASE
62.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 76.94 HoursKE10H750 C020STRAIGHT TIME BASE
86.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 89.84 HoursKE10H750 C020STRAIGHT TIME BASE
101.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.56 HoursKE10H750 C020STRAIGHT TIME BASE
90.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.59 HoursKE10H750 C020STRAIGHT TIME BASE
20.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.20 HoursKE10H750 C040STRAIGHT TIME BASE

6.97 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 37.18 HoursKE10H750 C040STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 30.98 HoursKE10H750 C040STRAIGHT TIME BASE
34.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 37.18 HoursKE10H750 C070STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.13 HoursKE10H750 C080STRAIGHT TIME BASE
22.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.09 HoursKE10H750 C080STRAIGHT TIME BASE
144.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 24.79 HoursKE10H750 C080STRAIGHT TIME BASE
27.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 54.74 HoursKE10H750 C090STRAIGHT TIME BASE
61.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.86 HoursKE10H751 C010OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.02 HoursKE10H751 C010OVERTIME BASE & PRE.
3.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.79 HoursKE10H751 C010OVERTIME BASE & PRE.
3.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.49 HoursKE10H751 C020OVERTIME BASE & PRE.
5.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.93 HoursKE10H751 C020OVERTIME BASE & PRE.
1.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.85 HoursKE10H751 C020OVERTIME BASE & PRE.
4.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.03 HoursKE10H751 C020OVERTIME BASE & PRE.
4.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.86 HoursKE10H751 C040OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.31 HoursKE10H751 C040OVERTIME BASE & PRE.

0.35 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.55 HoursKE10H751 C040OVERTIME BASE & PRE.
1.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.86 HoursKE10H751 C070OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.24 HoursKE10H751 C080OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.00 HoursKE10H751 C080OVERTIME BASE & PRE.
1.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.40 HoursKE10H751 C080OVERTIME BASE & PRE.
7.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.74 HoursKE10H751 C090OVERTIME BASE & PRE.
3.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,963.86 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 5499.01 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $24.18 average in this cluster
 UUnit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.46 HoursKE10H750 C020STRAIGHT TIME BASE

3.89 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.60 HoursKE10H750 C040STRAIGHT TIME BASE
2.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.39 HoursKE10H750 C080STRAIGHT TIME BASE
0.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.17 HoursKE10H751 C020OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.13 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.02 HoursKE10H751 C080OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 25.64 DollarsC210SA5C 0000SUPPLIES
28.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 557 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $135.15 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 96% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 979.08 HoursKE10H750 C020STRAIGHT TIME BASE

1100.9 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 734.30 HoursKE10H750 C040STRAIGHT TIME BASE
825.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 112.04 HoursKE10H750 C080STRAIGHT TIME BASE

125.98 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.95 HoursKE10H751 C020OVERTIME BASE & PRE.
55.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 36.71 HoursKE10H751 C040OVERTIME BASE & PRE.
41.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.60 HoursKE10H751 C080OVERTIME BASE & PRE.
6.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7,261.64 DollarsC210SA5C 0000SUPPLIES
8044.51 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3b - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 107 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $53.44 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99.
 Revised number of work orders - none
 Basis for adjustment - none.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 74.37 HoursKE10H750 C020STRAIGHT TIME BASE

83.62 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 55.77 HoursKE10H750 C040STRAIGHT TIME BASE
62.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.51 HoursKE10H750 C080STRAIGHT TIME BASE
9.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.72 HoursKE10H751 C020OVERTIME BASE & PRE.
4.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0105

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.79 HoursKE10H751 C040OVERTIME BASE & PRE.

3.14 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.43 HoursKE10H751 C080OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 551.54 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 611 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49,054.63 DollarsZDEPTCON 0000CONTINGENCY

49054.6 DollarsFactors
No DepartmentNONE Linear 22,398.27 DollarsZDEPTESC 0000ESCALATION

22398.3 DollarsFactors
Activity ID: 1EFB0110 Description: 551 Cluster Landlord Functions, FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 40HC 40 865 231 1,095 1,3942990
1a Corrective maintenance 0.96 each 11,365HC 10,911 235,313 62,741 298,053 379,47281,4180
1b Corrective maintenance 0.10 each 863HC 86 1,862 496 2,358 3,0026440
3 Preventive maintenance 1.00 each 7HC 7 148 26 174 225510
3a Preventive maintenance 0.96 each 1,917HC 1,840 40,325 6,971 47,296 61,24813,9520
3b Preventive maintenance 0.10 each 146HC 15 319 55 374 4851100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,295 123,2950123,295

Total for Activity 1EFB0110: 12,899 278,831 70,520 472,645 569,12196,476123,295
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 5 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $327 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.81 HoursKE10H750 C010STRAIGHT TIME BASE

3.16 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.73 HoursKE10H750 C010STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.60 HoursKE10H750 C010STRAIGHT TIME BASE
2.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.18 HoursKE10H750 C020STRAIGHT TIME BASE
4.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.58 HoursKE10H750 C020STRAIGHT TIME BASE
4.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.74 HoursKE10H750 C020STRAIGHT TIME BASE
4.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H750 C040STRAIGHT TIME BASE
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.73 HoursKE10H750 C040STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.28 HoursKE10H750 C040STRAIGHT TIME BASE
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.95 HoursKE10H750 C070STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.73 HoursKE10H750 C070STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.93 HoursKE10H750 C080STRAIGHT TIME BASE
1.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.96 HoursKE10H750 C080STRAIGHT TIME BASE
6.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.16 HoursKE10H750 C080STRAIGHT TIME BASE
1.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.54 HoursKE10H750 C090STRAIGHT TIME BASE
2.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.86 HoursKE10H750 R070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.13 HoursKE10H751 C010OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.14 HoursKE10H751 C010OVERTIME BASE & PRE.

0.16 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.09 HoursKE10H751 C010OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.18 HoursKE10H751 C020OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.19 HoursKE10H751 C020OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.20 HoursKE10H751 C020OVERTIME BASE & PRE.
0.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.07 HoursKE10H751 C040OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.09 HoursKE10H751 C070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.15 HoursKE10H751 C070OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.05 HoursKE10H751 C080OVERTIME BASE & PRE.
0.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.29 HoursKE10H751 C080OVERTIME BASE & PRE.
0.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.12 HoursKE10H751 C090OVERTIME BASE & PRE.
0.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.04 HoursKE10H751 R070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 230.75 DollarsC210SA5C 0000SUPPLIES
255.63 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 752 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $615.72 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 96% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 489.54 HoursKE10H750 C010STRAIGHT TIME BASE

550.45 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 734.30 HoursKE10H750 C010STRAIGHT TIME BASE
825.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 795.53 HoursKE10H750 C010STRAIGHT TIME BASE
894.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 244.76 HoursKE10H750 C020STRAIGHT TIME BASE
275.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,182.91 HoursKE10H750 C020STRAIGHT TIME BASE
1330.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,060.66 HoursKE10H750 C020STRAIGHT TIME BASE
1192.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1,013.02 HoursKE10H750 C020STRAIGHT TIME BASE
1139.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 407.95 HoursKE10H750 C040STRAIGHT TIME BASE
458.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 81.59 HoursKE10H750 C040STRAIGHT TIME BASE
91.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 489.54 HoursKE10H750 C040STRAIGHT TIME BASE
550.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 489.54 HoursKE10H750 C070STRAIGHT TIME BASE

550.45 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 836.22 HoursKE10H750 C070STRAIGHT TIME BASE
940.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 265.10 HoursKE10H750 C080STRAIGHT TIME BASE
298.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 326.36 HoursKE10H750 C080STRAIGHT TIME BASE
366.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1,686.42 HoursKE10H750 C080STRAIGHT TIME BASE
1896.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 720.70 HoursKE10H750 C090STRAIGHT TIME BASE
810.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 36.71 HoursKE10H751 C010OVERTIME BASE & PRE.
41.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 24.47 HoursKE10H751 C010OVERTIME BASE & PRE.
27.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 39.78 HoursKE10H751 C010OVERTIME BASE & PRE.
44.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 50.65 HoursKE10H751 C020OVERTIME BASE & PRE.
56.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.24 HoursKE10H751 C020OVERTIME BASE & PRE.
13.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 53.03 HoursKE10H751 C020OVERTIME BASE & PRE.
59.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.14 HoursKE10H751 C020OVERTIME BASE & PRE.
66.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.47 HoursKE10H751 C040OVERTIME BASE & PRE.
27.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.08 HoursKE10H751 C040OVERTIME BASE & PRE.
4.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.40 HoursKE10H751 C040OVERTIME BASE & PRE.
22.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 24.47 HoursKE10H751 C070OVERTIME BASE & PRE.
27.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 41.81 HoursKE10H751 C070OVERTIME BASE & PRE.

47.01 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 84.32 HoursKE10H751 C080OVERTIME BASE & PRE.
94.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 16.32 HoursKE10H751 C080OVERTIME BASE & PRE.
18.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 13.25 HoursKE10H751 C080OVERTIME BASE & PRE.
14.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 36.04 HoursKE10H751 C090OVERTIME BASE & PRE.
40.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 65,354.71 DollarsC210SA5C 0000SUPPLIES
72400.6 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 74 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $475.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99, with the exception of when a 
facility enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 60.42 HoursKE10H750 C010STRAIGHT TIME BASE

67.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 55.77 HoursKE10H750 C010STRAIGHT TIME BASE
62.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 37.18 HoursKE10H750 C010STRAIGHT TIME BASE

41.81 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.59 HoursKE10H750 C020STRAIGHT TIME BASE
20.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.56 HoursKE10H750 C020STRAIGHT TIME BASE
90.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 76.94 HoursKE10H750 C020STRAIGHT TIME BASE
86.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 89.84 HoursKE10H750 C020STRAIGHT TIME BASE
101.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 37.18 HoursKD10H750 C040STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.20 HoursKE10H750 C040STRAIGHT TIME BASE
6.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 30.98 HoursKE10H750 C040STRAIGHT TIME BASE
34.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 37.18 HoursKE10H750 C070STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersPLUMBERS AND PIPEFITTERS Linear 24.79 HoursKD10H750 C080STRAIGHT TIME BASE
27.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.09 HoursKE10H750 C080STRAIGHT TIME BASE
144.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.13 HoursKE10H750 C080STRAIGHT TIME BASE
22.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 54.74 HoursKE10H750 C090STRAIGHT TIME BASE
61.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.79 HoursKE10H751 C010OVERTIME BASE & PRE.
3.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.86 HoursKE10H751 C010OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.02 HoursKE10H751 C010OVERTIME BASE & PRE.
3.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.93 HoursKE10H751 C020OVERTIME BASE & PRE.

1.05 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.49 HoursKE10H751 C020OVERTIME BASE & PRE.
5.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.85 HoursKE10H751 C020OVERTIME BASE & PRE.
4.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.03 HoursKE10H751 C020OVERTIME BASE & PRE.
4.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.31 HoursKE10H751 C040OVERTIME BASE & PRE.
0.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.55 HoursKE10H751 C040OVERTIME BASE & PRE.
1.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.86 HoursKE10H751 C040OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.86 HoursKE10H751 C070OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.24 HoursKE10H751 C080OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.40 HoursKE10H751 C080OVERTIME BASE & PRE.
7.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.00 HoursKE10H751 C080OVERTIME BASE & PRE.
1.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.74 HoursKE10H751 C090OVERTIME BASE & PRE.
3.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,963.86 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 5499.01 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
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WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $24.18 average in this cluster
 UUnit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.46 HoursKE10H750 C020STRAIGHT TIME BASE

3.89 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.60 HoursKE10H750 C040STRAIGHT TIME BASE
2.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.39 HoursKE10H750 C080STRAIGHT TIME BASE
0.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.17 HoursKE10H751 C020OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.13 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.02 HoursKE10H751 C080OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 25.64 DollarsC210SA5C 0000SUPPLIES
28.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 557 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $135.15 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 96% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 979.08 HoursKE10H750 C020STRAIGHT TIME BASE

1100.9 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 734.30 HoursKE10H750 C040STRAIGHT TIME BASE
825.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 112.04 HoursKE10H750 C080STRAIGHT TIME BASE
125.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.95 HoursKE10H751 C020OVERTIME BASE & PRE.
55.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 36.71 HoursKD10H751 C040OVERTIME BASE & PRE.
41.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.60 HoursKE10H751 C080OVERTIME BASE & PRE.
6.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7,261.64 DollarsC210SA5C 0000SUPPLIES
8044.51 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3b - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 107 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $53.44 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99,with the exception of when a 
facility enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 74.37 HoursKE10H750 C020STRAIGHT TIME BASE

83.62 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 55.77 HoursKE10H750 C040STRAIGHT TIME BASE
62.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.51 HoursKE10H750 C080STRAIGHT TIME BASE
9.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.72 HoursKE10H751 C020OVERTIME BASE & PRE.
4.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.79 HoursKE10H751 C040OVERTIME BASE & PRE.
3.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.43 HoursKE10H751 C080OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 551.54 DollarsC210SA5C 0000SUPPLIES
611 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 89,106.29 DollarsZDEPTCON 0000CONTINGENCY

89106.3 DollarsFactors
No DepartmentNONE Linear 34,188.31 DollarsZDEPTESC 0000ESCALATION

34188.3 DollarsFactors
Activity ID: 1EFB0115 Description: 551 Cluster Landlord Functions, FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.10 each 40HC 4 86 23 110 134240
1b Corrective maintenance 0.10 each 863HC 86 1,862 496 2,358 2,8835250
3 Preventive maintenance 0.10 each 7HC 1 15 3 17 2240
3b Preventive maintenance 0.10 each 146HC 15 319 55 374 464900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 499 4990499

Total for Activity 1EFB0115: 106 2,282 577 3,358 4,002644499
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 5 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Work Packages
 Unit Cost - $327 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99, with the exception of when a facility 
enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.81 HoursKE10H750 C010STRAIGHT TIME BASE

3.16 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.73 HoursKE10H750 C010STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.60 HoursKE10H750 C010STRAIGHT TIME BASE
2.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.18 HoursKE10H750 C020STRAIGHT TIME BASE
4.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.58 HoursKE10H750 C020STRAIGHT TIME BASE
4.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.74 HoursKE10H750 C020STRAIGHT TIME BASE
4.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H750 C040STRAIGHT TIME BASE
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.73 HoursKE10H750 C040STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.28 HoursKE10H750 C040STRAIGHT TIME BASE
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.95 HoursKE10H750 C070STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.73 HoursKE10H750 C070STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.93 HoursKE10H750 C080STRAIGHT TIME BASE
1.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0115

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.96 HoursKE10H750 C080STRAIGHT TIME BASE

6.7 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.16 HoursKE10H750 C080STRAIGHT TIME BASE
1.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.54 HoursKE10H750 C090STRAIGHT TIME BASE
2.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.86 HoursKE10H750 R070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersCARPENTERS Linear 0.14 HoursKD10H751 C010OVERTIME BASE & PRE.
0.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.13 HoursKE10H751 C010OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.09 HoursKE10H751 C010OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.18 HoursKE10H751 C020OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.19 HoursKE10H751 C020OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.20 HoursKE10H751 C020OVERTIME BASE & PRE.
0.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.07 HoursKE10H751 C040OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.09 HoursKE10H751 C070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.15 HoursKE10H751 C070OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.05 HoursKE10H751 C080OVERTIME BASE & PRE.
0.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0115

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.29 HoursKE10H751 C080OVERTIME BASE & PRE.

0.33 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.12 HoursKE10H751 C090OVERTIME BASE & PRE.
0.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.04 HoursKE10H751 R070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 230.75 DollarsC210SA5C 0000SUPPLIES
255.63 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 74 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $475.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99, with the exception of when a 
facility enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 37.18 HoursKE10H750 C010STRAIGHT TIME BASE

41.81 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 55.77 HoursKE10H750 C010STRAIGHT TIME BASE
62.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 60.42 HoursKE10H750 C010STRAIGHT TIME BASE
67.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.56 HoursKE10H750 C020STRAIGHT TIME BASE
90.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0115

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 76.94 HoursKE10H750 C020STRAIGHT TIME BASE

86.51 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 89.84 HoursKE10H750 C020STRAIGHT TIME BASE
101.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.59 HoursKE10H750 C020STRAIGHT TIME BASE
20.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 30.98 HoursKE10H750 C040STRAIGHT TIME BASE
34.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.20 HoursKE10H750 C040STRAIGHT TIME BASE
6.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 37.18 HoursKE10H750 C040STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 37.18 HoursKE10H750 C070STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.09 HoursKE10H750 C080STRAIGHT TIME BASE
144.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 24.79 HoursKE10H750 C080STRAIGHT TIME BASE
27.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.13 HoursKE10H750 C080STRAIGHT TIME BASE
22.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 54.74 HoursKE10H750 C090STRAIGHT TIME BASE
61.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersCARPENTERS Linear 3.02 HoursKD10H751 C010OVERTIME BASE & PRE.
3.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.79 HoursKE10H751 C010OVERTIME BASE & PRE.
3.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.86 HoursKE10H751 C010OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersELECTRICIANS Linear 4.49 HoursKD10H751 C020OVERTIME BASE & PRE.
5.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.03 HoursKE10H751 C020OVERTIME BASE & PRE.
4.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:24:43 AMPage 110 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0115

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.93 HoursKE10H751 C020OVERTIME BASE & PRE.

1.05 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.85 HoursKE10H751 C020OVERTIME BASE & PRE.
4.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.86 HoursKE10H751 C040OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.31 HoursKE10H751 C040OVERTIME BASE & PRE.
0.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.55 HoursKE10H751 C040OVERTIME BASE & PRE.
1.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.86 HoursKE10H751 C070OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.24 HoursKE10H751 C080OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.40 HoursKE10H751 C080OVERTIME BASE & PRE.
7.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.00 HoursKE10H751 C080OVERTIME BASE & PRE.
1.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.74 HoursKE10H751 C090OVERTIME BASE & PRE.
3.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,963.86 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 5499.01 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $24.18 average in this cluster
 UUnit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99, with the exception of when a facility 
enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
776 Complex SteelworkersELECTRICIANS Linear 3.46 HoursKD10H750 C020STRAIGHT TIME BASE

3.89 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.60 HoursKE10H750 C040STRAIGHT TIME BASE
2.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.39 HoursKE10H750 C080STRAIGHT TIME BASE
0.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.17 HoursKE10H751 C020OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.13 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.02 HoursKE10H751 C080OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 25.64 DollarsC210SA5C 0000SUPPLIES
28.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3b - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 107 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $53.44 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99,with the exception of when a 
facility enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EFB0115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 74.37 HoursKE10H750 C020STRAIGHT TIME BASE

83.62 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 55.77 HoursKE10H750 C040STRAIGHT TIME BASE
62.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.51 HoursKE10H750 C080STRAIGHT TIME BASE
9.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.72 HoursKE10H751 C020OVERTIME BASE & PRE.
4.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.79 HoursKE10H751 C040OVERTIME BASE & PRE.
3.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.43 HoursKE10H751 C080OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 551.54 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 611 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 162.87 DollarsZDEPTCON 0000CONTINGENCY

162.875 DollarsFactors
No DepartmentNONE Linear 336.33 DollarsZDEPTESC 0000ESCALATION

336.328 DollarsFactors
Activity ID: 1EXXXB0115 Description: 551 Cluster Landlord Functions, FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.10 each 40HC 4 86 23 109 139300
1b Corrective maintenance 0.10 each 863HC 86 1,854 494 2,348 2,9936450
3 Preventive maintenance 0.10 each 7HC 1 15 3 17 2250
3b Preventive maintenance 0.10 each 146HC 14 318 55 373 4831110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,941 1,94101,941

Total for Activity 1EXXXB0115: 105 2,272 575 4,788 5,5787911,941
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 5 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EXXXB0115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Work Packages
 Unit Cost - $327 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99, with the exception of when a facility 
enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.81 HoursKE10H750 C010STRAIGHT TIME BASE

3.16 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.73 HoursKE10H750 C010STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.60 HoursKE10H750 C010STRAIGHT TIME BASE
2.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.18 HoursKE10H750 C020STRAIGHT TIME BASE
4.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.58 HoursKE10H750 C020STRAIGHT TIME BASE
4.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.74 HoursKE10H750 C020STRAIGHT TIME BASE
4.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H750 C040STRAIGHT TIME BASE
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.73 HoursKE10H750 C040STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.28 HoursKE10H750 C040STRAIGHT TIME BASE
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.95 HoursKE10H750 C070STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.73 HoursKE10H750 C070STRAIGHT TIME BASE
1.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.93 HoursKE10H750 C080STRAIGHT TIME BASE
1.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EXXXB0115

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.96 HoursKE10H750 C080STRAIGHT TIME BASE

6.7 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.16 HoursKE10H750 C080STRAIGHT TIME BASE
1.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.54 HoursKE10H750 C090STRAIGHT TIME BASE
2.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.86 HoursKE10H750 R070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersCARPENTERS Linear 0.14 HoursKD10H751 C010OVERTIME BASE & PRE.
0.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.13 HoursKE10H751 C010OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.09 HoursKE10H751 C010OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.18 HoursKE10H751 C020OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.19 HoursKE10H751 C020OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.20 HoursKE10H751 C020OVERTIME BASE & PRE.
0.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.07 HoursKE10H751 C040OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.09 HoursKE10H751 C070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.15 HoursKE10H751 C070OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.05 HoursKE10H751 C080OVERTIME BASE & PRE.
0.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB04
Activity ID: 1EXXXB0115

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.29 HoursKE10H751 C080OVERTIME BASE & PRE.

0.33 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.12 HoursKE10H751 C090OVERTIME BASE & PRE.
0.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.04 HoursKE10H751 R070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 230.75 DollarsC210SA5C 0000SUPPLIES
255.63 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 74 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $475.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99, with the exception of when a 
facility enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31 Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 55.77 HoursKE10H750 C010STRAIGHT TIME BASE

62.71 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 60.42 HoursKE10H750 C010STRAIGHT TIME BASE
67.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 37.18 HoursKE10H750 C010STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.56 HoursKE10H750 C020STRAIGHT TIME BASE
90.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:24:46 AMPage 116 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EXXXB0115

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 76.94 HoursKE10H750 C020STRAIGHT TIME BASE

86.51 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 89.84 HoursKE10H750 C020STRAIGHT TIME BASE
101.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 18.59 HoursKE10H750 C020STRAIGHT TIME BASE
20.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 30.98 HoursKE10H750 C040STRAIGHT TIME BASE
34.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.20 HoursKE10H750 C040STRAIGHT TIME BASE
6.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 37.18 HoursKE10H750 C040STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 37.18 HoursKE10H750 C070STRAIGHT TIME BASE
41.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.13 HoursKE10H750 C080STRAIGHT TIME BASE
22.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.09 HoursKE10H750 C080STRAIGHT TIME BASE
144.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 24.79 HoursKE10H750 C080STRAIGHT TIME BASE
27.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 54.74 HoursKE10H750 C090STRAIGHT TIME BASE
61.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersCARPENTERS Linear 3.02 HoursKD10H751 C010OVERTIME BASE & PRE.
3.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.79 HoursKE10H751 C010OVERTIME BASE & PRE.
3.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.86 HoursKE10H751 C010OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersELECTRICIANS Linear 4.49 HoursKD10H751 C020OVERTIME BASE & PRE.
5.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.03 HoursKE10H751 C020OVERTIME BASE & PRE.
4.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB04
Activity ID: 1EXXXB0115

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.93 HoursKE10H751 C020OVERTIME BASE & PRE.

1.05 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.85 HoursKE10H751 C020OVERTIME BASE & PRE.
4.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.86 HoursKE10H751 C040OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.31 HoursKE10H751 C040OVERTIME BASE & PRE.
0.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.55 HoursKE10H751 C040OVERTIME BASE & PRE.
1.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.86 HoursKE10H751 C070OVERTIME BASE & PRE.
2.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.24 HoursKE10H751 C080OVERTIME BASE & PRE.
1.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.40 HoursKE10H751 C080OVERTIME BASE & PRE.
7.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.00 HoursKE10H751 C080OVERTIME BASE & PRE.
1.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.74 HoursKE10H751 C090OVERTIME BASE & PRE.
3.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,963.86 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 5499.01 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $24.18 average in this cluster
 UUnit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99, with the exception of when a facility 
enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EXXXB0115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
776 Complex SteelworkersELECTRICIANS Linear 3.46 HoursKD10H750 C020STRAIGHT TIME BASE

3.89 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.60 HoursKE10H750 C040STRAIGHT TIME BASE
2.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.39 HoursKE10H750 C080STRAIGHT TIME BASE
0.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.17 HoursKE10H751 C020OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.13 HoursKE10H751 C040OVERTIME BASE & PRE.
0.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.02 HoursKE10H751 C080OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 25.64 DollarsC210SA5C 0000SUPPLIES
28.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3b - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 107 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $53.44 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. This year is based on executing the same level of effort as in FY 99,with the exception of when a 
facility enters cold shutdown. During cold shutdown the facility maintenance budget is reduced to 10% of the normal budget.
Basis for adjustment - Planning assumption

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB04
Activity ID: 1EXXXB0115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 74.37 HoursKE10H750 C020STRAIGHT TIME BASE

83.62 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 55.77 HoursKE10H750 C040STRAIGHT TIME BASE
62.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.51 HoursKE10H750 C080STRAIGHT TIME BASE
9.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.72 HoursKE10H751 C020OVERTIME BASE & PRE.
4.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.79 HoursKE10H751 C040OVERTIME BASE & PRE.
3.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.43 HoursKE10H751 C080OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 551.54 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 611 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,377.42 DollarsZDEPTCON 0000CONTINGENCY

1377.42 DollarsFactors
No DepartmentNONE Linear 563.50 DollarsZDEPTESC 0000ESCALATION

563.503 DollarsFactors
WBS No: 1EFB05 Title: 663 Cluster Landlord
Activity ID: 1EFB0165 Description: 663 Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.70 each 379HC 265 5,718 1,524 7,242 10,0332,7900
3 Preventive maintenance 0.70 each 64HC 45 980 169 1,149 1,6274780

Total for Activity 1EFB0165: 310 6,698 1,694 8,391 11,6603,2680
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 82 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0165

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Work Packages
 Unit Cost - $334.17 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 70% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 26.51 HoursKE10H750 C010STRAIGHT TIME BASE

52.94 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 16.31 HoursKE10H750 C010STRAIGHT TIME BASE
32.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 24.47 HoursKE10H750 C010STRAIGHT TIME BASE
48.86 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 39.42 HoursKE10H750 C020STRAIGHT TIME BASE
78.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 33.76 HoursKE10H750 C020STRAIGHT TIME BASE
67.41 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.16 HoursKE10H750 C020STRAIGHT TIME BASE
16.29 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 35.35 HoursKE10H750 C020STRAIGHT TIME BASE
70.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 13.60 HoursKE10H750 C040STRAIGHT TIME BASE
27.15 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 16.31 HoursKE10H750 C040STRAIGHT TIME BASE
32.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.72 HoursKE10H750 C040STRAIGHT TIME BASE
5.43 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 27.86 HoursKE10H750 C070STRAIGHT TIME BASE
55.64 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 16.31 HoursKE10H750 C070STRAIGHT TIME BASE
32.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0165

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.83 HoursKE10H750 C080STRAIGHT TIME BASE

17.64 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.20 HoursKE10H750 C080STRAIGHT TIME BASE
112.22 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.88 HoursKE10H750 C080STRAIGHT TIME BASE
21.72 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 24.02 HoursKE10H750 C090STRAIGHT TIME BASE
47.96 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.22 HoursKE10H751 C010OVERTIME BASE & PRE.
2.44 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.33 HoursKE10H751 C010OVERTIME BASE & PRE.
2.65 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.82 HoursKE10H751 C010OVERTIME BASE & PRE.
1.63 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.77 HoursKE10H751 C020OVERTIME BASE & PRE.
3.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.97 HoursKE10H751 C020OVERTIME BASE & PRE.
3.94 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.41 HoursKE10H751 C020OVERTIME BASE & PRE.
0.81 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.69 HoursKE10H751 C020OVERTIME BASE & PRE.
3.37 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.82 HoursKE10H751 C040OVERTIME BASE & PRE.
1.63 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.14 HoursKE10H751 C040OVERTIME BASE & PRE.
0.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.68 HoursKE10H751 C040OVERTIME BASE & PRE.
1.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.82 HoursKE10H751 C070OVERTIME BASE & PRE.
1.63 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.39 HoursKE10H751 C070OVERTIME BASE & PRE.
2.78 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.55 HoursKE10H751 C080OVERTIME BASE & PRE.
1.09 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0165

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.

0.88 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.81 HoursKE10H751 C080OVERTIME BASE & PRE.
5.61 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.20 HoursKE10H751 C090OVERTIME BASE & PRE.
2.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,177.83 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor4284.57 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 141 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $31.60 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 70% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.63 HoursKE10H750 C020STRAIGHT TIME BASE

65.15 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.47 HoursKE10H750 C040STRAIGHT TIME BASE
48.86 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.74 HoursKE10H750 C080STRAIGHT TIME BASE
7.46 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.63 HoursKE10H751 C020OVERTIME BASE & PRE.
3.26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB05
Activity ID: 1EFB0165

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.22 HoursKE10H751 C040OVERTIME BASE & PRE.

2.44 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.19 HoursKE10H751 C080OVERTIME BASE & PRE.
0.37 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 241.98 DollarsC210SA5C 0000SUPPLIES
476.06 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0170 Description: 663 Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.70 each 673HC 471 10,154 2,707 12,862 17,7054,8440
3 Preventive maintenance 0.70 each 113HC 79 1,740 301 2,041 2,8718300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,088 1,08801,088

Total for Activity 1EFB0170: 550 11,894 3,008 15,991 21,6645,6741,088

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 82 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $334.17 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 70% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 47.08 HoursKE10H750 C010STRAIGHT TIME BASE

52.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 43.45 HoursKE10H750 C010STRAIGHT TIME BASE
48.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB05
Activity ID: 1EFB0170

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 28.97 HoursKE10H750 C010STRAIGHT TIME BASE

32.57 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.95 HoursKE10H750 C020STRAIGHT TIME BASE
67.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 70.00 HoursKE10H750 C020STRAIGHT TIME BASE
78.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.49 HoursKE10H750 C020STRAIGHT TIME BASE
16.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 62.77 HoursKE10H750 C020STRAIGHT TIME BASE
70.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.15 HoursKE10H750 C040STRAIGHT TIME BASE
27.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.97 HoursKE10H750 C040STRAIGHT TIME BASE
32.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.83 HoursKE10H750 C040STRAIGHT TIME BASE
5.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 49.48 HoursKE10H750 C070STRAIGHT TIME BASE
55.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.97 HoursKE10H750 C070STRAIGHT TIME BASE
32.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.32 HoursKE10H750 C080STRAIGHT TIME BASE
21.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.69 HoursKE10H750 C080STRAIGHT TIME BASE
17.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 99.80 HoursKE10H750 C080STRAIGHT TIME BASE
112.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 42.65 HoursKE10H750 C090STRAIGHT TIME BASE
47.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.17 HoursKE10H751 C010OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.45 HoursKE10H751 C010OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.36 HoursKE10H751 C010OVERTIME BASE & PRE.
2.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0170

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.00 HoursKE10H751 C020OVERTIME BASE & PRE.

3.37 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.50 HoursKE10H751 C020OVERTIME BASE & PRE.
3.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.14 HoursKE10H751 C020OVERTIME BASE & PRE.
3.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.72 HoursKE10H751 C020OVERTIME BASE & PRE.
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.45 HoursKE10H751 C040OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.21 HoursKE10H751 C040OVERTIME BASE & PRE.
1.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.24 HoursKE10H751 C040OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.45 HoursKE10H751 C070OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.47 HoursKE10H751 C070OVERTIME BASE & PRE.
2.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.78 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.99 HoursKE10H751 C080OVERTIME BASE & PRE.
5.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.97 HoursKE10H751 C080OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.13 HoursKE10H751 C090OVERTIME BASE & PRE.
2.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,867.60 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 4284.57 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 141 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0170

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $31.60 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 70% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 57.94 HoursKE10H750 C020STRAIGHT TIME BASE

65.15 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 43.45 HoursKE10H750 C040STRAIGHT TIME BASE
48.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.63 HoursKE10H750 C080STRAIGHT TIME BASE
7.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.90 HoursKE10H751 C020OVERTIME BASE & PRE.
3.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.17 HoursKE10H751 C040OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.33 HoursKE10H751 C080OVERTIME BASE & PRE.
0.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 429.73 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 476.06 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 655.80 DollarsZDEPTCON 0000CONTINGENCY

655.803 DollarsFactors
No DepartmentNONE Linear 432.66 DollarsZDEPTESC 0000ESCALATION

432.665 DollarsFactors
Activity ID: 1EFB0175 Description: 663 Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.70 each 673HC 471 10,154 2,707 12,862 16,4463,5840
3 Preventive maintenance 0.70 each 113HC 79 1,740 301 2,041 2,6556140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,848 2,84802,848

Total for Activity 1EFB0175: 550 11,894 3,008 17,750 21,9494,1992,848
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0175

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 82 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $334.17 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 70% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 43.45 HoursKE10H750 C010STRAIGHT TIME BASE

48.86 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 47.08 HoursKE10H750 C010STRAIGHT TIME BASE
52.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 28.97 HoursKE10H750 C010STRAIGHT TIME BASE
32.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 62.77 HoursKE10H750 C020STRAIGHT TIME BASE
70.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 70.00 HoursKE10H750 C020STRAIGHT TIME BASE
78.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.49 HoursKE10H750 C020STRAIGHT TIME BASE
16.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.95 HoursKE10H750 C020STRAIGHT TIME BASE
67.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.97 HoursKE10H750 C040STRAIGHT TIME BASE
32.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.83 HoursKE10H750 C040STRAIGHT TIME BASE
5.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0175

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.15 HoursKE10H750 C040STRAIGHT TIME BASE

27.15 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.97 HoursKE10H750 C070STRAIGHT TIME BASE
32.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 49.48 HoursKE10H750 C070STRAIGHT TIME BASE
55.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 99.80 HoursKE10H750 C080STRAIGHT TIME BASE
112.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.69 HoursKE10H750 C080STRAIGHT TIME BASE
17.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.32 HoursKE10H750 C080STRAIGHT TIME BASE
21.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 42.65 HoursKE10H750 C090STRAIGHT TIME BASE
47.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.45 HoursKE10H751 C010OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.17 HoursKE10H751 C010OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.36 HoursKE10H751 C010OVERTIME BASE & PRE.
2.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.00 HoursKE10H751 C020OVERTIME BASE & PRE.
3.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.72 HoursKE10H751 C020OVERTIME BASE & PRE.
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.50 HoursKE10H751 C020OVERTIME BASE & PRE.
3.94 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.14 HoursKE10H751 C020OVERTIME BASE & PRE.
3.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.45 HoursKE10H751 C040OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.24 HoursKE10H751 C040OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.21 HoursKE10H751 C040OVERTIME BASE & PRE.
1.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0175

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 2.47 HoursKE10H751 C070OVERTIME BASE & PRE.

2.78 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.45 HoursKE10H751 C070OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.99 HoursKE10H751 C080OVERTIME BASE & PRE.
5.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.97 HoursKE10H751 C080OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.78 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.13 HoursKE10H751 C090OVERTIME BASE & PRE.
2.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,867.60 DollarsC210SA5C 0000SUPPLIES
4284.57 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 141 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $31.60 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 70% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 57.94 HoursKE10H750 C020STRAIGHT TIME BASE

65.15 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 43.45 HoursKE10H750 C040STRAIGHT TIME BASE
48.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0175

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.63 HoursKE10H750 C080STRAIGHT TIME BASE

7.46 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.90 HoursKE10H751 C020OVERTIME BASE & PRE.
3.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.17 HoursKE10H751 C040OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.33 HoursKE10H751 C080OVERTIME BASE & PRE.
0.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 429.73 DollarsC210SA5C 0000SUPPLIES
476.06 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,954.93 DollarsZDEPTCON 0000CONTINGENCY

1954.93 DollarsFactors
No DepartmentNONE Linear 892.62 DollarsZDEPTESC 0000ESCALATION

892.617 DollarsFactors
Activity ID: 1EFB0180 Description: 663 Cluster Cold Shutdown FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 82HC 82 1,771 466 2,236 2,8376000
3 Preventive maintenance 1.00 each 14HC 14 304 52 356 4591030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 801 8010801

Total for Activity 1EFB0180: 96 2,075 517 3,393 4,096703801
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 16 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $209.25 average for this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB05
Activity ID: 1EFB0180

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.31 HoursKE10H750 C010STRAIGHT TIME BASE

5.97 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.75 HoursKE10H750 C010STRAIGHT TIME BASE
6.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.54 HoursKE10H750 C010STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.67 HoursKE10H750 C020STRAIGHT TIME BASE
8.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.33 HoursKE10H750 C020STRAIGHT TIME BASE
8.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.56 HoursKE10H750 C020STRAIGHT TIME BASE
9.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.54 HoursKE10H750 C040STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.59 HoursKE10H750 C040STRAIGHT TIME BASE
0.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.95 HoursKE10H750 C040STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 6.05 HoursKE10H750 C070STRAIGHT TIME BASE
6.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.54 HoursKE10H750 C070STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.92 HoursKE10H750 C080STRAIGHT TIME BASE
2.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.36 HoursKE10H750 C080STRAIGHT TIME BASE
2.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.19 HoursKE10H750 C080STRAIGHT TIME BASE
13.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 5.21 HoursKE10H750 C090STRAIGHT TIME BASE
5.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.77 HoursKE10H750 R070STRAIGHT TIME BASE
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EFB0180

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.

0.2 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.28 HoursKE10H751 C010OVERTIME BASE & PRE.
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.27 HoursKE10H751 C010OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.43 HoursKE10H751 C020OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.38 HoursKE10H751 C020OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.15 HoursKE10H751 C040OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.18 HoursKE10H751 C040OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.03 HoursKE10H751 C040OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.30 HoursKE10H751 C070OVERTIME BASE & PRE.
0.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.18 HoursKE10H751 C070OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKE10H751 C080OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.12 HoursKE10H751 C080OVERTIME BASE & PRE.
0.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.26 HoursKE10H751 C090OVERTIME BASE & PRE.
0.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.09 HoursKE10H751 R070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 465.54 DollarsC210SA5C 0000SUPPLIES
523.47 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
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WBS No: 1EFB05
Activity ID: 1EFB0180

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 18 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $30.28 average in this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.08 HoursKE10H750 C020STRAIGHT TIME BASE

7.96 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.31 HoursKE10H750 C040STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.81 HoursKE10H750 C080STRAIGHT TIME BASE
0.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.27 HoursKE10H751 C040OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 51.72 DollarsC210SA5C 0000SUPPLIES
58.16 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 541.81 DollarsZDEPTCON 0000CONTINGENCY

541.808 DollarsFactors
No DepartmentNONE Linear 259.43 DollarsZDEPTESC 0000ESCALATION

259.429 DollarsFactors
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WBS No: 1EFB06
Activity ID: 1EFB0185

Activity Filter * Starts In FY *
WBS No: 1EFB06 Title: 903 Area Cluster Landlord
Activity ID: 1EFB0185 Description: 903 Area Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

01 - tJ3GE011005 landlord support 1.00 each 3,044HC 3,044 80,166 41,489 121,656 159,89538,2390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,458 8,45808,458

Total for Activity 1EFB0185: 3,044 80,166 41,489 130,114 168,35338,2398,458

Cost Element Skill Quantity UnitsCurve

Line Item 01 - tJ3GE011005 - landlord support

Resources

BOE Historical Data Source: 
WAD number 83, 1.1.03.12.01, FY98 WADLET "Sep98" Spending Variance Reports "002a" located in the Planning & Intergration Reporting System.  (Please note that 
actual costs were not collected at the line item level.)

Item Desc:
Support for landlord functions, Conduct of Operations, Plan of the Day, radio communication with field activities and support of the contractor field 
activities.  Property management and inventory of controlled items will be maintained.  Maintenance and repair of the buildings will be provided by CSS and 
is not scoped or funded in this activity.  This line item represents 100% of the labor hours and approximately 100% of the subcontract and supplies for the 
WADLet.

Breakdown of Historical Cost Data:
Item: Operate 903/ 905 Contractor Yard
Units: 1 Lot   

Unit Cost: 
Wadlet - 3,644 Hours, $49,722 Subcontracts and Supplies
Line Item - 3,644 Hours, $49,722 Subcontracts and Supplies                       

Unit Cost Adjustment Factor: 11.6% percent labor increase
                            74.4% Subcontract and Supplies decrease

Revised Unit Cost: 4,066 Hours, $12,768 Subcontract and Supplies

Basis for adjustment: 
1. Hours have been increased by approximately 11.6 percent due to additional support requirements necessary to properly provide oversight for the trailers 
and storage lockers in the yard.

2.Subcontract and supplies, a major portion of the reduction is due to Programmatic Support in FY99 being added as an additional line item. The operation of 
the contractor yard is attempting to provide more managerial and physical types of support and thus utilizing less supplies to meet objectives.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 88.93 HoursR100S750 G010STRAIGHT TIME BASE

100 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 206.77 HoursR100S750 P090STRAIGHT TIME BASE
232.5 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,676.92 HoursR100S750 P170STRAIGHT TIME BASE
3010 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Bell Shaped 71.15 HoursR100S750 T050STRAIGHT TIME BASE
80 h

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedGEOLOGISTS Linear 1,805.36 DollarsR100SA5C S030SUPPLIES
2000 DOLLARS 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EFB0185

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 34,891.78 DollarsR100SA5H 0000SUBCONTRACTED SRVS

38357.6 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 2,972.91 DollarsR100SA5H P070SUBCONTRACTED SRVS
3268.21 p&i support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1,819.29 DollarsR100SA5H P150SUBCONTRACTED SRVS
2000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,096.24 DollarsZDEPTCON 0000CONTINGENCY

5096.24 DollarsFactors
No DepartmentNONE Linear 3,362.23 DollarsZDEPTESC 0000ESCALATION

3362.23 DollarsFactors
Activity ID: 1EFB0190 Description: 903 Area Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

01 - tJ3GE0110A landlord support 1.00 each 3,818HC 3,818 98,679 12,189 110,868 159,02348,1550
Total for Activity 1EFB0190: 3,818 98,679 12,189 110,868 159,02348,1550

Cost Element Skill Quantity UnitsCurve

Line Item 01 - tJ3GE0110AC - landlord support

Resources

BOE Historical Data Source: 
WAD number 83, 1.1.03.12.01, FY98 WADLET "Sep98" Spending Variance Reports "002a" located in the Planning & Intergration Reporting System.  (Please note that 
actual costs were not collected at the line item level.)

Item Desc:
Support for landlord functions, Conduct of Operations, Plan of the Day, radio communication with field activities and support of the contractor field 
activities.  Property management and inventory of controlled items will be maintained.  Maintenance and repair of the buildings will be provided by CSS and 
is not scoped or funded in this activity.  This line item represents 100% of the labor hours and approximately 100% of the subcontract and supplies for the 
WADLet.

Breakdown of Historical Cost Data:
Item: Operate 903/ 905 Contractor Yard
Units: 1 Lot   

Unit Cost: 
Wadlet - 3,644 Hours, $49,722 Subcontracts and Supplies
Line Item - 3,644 Hours, $49,722 Subcontracts and Supplies                       

Unit Cost Adjustment Factor: 11.6% percent labor increase
                            74.4% Subcontract and Supplies decrease

Revised Unit Cost: 4,066 Hours, $12,768 Subcontract and Supplies

Basis for adjustment: 
1. Hours have been increased by approximately 11.6 percent due to additional support requirements necessary to properly provide oversight for the trailers 
and storage lockers in the yard.

2.Subcontract and supplies, a major portion of the reduction is due to Programmatic Support in FY99 being added as an additional line item. The operation of 
the contractor yard is attempting to provide more managerial and physical types of support and thus utilizing less supplies to meet objectives.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 93.45 HoursR100S750 G010STRAIGHT TIME BASE

100 HOURS 0.67401 January 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors
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Activity ID: 1EFB0190

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Alternate Linear 507.42 HoursR100S750 G010STRAIGHT TIME BASE

543 hours 0.67401 January 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 93.45 HoursR100S750 M020STRAIGHT TIME BASE
100 HOURS 0.67401 January 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedHEALTH PHYSICISTS Linear 93.45 HoursR100S750 P080STRAIGHT TIME BASE
100 HOURS 0.67401 January 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 217.27 HoursR100S750 P090STRAIGHT TIME BASE
232.5 hours 0.67401 January 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,719.33 HoursR100S750 P170STRAIGHT TIME BASE
2910 hours 0.67401 January 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Bell Shaped 93.28 HoursR100S750 T050STRAIGHT TIME BASE
80 h 0.84101 January 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedGEOLOGISTS Linear 1,896.99 DollarsR100SA5C S030SUPPLIES
2000 DOLLARS 0.67401 January 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 5,256.97 DollarsR100SA5H G010SUBCONTRACTED SRVS
5500 d 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 3,123.80 DollarsR100SA5H P070SUBCONTRACTED SRVS
3268.21 p&i support 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedTRAINERS Linear 1,911.62 DollarsR100SA5H P150SUBCONTRACTED SRVS
2000 dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0195 Description: 903 Area Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

01 - tJ3GE0110A landlord support 1.00 each 3,616HC 3,616 111,337 11,601 122,938 162,24039,3020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,186 24,186024,186

Total for Activity 1EFB0195: 3,616 111,337 11,601 147,124 186,42639,30224,186
Line Item 01 - tJ3GE0110AD - landlord support

BOE Historical Data Source: 
WAD number 83, 1.1.03.12.01, FY98 WADLET "Sep98" Spending Variance Reports "002a" located in the Planning & Intergration Reporting System.  (Please note that 
actual costs were not collected at the line item level.)

Item Desc:
Support for landlord functions, Conduct of Operations, Plan of the Day, radio communication with field activities and support of the contractor field 
activities.  Property management and inventory of controlled items will be maintained.  Maintenance and repair of the buildings will be provided by CSS and 
is not scoped or funded in this activity.  This line item represents 100% of the labor hours and approximately 100% of the subcontract and supplies for the 
WADLet.

Breakdown of Historical Cost Data:
Item: Operate 903/ 905 Contractor Yard
Units: 1 Lot   

Unit Cost: 
Wadlet - 3,644 Hours, $49,722 Subcontracts and Supplies
Line Item - 3,644 Hours, $49,722 Subcontracts and Supplies                       

Unit Cost Adjustment Factor: 11.6% percent labor increase
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Activity ID: 1EFB0195

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

                            74.4% Subcontract and Supplies decrease

Revised Unit Cost: 4,066 Hours, $12,768 Subcontract and Supplies

Basis for adjustment: 
1. Hours have been increased by approximately 11.6 percent due to additional support requirements necessary to properly provide oversight for the trailers 
and storage lockers in the yard.

2.Subcontract and supplies, a major portion of the reduction is due to Programmatic Support in FY99 being added as an additional line item. The operation of 
the contractor yard is attempting to provide more managerial and physical types of support and thus utilizing less supplies to meet objectives.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 88.93 HoursR100S750 G010STRAIGHT TIME BASE

100 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 88.93 HoursR100S750 M020STRAIGHT TIME BASE
100 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Alternate Linear 482.91 HoursR100S750 M020STRAIGHT TIME BASE
543 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedHEALTH PHYSICISTS Linear 88.93 HoursR100S750 P080STRAIGHT TIME BASE
100 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 206.77 HoursR100S750 P090STRAIGHT TIME BASE
232.5 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,587.99 HoursR100S750 P170STRAIGHT TIME BASE
2910 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Bell Shaped 71.15 HoursR100S750 T050STRAIGHT TIME BASE
80 h

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedGEOLOGISTS Linear 1,805.36 DollarsR100SA5C S030SUPPLIES
2000 DOLLARS 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 5,003.05 DollarsR100SA5H G010SUBCONTRACTED SRVS
5500 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 2,972.91 DollarsR100SA5H P070SUBCONTRACTED SRVS
3268.21 p&i support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1,819.29 DollarsR100SA5H P150SUBCONTRACTED SRVS
2000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,604.73 DollarsZDEPTCON 0000CONTINGENCY

16604.7 DollarsFactors
No DepartmentNONE Linear 7,581.70 DollarsZDEPTESC 0000ESCALATION

7581.7 DollarsFactors
Activity ID: 1EFB0200 Description: 903 Area Cluster Landlord Functions, FY03 Schedule Risk 1Cost Risk 1
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WBS No: 1EFB06
Activity ID: 1EFB0200

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

01 - tJ3GE0110AE landlord support 1.00 each 3,616HC 3,616 111,337 11,601 122,938 161,46038,5230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,652 44,652044,652

Total for Activity 1EFB0200: 3,616 111,337 11,601 167,590 206,11338,52344,652

Cost Element Skill Quantity UnitsCurve

Line Item 01 - tJ3GE0110AE - landlord support

Resources

BOE Historical Data Source: 
WAD number 83, 1.1.03.12.01, FY98 WADLET "Sep98" Spending Variance Reports "002a" located in the Planning & Intergration Reporting System.  (Please note that 
actual costs were not collected at the line item level.)

Item Desc:
Support for landlord functions, Conduct of Operations, Plan of the Day, radio communication with field activities and support of the contractor field 
activities.  Property management and inventory of controlled items will be maintained.  Maintenance and repair of the buildings will be provided by CSS and 
is not scoped or funded in this activity.  This line item represents 100% of the labor hours and approximately 100% of the subcontract and supplies for the 
WADLet.

Breakdown of Historical Cost Data:
Item: Operate 903/ 905 Contractor Yard
Units: 1 Lot   

Unit Cost: 
Wadlet - 3,644 Hours, $49,722 Subcontracts and Supplies
Line Item - 3,644 Hours, $49,722 Subcontracts and Supplies                       

Unit Cost Adjustment Factor: 11.6% percent labor increase
                            74.4% Subcontract and Supplies decrease

Revised Unit Cost: 4,066 Hours, $12,768 Subcontract and Supplies

Basis for adjustment: 
1. Hours have been increased by approximately 11.6 percent due to additional support requirements necessary to properly provide oversight for the trailers 
and storage lockers in the yard.

2.Subcontract and supplies, a major portion of the reduction is due to Programmatic Support in FY99 being added as an additional line item. The operation of 
the contractor yard is attempting to provide more managerial and physical types of support and thus utilizing less supplies to meet objectives.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 88.93 HoursR100S750 G010STRAIGHT TIME BASE

100 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 88.93 HoursR100S750 M020STRAIGHT TIME BASE
100 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Alternate Linear 482.91 HoursR100S750 M020STRAIGHT TIME BASE
543 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedHEALTH PHYSICISTS Linear 88.93 HoursR100S750 P080STRAIGHT TIME BASE
100 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 206.77 HoursR100S750 P090STRAIGHT TIME BASE
232.5 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,587.99 HoursR100S750 P170STRAIGHT TIME BASE
2910 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB06
Activity ID: 1EFB0200

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Bell Shaped 71.15 HoursR100S750 T050STRAIGHT TIME BASE

80 h
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedGEOLOGISTS Linear 1,805.36 DollarsR100SA5C S030SUPPLIES
2000 DOLLARS 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 5,003.05 DollarsR100SA5H G010SUBCONTRACTED SRVS
5500 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 2,972.91 DollarsR100SA5H P070SUBCONTRACTED SRVS
3268.21 p&i support 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1,819.29 DollarsR100SA5H P150SUBCONTRACTED SRVS
2000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,270.72 DollarsZDEPTCON 0000CONTINGENCY

32270.7 DollarsFactors
No DepartmentNONE Linear 12,381.63 DollarsZDEPTESC 0000ESCALATION

12381.6 DollarsFactors
WBS No: 1EFB07 Title: East Sewage Trtmnt Cluster Landlord
Activity ID: 1EFB0205 Description: East Sewage Trtmnt Cluster L/L Functions, FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Landlord functions (Interceptor Trench,PU&D,Teller 1.00 ea 180HC 180 9,636 16,903 26,539 31,2424,7020
002 CLEANUP 1.00 each 187HC 187 4,965 25,807 30,771 33,1942,4230
IBCCER0001a Perform Landlord Support Functions 1.00 ea 527HC 527 11,943 15,855 27,799 33,6275,8280
IBCEER0001b H20SIZ Cluster Landlord 1.00 ls 115EE 115 2,788 210 2,999 4,3601,3610
SSL1c Sanitary Sewer Collection System 1.00 each 546EE 546 11,797 0 11,797 17,5545,7570

Total for Activity 1EFB0205: 1,555 41,129 58,776 99,905 119,97620,0710

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Landlord functions (Interceptor Trench,PU&D,Teller

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and similar actual costs through September 1998.  The FY98 Work Plan was based on previous years experience for the 
same activities at Rocky Flats. 

Item Desc:
Based on the number of subcontract dollars and project management hours used to achieve the FY00 scope.  Project costs include A5H costs to remove materials 
and decontaminate as necessary, costs for transporting materials to the PU&D yard or other designated disposal or storage area, project manager's hours for 
subcontractor oversight, and for performing PPRs and project and Budget reviews.

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - Landlord Support
 Units - 1 lot
 Unit Cost - NA
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0205

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 180.28 HoursR100S750 M020STRAIGHT TIME BASE

360 Hours 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

RMRS SalariedNONE Linear 14,342.10 DollarsR100SA5H 0000SUBCONTRACTED SRVS
28000 Dollars 0.3612 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedNONE Linear 2,561.09 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 0.3612 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - CLEANUP

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and similar actual costs through September 1998.  The FY98 Work Plan was based on previous years experience for the 
same activities at Rocky Flats. 

Item Desc:
Based on the number of subcontract dollars and project management hours used to achieve the FY00 scope.  Project costs include A5H costs to remove materials 
and decontaminate as necessary, costs for transporting materials to the PU&D yard or other designated disposal or storage area, project manager's hours for 
subcontractor oversight, and for performing PPRs and project and Budget reviews.

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - Landlord Support
 Units - 1 lot
 Unit Cost - NA
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 18.69 HoursR100S750 E050STRAIGHT TIME BASE

20 HOURS 0.67401 January 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 168.21 HoursR100S750 P170STRAIGHT TIME BASE
180 HOURS 0.67401 January 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedNONE Linear 25,806.93 DollarsR100SA5H 0000SUBCONTRACTED SRVS
27000 DOLLARS 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item IBCCER0001a - Perform Landlord Support Functions
BOE Historical Data Source:

The historical data is the FY98 Work Plan and the actual costs through April 1998.  The FY98 Work Plan was based on previous years experience for the same 
activities at Rocky Flats. 

Item Desc:
THE LANDLORD FUNCTIONS ASSOCIATED WITH MAINTAINING THE RFETS OUTER BUFFER ZONE (SBZ) AND CONTINUING ROUTINE NPDES STORM WATER MONITORING OPERATIONS CONSISTS 
OF THE FOLLOWING ACTIVITIES IN FY98:
1. PROVIDE AND MAINTAIN ELECTRICAL POWER TO ESTABLISHED SAMPLING STATIONS, 
2. MAINTAINING BUFFER ZONE FIRE BREAKS, AND 
3. MAINTAINING ROADS TO PROVIDE DAILY ACCESS TO ENVIRONMENTAL MONITORING OPERATIONS., 

Breakdown of Historical Data:
Item: 
1. ER Project (R217S) 
Environmental Engineer (Inspection, verification and reporting - 1 manager x60 hrs)
2. ER Project (R217S)
PROJECT MANAGEMENT Coordination, IWCP, PODs - 1 manager x75hrs)
3.Leased Labor Maintenance (213H)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0205

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Electricians PROVIDE FOR ELECTRICITY, REPAIR AND MAINTENANCE OF POWER LINES TO ENVIRONMENTAL  MONITORING STATIONS(2 electricians x 9 days x 9 hrs) + ($0.08 
kwh x 37,500 kwh).
4. Leased Labor Maintenance (213H)
Heavy equipment operators SNOW PLOWING OF PRIMARY BUFFER ZONE ROADS DURING HEAVY SNOW FALLS, AND GRADING TO MAINTAIN ROAD SURFACES(2 operators x 27 hrs x 8 
events)+(1 labor x 27 hrs x 8 events) + (2400 gal x $1.00/gal).
5. Leased Labor Maintenance (213H)
Mission Support Specialists CLEAR AND MAINTAIN FIRE BREAK ROADS 2 EVENTS PER YEAR(2 operators x 27 hrs x 2 events)+(1 labor x 27 hrs x 2 events)+(600 gal x 
$1.00/gal). 
6. Leased Labor Maintenance (213H)
Landlord support activities A5C supplies  $ 6,000.00 dollars.

Unit Cost Adjustment factor:
1) NA
2) NA
3) NA
4) NA
5) NA
6) NA

Basis for adjustment:
1) NA
2) NA
3) NA
4) NA
5) NA
6) NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 81.13 HoursKE10H750 C020STRAIGHT TIME BASE

162 Hours 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 30.05 HoursR100S750 E050STRAIGHT TIME BASE
60 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 54.08 HoursKE10H750 L050STRAIGHT TIME BASE
108 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC III Linear 324.51 HoursKE10H750 L070STRAIGHT TIME BASE
648 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 37.56 HoursR100S750 M020STRAIGHT TIME BASE
75 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Electrical MaintenanceNONE Linear 3,049.78 DollarsC211SA5C 0000SUPPLIES
6000 Dollars 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedNONE Linear 12,805.45 DollarsR100SA5H 0000SUBCONTRACTED SRVS
25000 Dollars 0.3612 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item IBCEER0001b - H20SIZ Cluster Landlord
BOE BOE NARRATIVE:

1. PROVIDE FOR ELECTRICITY, REPAIR AND MAINTENANCE OF POWER LINES TO ENVIRONMENTAL MONITORING STATIONS(2 electricians x 3 days x 9 hrs) + ($0.08 kwh x 12,500 
kwh).
2. CLEAR AND MAINTAIN FIRE BREAK ROADS 2 EVENTS PER YEAR(2 operators x 9 hrs x 2 events)+(1 labor x 9 hrs x 2 events)+(200 gal x $1.00/gal). 
3. SNOW PLOWING OF PRIMARY BUFFER ZONE ROADS DURING HEAVY SNOW FALLS, AND GRADING TO MAINTAIN ROAD SURFACES(2 operators x 9 hrs x 8 events)+(1 labor x 9 hrs 
x 8 events) + (800 gal x $1.00/gal).  
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WBS No: 1EFB07
Activity ID: 1EFB0205

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

4. PROJECT MANAGEMENT AND (Coordination,IWCP,PODs - 1 manager x25hrs)
5. Environmental Engineer (Inspection, verification and reporting - 1 manager x20 hrs)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 27.04 HoursKE10H750 C020STRAIGHT TIME BASE

54 Hours 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 10.02 HoursR100S750 E050STRAIGHT TIME BASE
20 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 45.07 HoursKE10H750 L050STRAIGHT TIME BASE
90 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 12.52 HoursR100S750 M020STRAIGHT TIME BASE
25 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 20.03 HoursKE10H750 T060STRAIGHT TIME BASE
40 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

RMRS SalariedNONE Linear 210.43 DollarsR100SA5C 0000SUPPLIES
414 Dollars 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SSL1c - Sanitary Sewer Collection System

Resources

BOE Estimators Experience - Frank Huffman has approximately twenty years experience in the operations of Sewage Treatment Plants.  Plant experience equalls ten 
years.  Local municipalities experience equalls ten plus years.  Backup information is located in B995, contact Mr. Frank Huffman extension 6290.

Experience Item Desc - Sewage Treatment Plant Operations

Breakdown of Cost Data:
 Item - Plant Sewer Lines Evalution
 Units - 1 Lot
 Unit Cost - $ 45K
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment -NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 51.08 HoursR100S750 P060STRAIGHT TIME BASE

102 Hours 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 332.27 HoursKE10H750 R070STRAIGHT TIME BASE
663.5 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 162.76 HoursKE10H750 T070STRAIGHT TIME BASE
325 Hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0210 Description: East Sewage Trtmnt Cluster L/L Functions, FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Landlord functions (Interceptor Trench,PU&D,Teller 1.00 ea 320HC 320 17,113 30,018 47,131 55,2948,1630
002 CLEANUP 1.00 each 178HC 178 9,082 24,560 33,643 37,9754,3320
IBCCER0001a Perform Landlord Support Functions 1.00 ea 936HC 936 21,210 28,157 49,367 59,48410,1170
IBCEER0001b H20SIZ Cluster Landlord 1.00 ls 204EE 204 4,915 374 5,288 7,6332,3440
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WBS No: 1EFB07
Activity ID: 1EFB0210

Activity Filter * Starts In FY *
SSL1c Sanitary Sewer Collection System 1.00 each 970EE 970 20,661 0 20,661 30,5169,8550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,099 10,099010,099

Total for Activity 1EFB0210: 2,608 72,980 83,110 166,189 201,00034,81210,099

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Landlord functions (Interceptor Trench,PU&D,Teller

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and similar actual costs through September 1998.  The FY98 Work Plan was based on previous years experience for the 
same activities at Rocky Flats. 

Item Desc:
Based on the number of subcontract dollars and project management hours used to achieve the FY00 scope.  Project costs include A5H costs to remove materials 
and decontaminate as necessary, costs for transporting materials to the PU&D yard or other designated disposal or storage area, project manager's hours for 
subcontractor oversight, and for performing PPRs and project and Budget reviews.

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - Landlord Support
 Units - 1 lot
 Unit Cost - NA
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 320.16 HoursR100S750 M020STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 4,548.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,470.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
28000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - CLEANUP

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and similar actual costs through September 1998.  The FY98 Work Plan was based on previous years experience for the 
same activities at Rocky Flats. 

Item Desc:
Based on the number of subcontract dollars and project management hours used to achieve the FY00 scope.  Project costs include A5H costs to remove materials 
and decontaminate as necessary, costs for transporting materials to the PU&D yard or other designated disposal or storage area, project manager's hours for 
subcontractor oversight, and for performing PPRs and project and Budget reviews.

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - Landlord Support
 Units - 1 lot
 Unit Cost - NA
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 17.79 HoursR100S750 E050STRAIGHT TIME BASE

20 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFB07
Activity ID: 1EFB0210

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 160.08 HoursR100S750 M020STRAIGHT TIME BASE

180 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 24,560.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
27000 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCCER0001a - Perform Landlord Support Functions

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and the actual costs through April 1998.  The FY98 Work Plan was based on previous years experience for the same 
activities at Rocky Flats. 

Item Desc:
THE LANDLORD FUNCTIONS ASSOCIATED WITH MAINTAINING THE RFETS OUTER BUFFER ZONE (SBZ) AND CONTINUING ROUTINE NPDES STORM WATER MONITORING OPERATIONS CONSISTS 
OF THE FOLLOWING ACTIVITIES IN FY98:
1. PROVIDE AND MAINTAIN ELECTRICAL POWER TO ESTABLISHED SAMPLING STATIONS, 
2. MAINTAINING BUFFER ZONE FIRE BREAKS, AND 
3. MAINTAINING ROADS TO PROVIDE DAILY ACCESS TO ENVIRONMENTAL MONITORING OPERATIONS., 

Breakdown of Historical Data:
Item: 
1. ER Project (R217S) 
Environmental Engineer (Inspection, verification and reporting - 1 manager x60 hrs)
2. ER Project (R217S)
PROJECT MANAGEMENT Coordination, IWCP, PODs - 1 manager x75hrs)
3.Leased Labor Maintenance (213H)
Electricians PROVIDE FOR ELECTRICITY, REPAIR AND MAINTENANCE OF POWER LINES TO ENVIRONMENTAL  MONITORING STATIONS(2 electricians x 9 days x 9 hrs) + ($0.08 
kwh x 37,500 kwh).
4. Leased Labor Maintenance (213H)
Heavy equipment operators SNOW PLOWING OF PRIMARY BUFFER ZONE ROADS DURING HEAVY SNOW FALLS, AND GRADING TO MAINTAIN ROAD SURFACES(2 operators x 27 hrs x 8 
events)+(1 labor x 27 hrs x 8 events) + (2400 gal x $1.00/gal).
5. Leased Labor Maintenance (213H)
Mission Support Specialists CLEAR AND MAINTAIN FIRE BREAK ROADS 2 EVENTS PER YEAR(2 operators x 27 hrs x 2 events)+(1 labor x 27 hrs x 2 events)+(600 gal x 
$1.00/gal). 
6. Leased Labor Maintenance (213H)
Landlord support activities A5C supplies  $ 6,000.00 dollars.

Unit Cost Adjustment factor:
1) NA
2) NA
3) NA
4) NA
5) NA
6) NA

Basis for adjustment:
1) NA
2) NA
3) NA
4) NA
5) NA
6) NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceELECTRICIANS Linear 144.07 HoursC211S750 C020STRAIGHT TIME BASE

162 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 53.36 HoursR100S750 E050STRAIGHT TIME BASE
60 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB07
Activity ID: 1EFB0210

Activity Filter * Starts In FY *
Electrical MaintenanceMISSION SUP SPEC I (CBLFAB,DSP, Linear 96.05 HoursC211S750 L050STRAIGHT TIME BASE

108 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Electrical MaintenanceMISSION SUP SPEC III Linear 576.29 HoursC211S750 L070STRAIGHT TIME BASE
648 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 66.70 HoursR100S750 M020STRAIGHT TIME BASE
75 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceNONE Linear 5,416.09 DollarsC211SA5C 0000SUPPLIES
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,741.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
25000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCEER0001b - H20SIZ Cluster Landlord

Resources

BOE BOE NARRATIVE:
1. PROVIDE FOR ELECTRICITY, REPAIR AND MAINTENANCE OF POWER LINES TO ENVIRONMENTAL MONITORING STATIONS(2 electricians x 3 days x 9 hrs) + ($0.08 kwh x 12,500 
kwh).
2. CLEAR AND MAINTAIN FIRE BREAK ROADS 2 EVENTS PER YEAR(2 operators x 9 hrs x 2 events)+(1 labor x 9 hrs x 2 events)+(200 gal x $1.00/gal). 
3. SNOW PLOWING OF PRIMARY BUFFER ZONE ROADS DURING HEAVY SNOW FALLS, AND GRADING TO MAINTAIN ROAD SURFACES(2 operators x 9 hrs x 8 events)+(1 labor x 9 hrs 
x 8 events) + (800 gal x $1.00/gal).  
4. PROJECT MANAGEMENT AND (Coordination,IWCP,PODs - 1 manager x25hrs)
5. Environmental Engineer (Inspection, verification and reporting - 1 manager x20 hrs)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceELECTRICIANS Linear 48.02 HoursC211S750 C020STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 17.79 HoursR100S750 E050STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC I (CBLFAB,DSP, Linear 80.04 HoursC211S750 L050STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMISSION SUP SPEC III Linear 35.57 HoursR100S750 L070STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 22.23 HoursR100S750 M020STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 373.71 DollarsR100SA5C 0000SUPPLIES
414 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SSL1c - Sanitary Sewer Collection System
BOE Estimators Experience - Frank Huffman has approximately twenty one years experience in the operations of Sewage Treatment Plants.  Plant experience equalls 

ten years.  Local municipalities experience equalls ten plus years. Backup information is located in B995, contact Mr. Frank Huffman extension 6290.

Experience Item Desc - Sewage Treatment Plant Operations

Breakdown of Cost Data:
 Item - Sewer Lines Inspection PA Zone Buildings
 Units - 1 Lot
 Unit Cost - $ 45K
 Unit Cost Adjustment factor - NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0210

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - NA
 Basis for adjustment -NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedWASTE TREATMENT OPERATOR A Linear 590.08 HoursR100S750 R070STRAIGHT TIME BASE

663.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 289.04 HoursR100S750 T070STRAIGHT TIME BASE
325 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 90.71 HoursR100S750 T070STRAIGHT TIME BASE
102 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,084.49 DollarsZDEPTCON 0000CONTINGENCY

6084.49 DollarsFactors
No DepartmentNONE Linear 4,014.23 DollarsZDEPTESC 0000ESCALATION

4014.23 DollarsFactors
Activity ID: 1EFB0215 Description: East Sewage Trtmnt Cluster L/L Functions, FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Landlord functions (Interceptor Trench,PU&D,Teller 1.00 ea 320HC 320 17,113 30,018 47,131 53,1726,0410
002 CLEANUP 1.00 each 178HC 178 9,082 24,560 33,643 36,8493,2060
IBCCER0001a Perform Landlord Support Functions 1.00 ea 936HC 936 21,210 28,157 49,367 56,8547,4870
IBCEER0001b H20SIZ Cluster Landlord 1.00 ls 204EE 204 4,915 374 5,288 7,0231,7350
SSL1c Sanitary Sewer Collection System 1.00 each 970EE 970 20,661 0 20,661 27,9547,2930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,110 27,110027,110

Total for Activity 1EFB0215: 2,608 72,980 83,110 183,200 208,96225,76227,110

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Landlord functions (Interceptor Trench,PU&D,Teller

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and similar actual costs through September 1998.  The FY98 Work Plan was based on previous years experience for the 
same activities at Rocky Flats. 

Item Desc:
Based on the number of subcontract dollars and project management hours used to achieve the FY00 scope.  Project costs include A5H costs to remove materials 
and decontaminate as necessary, costs for transporting materials to the PU&D yard or other designated disposal or storage area, project manager's hours for 
subcontractor oversight, and for performing PPRs and project and Budget reviews.

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - Landlord Support
 Units - 1 lot
 Unit Cost - NA
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0215

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 320.16 HoursR100S750 M020STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 4,548.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,470.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
28000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 002 - CLEANUP

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and similar actual costs through September 1998.  The FY98 Work Plan was based on previous years experience for the 
same activities at Rocky Flats. 

Item Desc:
Based on the number of subcontract dollars and project management hours used to achieve the FY00 scope.  Project costs include A5H costs to remove materials 
and decontaminate as necessary, costs for transporting materials to the PU&D yard or other designated disposal or storage area, project manager's hours for 
subcontractor oversight, and for performing PPRs and project and Budget reviews.

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - Landlord Support
 Units - 1 lot
 Unit Cost - NA
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 17.79 HoursR100S750 E050STRAIGHT TIME BASE

20 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 160.08 HoursR100S750 M020STRAIGHT TIME BASE
180 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,560.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
27000 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCCER0001a - Perform Landlord Support Functions
BOE Historical Data Source:

The historical data is the FY98 Work Plan and the actual costs through April 1998.  The FY98 Work Plan was based on previous years experience for the same 
activities at Rocky Flats. 

Item Desc:
THE LANDLORD FUNCTIONS ASSOCIATED WITH MAINTAINING THE RFETS OUTER BUFFER ZONE (SBZ) AND CONTINUING ROUTINE NPDES STORM WATER MONITORING OPERATIONS CONSISTS 
OF THE FOLLOWING ACTIVITIES IN FY98:
1. PROVIDE AND MAINTAIN ELECTRICAL POWER TO ESTABLISHED SAMPLING STATIONS, 
2. MAINTAINING BUFFER ZONE FIRE BREAKS, AND 
3. MAINTAINING ROADS TO PROVIDE DAILY ACCESS TO ENVIRONMENTAL MONITORING OPERATIONS., 

Breakdown of Historical Data:
Item: 
1. ER Project (R217S) 
Environmental Engineer (Inspection, verification and reporting - 1 manager x60 hrs)
2. ER Project (R217S)
PROJECT MANAGEMENT Coordination, IWCP, PODs - 1 manager x75hrs)
3.Leased Labor Maintenance (213H)
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0215

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Electricians PROVIDE FOR ELECTRICITY, REPAIR AND MAINTENANCE OF POWER LINES TO ENVIRONMENTAL  MONITORING STATIONS(2 electricians x 9 days x 9 hrs) + ($0.08 
kwh x 37,500 kwh).
4. Leased Labor Maintenance (213H)
Heavy equipment operators SNOW PLOWING OF PRIMARY BUFFER ZONE ROADS DURING HEAVY SNOW FALLS, AND GRADING TO MAINTAIN ROAD SURFACES(2 operators x 27 hrs x 8 
events)+(1 labor x 27 hrs x 8 events) + (2400 gal x $1.00/gal).
5. Leased Labor Maintenance (213H)
Mission Support Specialists CLEAR AND MAINTAIN FIRE BREAK ROADS 2 EVENTS PER YEAR(2 operators x 27 hrs x 2 events)+(1 labor x 27 hrs x 2 events)+(600 gal x 
$1.00/gal). 
6. Leased Labor Maintenance (213H)
Landlord support activities A5C supplies  $ 6,000.00 dollars.

Unit Cost Adjustment factor:
1) NA
2) NA
3) NA
4) NA
5) NA
6) NA

Basis for adjustment:
1) NA
2) NA
3) NA
4) NA
5) NA
6) NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceELECTRICIANS Linear 144.07 HoursC211S750 C020STRAIGHT TIME BASE

162 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 53.36 HoursR100S750 E050STRAIGHT TIME BASE
60 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC I (CBLFAB,DSP, Linear 96.05 HoursC211S750 L050STRAIGHT TIME BASE
108 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC III Linear 576.29 HoursC211S750 L070STRAIGHT TIME BASE
648 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 66.70 HoursR100S750 M020STRAIGHT TIME BASE
75 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceNONE Linear 5,416.09 DollarsC211SA5C 0000SUPPLIES
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,741.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
25000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCEER0001b - H20SIZ Cluster Landlord
BOE BOE NARRATIVE:

1. PROVIDE FOR ELECTRICITY, REPAIR AND MAINTENANCE OF POWER LINES TO ENVIRONMENTAL MONITORING STATIONS(2 electricians x 3 days x 9 hrs) + ($0.08 kwh x 12,500 
kwh).
2. CLEAR AND MAINTAIN FIRE BREAK ROADS 2 EVENTS PER YEAR(2 operators x 9 hrs x 2 events)+(1 labor x 9 hrs x 2 events)+(200 gal x $1.00/gal). 
3. SNOW PLOWING OF PRIMARY BUFFER ZONE ROADS DURING HEAVY SNOW FALLS, AND GRADING TO MAINTAIN ROAD SURFACES(2 operators x 9 hrs x 8 events)+(1 labor x 9 hrs 
x 8 events) + (800 gal x $1.00/gal).  
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0215

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

4. PROJECT MANAGEMENT AND (Coordination,IWCP,PODs - 1 manager x25hrs)
5. Environmental Engineer (Inspection, verification and reporting - 1 manager x20 hrs)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceELECTRICIANS Linear 48.02 HoursC211S750 C020STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 17.79 HoursR100S750 E050STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC I (CBLFAB,DSP, Linear 80.04 HoursC211S750 L050STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMISSION SUP SPEC III Linear 35.57 HoursR100S750 L070STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 22.23 HoursR100S750 M020STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 373.71 DollarsR100SA5C 0000SUPPLIES
414 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SSL1c - Sanitary Sewer Collection System

Resources

BOE Estimators Experience - Frank Huffman has approximately twenty two years experience in the operations of Sewage Treatment Plants.  Plant experience equalls 
ten years.  Local municipalities experience equalls ten plus years. Backup information is located in B995, contact Mr. Frank Huffman extension 6290.

Experience Item Desc - Sewage Treatment Plant Operations

Breakdown of Cost Data:
Item - Sewer Lines Inspection Water Treatment Facilities
Units - 1 Lot
 Unit Cost - $ 45K
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment -NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedWASTE TREATMENT OPERATOR A Linear 590.08 HoursR100S750 R070STRAIGHT TIME BASE

663.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 289.04 HoursR100S750 T070STRAIGHT TIME BASE
325 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 90.71 HoursR100S750 T070STRAIGHT TIME BASE
102 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,611.96 DollarsZDEPTCON 0000CONTINGENCY

18612 DollarsFactors
No DepartmentNONE Linear 8,498.20 DollarsZDEPTESC 0000ESCALATION

8498.2 DollarsFactors
6/23/00 11:25:03 AMPage 150 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0220

Activity Filter * Starts In FY *
Activity ID: 1EFB0220 Description: East Sewage Trtmnt Cluster L/L Functions, FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

001 Landlord functions (Interceptor Trench,PU&D,Teller 1.00 ea 320HC 320 17,113 30,018 47,131 53,0525,9210
002 CLEANUP 1.00 each 178HC 178 9,082 24,560 33,643 36,7853,1420
IBCCER0001a Perform Landlord Support Functions 1.00 ea 936HC 936 21,210 28,157 49,367 56,7067,3390
IBCEER0001b H20SIZ Cluster Landlord 1.00 ls 204EE 204 4,915 374 5,288 6,9891,7000
SSL1c Sanitary Sewer Collection System 1.00 each 970EE 970 20,661 0 20,661 27,8097,1490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,150 50,150050,150

Total for Activity 1EFB0220: 2,608 72,980 83,110 206,240 231,49125,25150,150

Cost Element Skill Quantity UnitsCurve

Line Item 001 - Landlord functions (Interceptor Trench,PU&D,Teller

Resources

BOE Historical Data Source:
The historical data is the FY98 Work Plan and similar actual costs through September 1998.  The FY98 Work Plan was based on previous years experience for the 
same activities at Rocky Flats. 

Item Desc:
Based on the number of subcontract dollars and project management hours used to achieve the FY00 scope.  Project costs include A5H costs to remove materials 
and decontaminate as necessary, costs for transporting materials to the PU&D yard or other designated disposal or storage area, project manager's hours for 
subcontractor oversight, and for performing PPRs and project and Budget reviews.

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - Landlord Support
 Units - 1 lot
 Unit Cost - NA
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 320.16 HoursR100S750 M020STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 4,548.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,470.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
28000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 002 - CLEANUP
BOE Historical Data Source:

The historical data is the FY98 Work Plan and similar actual costs through September 1998.  The FY98 Work Plan was based on previous years experience for the 
same activities at Rocky Flats. 

Item Desc:
Based on the number of subcontract dollars and project management hours used to achieve the FY00 scope.  Project costs include A5H costs to remove materials 
and decontaminate as necessary, costs for transporting materials to the PU&D yard or other designated disposal or storage area, project manager's hours for 
subcontractor oversight, and for performing PPRs and project and Budget reviews.

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - Landlord Support
 Units - 1 lot
 Unit Cost - NA
 Unit Cost Adjustment factor - NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0220

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 17.79 HoursR100S750 E050STRAIGHT TIME BASE

20 HOURS
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 160.08 HoursR100S750 M020STRAIGHT TIME BASE
180 HOURS

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,560.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
27000 DOLLARS 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item IBCCER0001a - Perform Landlord Support Functions
BOE Historical Data Source:

The historical data is the FY98 Work Plan and the actual costs through April 1998.  The FY98 Work Plan was based on previous years experience for the same 
activities at Rocky Flats. 

Item Desc:
THE LANDLORD FUNCTIONS ASSOCIATED WITH MAINTAINING THE RFETS OUTER BUFFER ZONE (SBZ) AND CONTINUING ROUTINE NPDES STORM WATER MONITORING OPERATIONS CONSISTS 
OF THE FOLLOWING ACTIVITIES IN FY98:
1. PROVIDE AND MAINTAIN ELECTRICAL POWER TO ESTABLISHED SAMPLING STATIONS, 
2. MAINTAINING BUFFER ZONE FIRE BREAKS, AND 
3. MAINTAINING ROADS TO PROVIDE DAILY ACCESS TO ENVIRONMENTAL MONITORING OPERATIONS., 

Breakdown of Historical Data:
Item: 
1. ER Project (R217S) 
Environmental Engineer (Inspection, verification and reporting - 1 manager x60 hrs)
2. ER Project (R217S)
PROJECT MANAGEMENT Coordination, IWCP, PODs - 1 manager x75hrs)
3.Leased Labor Maintenance (213H)
Electricians PROVIDE FOR ELECTRICITY, REPAIR AND MAINTENANCE OF POWER LINES TO ENVIRONMENTAL  MONITORING STATIONS(2 electricians x 9 days x 9 hrs) + ($0.08 
kwh x 37,500 kwh).
4. Leased Labor Maintenance (213H)
Heavy equipment operators SNOW PLOWING OF PRIMARY BUFFER ZONE ROADS DURING HEAVY SNOW FALLS, AND GRADING TO MAINTAIN ROAD SURFACES(2 operators x 27 hrs x 8 
events)+(1 labor x 27 hrs x 8 events) + (2400 gal x $1.00/gal).
5. Leased Labor Maintenance (213H)
Mission Support Specialists CLEAR AND MAINTAIN FIRE BREAK ROADS 2 EVENTS PER YEAR(2 operators x 27 hrs x 2 events)+(1 labor x 27 hrs x 2 events)+(600 gal x 
$1.00/gal). 
6. Leased Labor Maintenance (213H)
Landlord support activities A5C supplies  $ 6,000.00 dollars.

Unit Cost Adjustment factor:
1) NA
2) NA
3) NA
4) NA
5) NA
6) NA

Basis for adjustment:
1) NA
2) NA
3) NA
4) NA
5) NA
6) NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0220

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceELECTRICIANS Linear 144.07 HoursC211S750 C020STRAIGHT TIME BASE

162 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 53.36 HoursR100S750 E050STRAIGHT TIME BASE
60 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC I (CBLFAB,DSP, Linear 96.05 HoursC211S750 L050STRAIGHT TIME BASE
108 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC III Linear 576.29 HoursC211S750 L070STRAIGHT TIME BASE
648 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 66.70 HoursR100S750 M020STRAIGHT TIME BASE
75 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceNONE Linear 5,416.09 DollarsC211SA5C 0000SUPPLIES
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,741.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
25000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IBCEER0001b - H20SIZ Cluster Landlord

Resources

BOE BOE NARRATIVE:
1. PROVIDE FOR ELECTRICITY, REPAIR AND MAINTENANCE OF POWER LINES TO ENVIRONMENTAL MONITORING STATIONS(2 electricians x 3 days x 9 hrs) + ($0.08 kwh x 12,500 
kwh).
2. CLEAR AND MAINTAIN FIRE BREAK ROADS 2 EVENTS PER YEAR(2 operators x 9 hrs x 2 events)+(1 labor x 9 hrs x 2 events)+(200 gal x $1.00/gal). 
3. SNOW PLOWING OF PRIMARY BUFFER ZONE ROADS DURING HEAVY SNOW FALLS, AND GRADING TO MAINTAIN ROAD SURFACES(2 operators x 9 hrs x 8 events)+(1 labor x 9 hrs 
x 8 events) + (800 gal x $1.00/gal).  
4. PROJECT MANAGEMENT AND (Coordination,IWCP,PODs - 1 manager x25hrs)
5. Environmental Engineer (Inspection, verification and reporting - 1 manager x20 hrs)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceELECTRICIANS Linear 48.02 HoursC211S750 C020STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 17.79 HoursR100S750 E050STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Electrical MaintenanceMISSION SUP SPEC I (CBLFAB,DSP, Linear 80.04 HoursC211S750 L050STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMISSION SUP SPEC III Linear 35.57 HoursR100S750 L070STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 22.23 HoursR100S750 M020STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 373.71 DollarsR100SA5C 0000SUPPLIES
414 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB07
Activity ID: 1EFB0220

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SSL1c - Sanitary Sewer Collection System

Resources

BOE Estimators Experience - Frank Huffman has approximately twenty three years experience in the operations of Sewage Treatment Plants.  Plant experience equalls 
ten years.  Local municipalities experience equalls ten plus years.  Backup information is located in B995, contact Mr. Frank Huffman extension 6290.

Experience Item Desc - Sewage Treatment Plant Operations

Breakdown of Cost Data:
Item - Sewer Lines Inspection Waste Treatment Facilities
Units - 1 Lot
 Unit Cost - $ 45K
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment -NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedWASTE TREATMENT OPERATOR A Linear 590.08 HoursR100S750 R070STRAIGHT TIME BASE

663.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 90.71 HoursR100S750 T070STRAIGHT TIME BASE
102 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 289.04 HoursR100S750 T070STRAIGHT TIME BASE
325 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,244.20 DollarsZDEPTCON 0000CONTINGENCY

36244.2 DollarsFactors
No DepartmentNONE Linear 13,906.18 DollarsZDEPTESC 0000ESCALATION

13906.2 DollarsFactors
WBS No: 1EFB08 Title: Elect. Substa. Cluster Landlord
Activity ID: 1EFB0290 Description: Elect. Substa. Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 29HC 29 626 167 793 1,0983050
3 Preventive maintenance 1.00 each 5HC 5 107 19 126 178520

Total for Activity 1EFB0290: 34 733 186 919 1,2763580
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 5 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB08
Activity ID: 1EFB0290

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $419.80 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.25 HoursKE10H750 C010STRAIGHT TIME BASE

2.5 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.88 HoursKE10H750 C010STRAIGHT TIME BASE
3.75 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.03 HoursKE10H750 C010STRAIGHT TIME BASE
4.06 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.59 HoursKE10H750 C020STRAIGHT TIME BASE
5.17 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.02 HoursKE10H750 C020STRAIGHT TIME BASE
6.03 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.71 HoursKE10H750 C020STRAIGHT TIME BASE
5.41 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.63 HoursKE10H750 C020STRAIGHT TIME BASE
1.25 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.25 HoursKE10H750 C040STRAIGHT TIME BASE
2.5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.04 HoursKE10H750 C040STRAIGHT TIME BASE
2.08 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.21 HoursKE10H750 C040STRAIGHT TIME BASE
0.42 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.14 HoursKE10H750 C070STRAIGHT TIME BASE
4.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.25 HoursKE10H750 C070STRAIGHT TIME BASE
2.5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB08
Activity ID: 1EFB0290

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.31 HoursKE10H750 C080STRAIGHT TIME BASE

8.6 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.83 HoursKE10H750 C080STRAIGHT TIME BASE
1.66 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.68 HoursKE10H750 C080STRAIGHT TIME BASE
1.35 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.84 HoursKE10H750 C090STRAIGHT TIME BASE
3.68 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.06 HoursKE10H751 C010OVERTIME BASE & PRE.
0.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.10 HoursKE10H751 C010OVERTIME BASE & PRE.
0.19 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.10 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.14 HoursKE10H751 C020OVERTIME BASE & PRE.
0.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.03 HoursKE10H751 C020OVERTIME BASE & PRE.
0.06 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.13 HoursKE10H751 C020OVERTIME BASE & PRE.
0.26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.15 HoursKE10H751 C020OVERTIME BASE & PRE.
0.3 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.05 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.06 HoursKE10H751 C040OVERTIME BASE & PRE.
0.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.01 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.06 HoursKE10H751 C070OVERTIME BASE & PRE.
0.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.11 HoursKE10H751 C070OVERTIME BASE & PRE.
0.21 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.08 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB08
Activity ID: 1EFB0290

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.

0.07 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.22 HoursKE10H751 C080OVERTIME BASE & PRE.
0.43 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.09 HoursKE10H751 C090OVERTIME BASE & PRE.
0.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 166.96 DollarsC210SA5C 0000SUPPLIES
328.47 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $31.09 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.50 HoursKE10H750 C020STRAIGHT TIME BASE

4.99 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.88 HoursKE10H750 C040STRAIGHT TIME BASE
3.75 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.29 HoursKE10H750 C080STRAIGHT TIME BASE
0.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.13 HoursKE10H751 C020OVERTIME BASE & PRE.
0.25 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB08
Activity ID: 1EFB0290

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.10 HoursKE10H751 C040OVERTIME BASE & PRE.

0.19 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.02 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 18.55 DollarsC210SA5C 0000SUPPLIES
36.5 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0295 Description: Elect. Substa. Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 52HC 52 1,110 297 1,407 1,9365300
3 Preventive maintenance 1.00 each 9HC 9 191 33 224 315910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 119 1190119

Total for Activity 1EFB0295: 60 1,301 329 1,749 2,370621119

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 5 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $419.80 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.22 HoursKE10H750 C010STRAIGHT TIME BASE

2.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.34 HoursKE10H750 C010STRAIGHT TIME BASE
3.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.61 HoursKE10H750 C010STRAIGHT TIME BASE
4.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB08
Activity ID: 1EFB0295

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.81 HoursKE10H750 C020STRAIGHT TIME BASE

5.41 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.36 HoursKE10H750 C020STRAIGHT TIME BASE
6.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.60 HoursKE10H750 C020STRAIGHT TIME BASE
5.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.22 HoursKE10H750 C040STRAIGHT TIME BASE
2.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.37 HoursKE10H750 C040STRAIGHT TIME BASE
0.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.85 HoursKE10H750 C040STRAIGHT TIME BASE
2.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.80 HoursKE10H750 C070STRAIGHT TIME BASE
4.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.22 HoursKE10H750 C070STRAIGHT TIME BASE
2.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.65 HoursKE10H750 C080STRAIGHT TIME BASE
8.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.48 HoursKE10H750 C080STRAIGHT TIME BASE
1.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.20 HoursKE10H750 C080STRAIGHT TIME BASE
1.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.27 HoursKE10H750 C090STRAIGHT TIME BASE
3.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.11 HoursKE10H750 R070STRAIGHT TIME BASE
1.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.17 HoursKE10H751 C010OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.11 HoursKE10H751 C010OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.23 HoursKE10H751 C020OVERTIME BASE & PRE.
0.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB08
Activity ID: 1EFB0295

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.27 HoursKE10H751 C020OVERTIME BASE & PRE.

0.3 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.24 HoursKE10H751 C020OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.11 HoursKE10H751 C040OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.19 HoursKE10H751 C070OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.11 HoursKE10H751 C070OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.07 HoursKE10H751 C080OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.06 HoursKE10H751 C080OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.38 HoursKE10H751 C080OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.16 HoursKE10H751 C090OVERTIME BASE & PRE.
0.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.05 HoursKE10H751 R070OVERTIME BASE & PRE.
0.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 296.50 DollarsC210SA5C 0000SUPPLIES
328.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $31.09 average in this cluster
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WBS No: 1EFB08
Activity ID: 1EFB0295

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.44 HoursKE10H750 C020STRAIGHT TIME BASE

4.99 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.34 HoursKE10H750 C040STRAIGHT TIME BASE
3.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.51 HoursKE10H750 C080STRAIGHT TIME BASE
0.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.22 HoursKE10H751 C020OVERTIME BASE & PRE.
0.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.17 HoursKE10H751 C040OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 32.95 DollarsC210SA5C 0000SUPPLIES
36.5 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 71.74 DollarsZDEPTCON 0000CONTINGENCY

71.7426 DollarsFactors
No DepartmentNONE Linear 47.33 DollarsZDEPTESC 0000ESCALATION

47.3321 DollarsFactors
Activity ID: 1EFB0300 Description: Elect. Substa. Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 52HC 52 1,110 297 1,407 1,7993920
3 Preventive maintenance 1.00 each 9HC 9 191 33 224 291670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 312 3120312

Total for Activity 1EFB0300: 60 1,301 329 1,942 2,401459312
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB08
Activity ID: 1EFB0300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 5 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $419.80 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.22 HoursKE10H750 C010STRAIGHT TIME BASE

2.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.34 HoursKE10H750 C010STRAIGHT TIME BASE
3.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.61 HoursKE10H750 C010STRAIGHT TIME BASE
4.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.60 HoursKE10H750 C020STRAIGHT TIME BASE
5.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.36 HoursKE10H750 C020STRAIGHT TIME BASE
6.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.81 HoursKE10H750 C020STRAIGHT TIME BASE
5.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.22 HoursKE10H750 C040STRAIGHT TIME BASE
2.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.37 HoursKE10H750 C040STRAIGHT TIME BASE
0.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.85 HoursKE10H750 C040STRAIGHT TIME BASE
2.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.22 HoursKE10H750 C070STRAIGHT TIME BASE
2.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.80 HoursKE10H750 C070STRAIGHT TIME BASE
4.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB08
Activity ID: 1EFB0300

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.65 HoursKE10H750 C080STRAIGHT TIME BASE

8.6 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.48 HoursKE10H750 C080STRAIGHT TIME BASE
1.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.20 HoursKE10H750 C080STRAIGHT TIME BASE
1.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.27 HoursKE10H750 C090STRAIGHT TIME BASE
3.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 1.11 HoursKD10H750 R070STRAIGHT TIME BASE
1.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.17 HoursKE10H751 C010OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.11 HoursKE10H751 C010OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.23 HoursKE10H751 C020OVERTIME BASE & PRE.
0.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.27 HoursKE10H751 C020OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.24 HoursKE10H751 C020OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.11 HoursKE10H751 C040OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersPAINTERS Linear 0.19 HoursKD10H751 C070OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.11 HoursKE10H751 C070OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.07 HoursKE10H751 C080OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EFB08
Activity ID: 1EFB0300

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.06 HoursKE10H751 C080OVERTIME BASE & PRE.

0.07 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.38 HoursKE10H751 C080OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.16 HoursKE10H751 C090OVERTIME BASE & PRE.
0.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.05 HoursKE10H751 R070OVERTIME BASE & PRE.
0.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 296.50 DollarsC210SA5C 0000SUPPLIES
328.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $31.09 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.44 HoursKE10H750 C020STRAIGHT TIME BASE

4.99 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.34 HoursKE10H750 C040STRAIGHT TIME BASE
3.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.51 HoursKE10H750 C080STRAIGHT TIME BASE
0.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.22 HoursKE10H751 C020OVERTIME BASE & PRE.
0.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB08
Activity ID: 1EFB0300

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.17 HoursKE10H751 C040OVERTIME BASE & PRE.

0.19 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 32.95 DollarsC210SA5C 0000SUPPLIES
36.5 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 213.87 DollarsZDEPTCON 0000CONTINGENCY

213.866 DollarsFactors
No DepartmentNONE Linear 97.65 DollarsZDEPTESC 0000ESCALATION

97.6508 DollarsFactors
Activity ID: 1EFB0305 Description: Elect. Substa. Cluster Landlord Functions, FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 52HC 52 1,110 297 1,407 1,7913840
3 Preventive maintenance 1.00 each 9HC 9 191 33 224 290660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 575 5750575

Total for Activity 1EFB0305: 60 1,301 329 2,206 2,656450575

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 5 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $419.80 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB08
Activity ID: 1EFB0305

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 3.34 HoursKE10H750 C010STRAIGHT TIME BASE

3.75 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.22 HoursKE10H750 C010STRAIGHT TIME BASE
2.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.61 HoursKE10H750 C010STRAIGHT TIME BASE
4.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.60 HoursKE10H750 C020STRAIGHT TIME BASE
5.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.81 HoursKE10H750 C020STRAIGHT TIME BASE
5.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.36 HoursKE10H750 C020STRAIGHT TIME BASE
6.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.85 HoursKD10H750 C040STRAIGHT TIME BASE
2.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.22 HoursKE10H750 C040STRAIGHT TIME BASE
2.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.37 HoursKE10H750 C040STRAIGHT TIME BASE
0.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.80 HoursKE10H750 C070STRAIGHT TIME BASE
4.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.22 HoursKE10H750 C070STRAIGHT TIME BASE
2.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.65 HoursKE10H750 C080STRAIGHT TIME BASE
8.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.48 HoursKE10H750 C080STRAIGHT TIME BASE
1.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.20 HoursKE10H750 C080STRAIGHT TIME BASE
1.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.27 HoursKE10H750 C090STRAIGHT TIME BASE
3.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.11 HoursKE10H750 R070STRAIGHT TIME BASE
1.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.17 HoursKE10H751 C010OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:25:11 AMPage 166 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB08
Activity ID: 1EFB0305

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.

0.2 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.11 HoursKE10H751 C010OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.23 HoursKE10H751 C020OVERTIME BASE & PRE.
0.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.27 HoursKE10H751 C020OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.24 HoursKE10H751 C020OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.11 HoursKE10H751 C040OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.19 HoursKE10H751 C070OVERTIME BASE & PRE.
0.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.11 HoursKE10H751 C070OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.06 HoursKE10H751 C080OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.07 HoursKE10H751 C080OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.38 HoursKE10H751 C080OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.16 HoursKE10H751 C090OVERTIME BASE & PRE.
0.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.05 HoursKE10H751 R070OVERTIME BASE & PRE.
0.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 296.50 DollarsC210SA5C 0000SUPPLIES
328.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
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WBS No: 1EFB08
Activity ID: 1EFB0305

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $31.09 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.44 HoursKE10H750 C020STRAIGHT TIME BASE

4.99 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.34 HoursKE10H750 C040STRAIGHT TIME BASE
3.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.51 HoursKE10H750 C080STRAIGHT TIME BASE
0.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.22 HoursKE10H751 C020OVERTIME BASE & PRE.
0.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.17 HoursKE10H751 C040OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 32.95 DollarsC210SA5C 0000SUPPLIES
36.5 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 415.83 DollarsZDEPTCON 0000CONTINGENCY

415.827 DollarsFactors
No DepartmentNONE Linear 159.54 DollarsZDEPTESC 0000ESCALATION

159.544 DollarsFactors
Activity ID: 1EFB0310 Description: Elect. Substa. Cluster Landlord Functions, FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 52HC 52 1,110 297 1,407 1,7203130
3 Preventive maintenance 1.00 each 9HC 9 191 33 224 277540

6/23/00 11:25:13 AMPage 168 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB08
Activity ID: 1EFB0310

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 285 2850285

Total for Activity 1EFB0310: 60 1,301 329 1,915 2,282367285

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 5 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $419.80 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.22 HoursKE10H750 C010STRAIGHT TIME BASE

2.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.34 HoursKE10H750 C010STRAIGHT TIME BASE
3.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.61 HoursKE10H750 C010STRAIGHT TIME BASE
4.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.60 HoursKE10H750 C020STRAIGHT TIME BASE
5.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.36 HoursKE10H750 C020STRAIGHT TIME BASE
6.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.81 HoursKE10H750 C020STRAIGHT TIME BASE
5.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.22 HoursKE10H750 C040STRAIGHT TIME BASE
2.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.85 HoursKE10H750 C040STRAIGHT TIME BASE
2.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EFB08
Activity ID: 1EFB0310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.37 HoursKE10H750 C040STRAIGHT TIME BASE

0.42 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.22 HoursKE10H750 C070STRAIGHT TIME BASE
2.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.80 HoursKE10H750 C070STRAIGHT TIME BASE
4.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.65 HoursKE10H750 C080STRAIGHT TIME BASE
8.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.48 HoursKE10H750 C080STRAIGHT TIME BASE
1.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.20 HoursKE10H750 C080STRAIGHT TIME BASE
1.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.27 HoursKE10H750 C090STRAIGHT TIME BASE
3.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.11 HoursKE10H750 R070STRAIGHT TIME BASE
1.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.17 HoursKE10H751 C010OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.11 HoursKE10H751 C010OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.23 HoursKE10H751 C020OVERTIME BASE & PRE.
0.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.24 HoursKE10H751 C020OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.27 HoursKE10H751 C020OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.11 HoursKE10H751 C040OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB08
Activity ID: 1EFB0310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 0.19 HoursKE10H751 C070OVERTIME BASE & PRE.

0.21 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.11 HoursKE10H751 C070OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.07 HoursKE10H751 C080OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.06 HoursKE10H751 C080OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.38 HoursKE10H751 C080OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.16 HoursKE10H751 C090OVERTIME BASE & PRE.
0.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.05 HoursKE10H751 R070OVERTIME BASE & PRE.
0.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 296.50 DollarsC210SA5C 0000SUPPLIES
328.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 11 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $31.09 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.44 HoursKE10H750 C020STRAIGHT TIME BASE

4.99 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFB08
Activity ID: 1EFB0310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.34 HoursKE10H750 C040STRAIGHT TIME BASE

3.75 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.51 HoursKE10H750 C080STRAIGHT TIME BASE
0.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.22 HoursKE10H751 C020OVERTIME BASE & PRE.
0.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.17 HoursKE10H751 C040OVERTIME BASE & PRE.
0.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 32.95 DollarsC210SA5C 0000SUPPLIES
36.5 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92.87 DollarsZDEPTCON 0000CONTINGENCY

92.8685 DollarsFactors
No DepartmentNONE Linear 191.77 DollarsZDEPTESC 0000ESCALATION

191.768 DollarsFactors
WBS No: 1EFB09 Title: Misc. Buffer Zone Cluster Landlord
Activity ID: 1EFB0315 Description: Misc. Buffer Zone L/L Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 579HC 579 12,453 4,027 16,481 22,5586,0770
3 Preventive maintenance 1.00 each 118HC 118 2,589 447 3,036 4,2991,2630

Total for Activity 1EFB0315: 697 15,042 4,475 19,517 26,8577,3400
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions expected in this cluster, and the proposed value was applied.  
The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for each labor type 
for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 166 corrective/routine maintenance work actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $305.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None
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WBS No: 1EFB09
Activity ID: 1EFB0315

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 45.25 HoursKE10H750 C010STRAIGHT TIME BASE

90.36 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 49.02 HoursKE10H750 C010STRAIGHT TIME BASE
97.89 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 30.17 HoursKE10H750 C010STRAIGHT TIME BASE
60.24 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 15.08 HoursKE10H750 C010STRAIGHT TIME BASE
30.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.77 HoursKE10H750 C020STRAIGHT TIME BASE
9.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 62.42 HoursKE10H750 C020STRAIGHT TIME BASE
124.65 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.30 HoursKE10H750 C020STRAIGHT TIME BASE
24.56 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.03 HoursKE10H750 C040STRAIGHT TIME BASE
10.04 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 25.14 HoursKE10H750 C040STRAIGHT TIME BASE
50.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 30.17 HoursKE10H750 C040STRAIGHT TIME BASE
60.24 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 30.17 HoursKE10H750 C070STRAIGHT TIME BASE
60.24 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 51.53 HoursKE10H750 C070STRAIGHT TIME BASE
102.9 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 103.92 HoursKE10H750 C080STRAIGHT TIME BASE
207.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 16.34 HoursKE10H750 C080STRAIGHT TIME BASE
32.62 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB09
Activity ID: 1EFB0315

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.11 HoursKE10H750 C080STRAIGHT TIME BASE

40.16 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 44.41 HoursKE10H750 C090STRAIGHT TIME BASE
88.68 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.51 HoursKE10H751 C010OVERTIME BASE & PRE.
3.01 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.45 HoursKE10H751 C010OVERTIME BASE & PRE.
4.89 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.26 HoursKE10H751 C010OVERTIME BASE & PRE.
4.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.12 HoursKE10H751 C020OVERTIME BASE & PRE.
6.23 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.76 HoursKE10H751 C020OVERTIME BASE & PRE.
1.51 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.27 HoursKE10H751 C020OVERTIME BASE & PRE.
6.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.65 HoursKE10H751 C020OVERTIME BASE & PRE.
7.28 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.25 HoursKE10H751 C040OVERTIME BASE & PRE.
0.5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.26 HoursKE10H751 C040OVERTIME BASE & PRE.
2.51 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.51 HoursKE10H751 C040OVERTIME BASE & PRE.
3.01 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.51 HoursKE10H751 C070OVERTIME BASE & PRE.
3.01 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.57 HoursKE10H751 C070OVERTIME BASE & PRE.
5.14 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.01 HoursKE10H751 C080OVERTIME BASE & PRE.
2.01 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.82 HoursKE10H751 C080OVERTIME BASE & PRE.
1.63 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.20 HoursKE10H751 C080OVERTIME BASE & PRE.
10.38 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Activity ID: 1EFB0315

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.22 HoursKE10H751 C090OVERTIME BASE & PRE.

4.43 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Facilities Mgmt & MaintenanceNONE Linear 4,027.28 DollarsC210SA5C 0000SUPPLIES
7923.09 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions expected in the cluster, and 
the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of 
hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 104 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $79.21 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 60.33 HoursKE10H750 C020STRAIGHT TIME BASE

120.48 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 45.25 HoursKE10H750 C040STRAIGHT TIME BASE
90.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.91 HoursKE10H750 C080STRAIGHT TIME BASE
13.79 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.01 HoursKE10H751 C020OVERTIME BASE & PRE.
6.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.26 HoursKE10H751 C040OVERTIME BASE & PRE.
4.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.35 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0315

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 447.47 DollarsC210SA5C 0000SUPPLIES

880.34 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Activity ID: 1EFB0320 Description: Misc. Buffer Zone L/L Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,244HC 1,244 26,771 7,152 33,923 46,69312,7700
3 Preventive maintenance 1.00 each 210HC 210 4,597 795 5,392 7,5842,1930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,871 2,87102,871

Total for Activity 1EFB0320: 1,454 31,368 7,947 42,186 57,14914,9632,871

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions expected in this cluster, and the proposed value was applied.  
The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for each labor type 
for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 166 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $305.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 53.57 HoursKE10H750 C010STRAIGHT TIME BASE

60.24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 80.36 HoursKE10H750 C010STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE
30.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 87.06 HoursKE10H750 C010STRAIGHT TIME BASE
97.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 110.86 HoursKE10H750 C020STRAIGHT TIME BASE
124.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0320

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 116.08 HoursKE10H750 C020STRAIGHT TIME BASE

130.52 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 129.45 HoursKE10H750 C020STRAIGHT TIME BASE
145.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.93 HoursKE10H750 C040STRAIGHT TIME BASE
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 44.64 HoursKE10H750 C040STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.57 HoursKE10H750 C040STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 53.57 HoursKE10H750 C070STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 91.51 HoursKE10H750 C070STRAIGHT TIME BASE
102.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 184.56 HoursKE10H750 C080STRAIGHT TIME BASE
207.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.72 HoursKE10H750 C080STRAIGHT TIME BASE
40.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.01 HoursKE10H750 C080STRAIGHT TIME BASE
32.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 78.87 HoursKE10H750 C090STRAIGHT TIME BASE
88.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.02 HoursKE10H751 C010OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.35 HoursKE10H751 C010OVERTIME BASE & PRE.
4.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.68 HoursKE10H751 C010OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.47 HoursKE10H751 C020OVERTIME BASE & PRE.
7.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.34 HoursKE10H751 C020OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.81 HoursKE10H751 C020OVERTIME BASE & PRE.
6.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0320

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.54 HoursKE10H751 C020OVERTIME BASE & PRE.

6.23 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.44 HoursKE10H751 C040OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.23 HoursKE10H751 C040OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.68 HoursKE10H751 C040OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.57 HoursKE10H751 C070OVERTIME BASE & PRE.
5.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.68 HoursKE10H751 C070OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.79 HoursKE10H751 C080OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.23 HoursKE10H751 C080OVERTIME BASE & PRE.
10.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.45 HoursKE10H751 C080OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.94 HoursKE10H751 C090OVERTIME BASE & PRE.
4.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7,152.03 DollarsC210SA5C 0000SUPPLIES
7923.09 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions expected in the cluster, and 
the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of 
hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 104 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $79.21 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) required is as follows:

6/23/00 11:25:18 AMPage 178 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0320

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 107.15 HoursKE10H750 C020STRAIGHT TIME BASE

120.48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 80.36 HoursKE10H750 C040STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.26 HoursKE10H750 C080STRAIGHT TIME BASE
13.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.35 HoursKE10H751 C020OVERTIME BASE & PRE.
6.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.02 HoursKE10H751 C040OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 794.67 DollarsC210SA5C 0000SUPPLIES
880.34 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,729.96 DollarsZDEPTCON 0000CONTINGENCY

1729.96 DollarsFactors
No DepartmentNONE Linear 1,141.33 DollarsZDEPTESC 0000ESCALATION

1141.34 DollarsFactors
Activity ID: 1EFB0325 Description: Misc. Buffer Zone L/L Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,244HC 1,244 26,771 7,152 33,923 43,3749,4500
3 Preventive maintenance 1.00 each 210HC 210 4,597 795 5,392 7,0141,6230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,512 7,51207,512

Total for Activity 1EFB0325: 1,454 31,368 7,947 46,827 57,90011,0737,512
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions expected in this cluster, and the proposed value was applied.  
The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for each labor type 
for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 166 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0325

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $305.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE

30.12 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 53.57 HoursKE10H750 C010STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 87.06 HoursKE10H750 C010STRAIGHT TIME BASE
97.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 80.36 HoursKE10H750 C010STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 110.86 HoursKE10H750 C020STRAIGHT TIME BASE
124.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 129.45 HoursKE10H750 C020STRAIGHT TIME BASE
145.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 116.08 HoursKE10H750 C020STRAIGHT TIME BASE
130.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.57 HoursKE10H750 C040STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 44.64 HoursKE10H750 C040STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.93 HoursKE10H750 C040STRAIGHT TIME BASE
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 91.51 HoursKE10H750 C070STRAIGHT TIME BASE
102.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 53.57 HoursKE10H750 C070STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB09
Activity ID: 1EFB0325

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 184.56 HoursKE10H750 C080STRAIGHT TIME BASE

207.52 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.01 HoursKE10H750 C080STRAIGHT TIME BASE
32.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.72 HoursKE10H750 C080STRAIGHT TIME BASE
40.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 78.87 HoursKE10H750 C090STRAIGHT TIME BASE
88.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.02 HoursKE10H751 C010OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.68 HoursKE10H751 C010OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.35 HoursKE10H751 C010OVERTIME BASE & PRE.
4.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.34 HoursKE10H751 C020OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.54 HoursKE10H751 C020OVERTIME BASE & PRE.
6.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.81 HoursKE10H751 C020OVERTIME BASE & PRE.
6.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.47 HoursKE10H751 C020OVERTIME BASE & PRE.
7.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.68 HoursKE10H751 C040OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.44 HoursKE10H751 C040OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.23 HoursKE10H751 C040OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.57 HoursKE10H751 C070OVERTIME BASE & PRE.
5.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.68 HoursKE10H751 C070OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.45 HoursKE10H751 C080OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB09
Activity ID: 1EFB0325

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.23 HoursKE10H751 C080OVERTIME BASE & PRE.

10.38 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.79 HoursKE10H751 C080OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.94 HoursKE10H751 C090OVERTIME BASE & PRE.
4.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7,152.03 DollarsC210SA5C 0000SUPPLIES
7923.09 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions expected in the cluster, and 
the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of 
hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 104 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $79.21 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 107.15 HoursKE10H750 C020STRAIGHT TIME BASE

120.48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 80.36 HoursKE10H750 C040STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.26 HoursKE10H750 C080STRAIGHT TIME BASE
13.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.35 HoursKE10H751 C020OVERTIME BASE & PRE.
6.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.02 HoursKE10H751 C040OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0325

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.

0.69 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 794.67 DollarsC210SA5C 0000SUPPLIES
880.34 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,157.04 DollarsZDEPTCON 0000CONTINGENCY

5157.04 DollarsFactors
No DepartmentNONE Linear 2,354.70 DollarsZDEPTESC 0000ESCALATION

2354.7 DollarsFactors
Activity ID: 1EFB0330 Description: Misc. Buffer Zone L/L Functions, FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,244HC 1,244 26,771 7,152 33,923 43,1869,2630
3 Preventive maintenance 1.00 each 210HC 210 4,597 795 5,392 6,9821,5910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,874 13,874013,874

Total for Activity 1EFB0330: 1,454 31,368 7,947 53,189 64,04210,85313,874

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions expected in this cluster, and the proposed value was applied.  
The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for each labor type 
for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 166 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $305.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE

30.12 h
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 11:25:20 AMPage 183 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0330

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 53.57 HoursKE10H750 C010STRAIGHT TIME BASE

60.24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 87.06 HoursKE10H750 C010STRAIGHT TIME BASE
97.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 80.36 HoursKE10H750 C010STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 116.08 HoursKE10H750 C020STRAIGHT TIME BASE
130.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 110.86 HoursKE10H750 C020STRAIGHT TIME BASE
124.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 129.45 HoursKE10H750 C020STRAIGHT TIME BASE
145.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.93 HoursKE10H750 C040STRAIGHT TIME BASE
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.57 HoursKE10H750 C040STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 44.64 HoursKE10H750 C040STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 53.57 HoursKE10H750 C070STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 91.51 HoursKE10H750 C070STRAIGHT TIME BASE
102.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.01 HoursKE10H750 C080STRAIGHT TIME BASE
32.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.72 HoursKE10H750 C080STRAIGHT TIME BASE
40.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 184.56 HoursKE10H750 C080STRAIGHT TIME BASE
207.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 78.87 HoursKE10H750 C090STRAIGHT TIME BASE
88.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.35 HoursKE10H751 C010OVERTIME BASE & PRE.
4.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.02 HoursKE10H751 C010OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0330

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.68 HoursKE10H751 C010OVERTIME BASE & PRE.

3.01 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.81 HoursKE10H751 C020OVERTIME BASE & PRE.
6.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.47 HoursKE10H751 C020OVERTIME BASE & PRE.
7.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.34 HoursKE10H751 C020OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.54 HoursKE10H751 C020OVERTIME BASE & PRE.
6.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.23 HoursKE10H751 C040OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.44 HoursKE10H751 C040OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.68 HoursKE10H751 C040OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.57 HoursKE10H751 C070OVERTIME BASE & PRE.
5.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.68 HoursKE10H751 C070OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.79 HoursKE10H751 C080OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.45 HoursKE10H751 C080OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.23 HoursKE10H751 C080OVERTIME BASE & PRE.
10.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.94 HoursKE10H751 C090OVERTIME BASE & PRE.
4.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7,152.03 DollarsC210SA5C 0000SUPPLIES
7923.09 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions expected in the cluster, and 
the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of 
hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0330

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 104 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $79.21 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 107.15 HoursKE10H750 C020STRAIGHT TIME BASE

120.48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 80.36 HoursKE10H750 C040STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.26 HoursKE10H750 C080STRAIGHT TIME BASE
13.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.35 HoursKE10H751 C020OVERTIME BASE & PRE.
6.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.02 HoursKE10H751 C040OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 794.67 DollarsC210SA5C 0000SUPPLIES
880.34 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,027.02 DollarsZDEPTCON 0000CONTINGENCY

10027.0 DollarsFactors
No DepartmentNONE Linear 3,847.17 DollarsZDEPTESC 0000ESCALATION

3847.17 DollarsFactors
Activity ID: 1EFB0335 Description: Misc. Buffer Zone L/L Functions, FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,244HC 1,244 26,771 7,152 33,923 41,4737,5490
3 Preventive maintenance 1.00 each 210HC 210 4,597 795 5,392 6,6881,2960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,864 6,86406,864

6/23/00 11:25:22 AMPage 186 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0335

Activity Filter * Starts In FY *
Total for Activity 1EFB0335: 1,454 31,368 7,947 46,178 55,0248,8466,864

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions expected in this cluster, and the proposed value was applied.  
The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for each labor type 
for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 166 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $305.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE

30.12 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 80.36 HoursKE10H750 C010STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 53.57 HoursKE10H750 C010STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 87.06 HoursKE10H750 C010STRAIGHT TIME BASE
97.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 116.08 HoursKE10H750 C020STRAIGHT TIME BASE
130.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 110.86 HoursKE10H750 C020STRAIGHT TIME BASE
124.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 129.45 HoursKE10H750 C020STRAIGHT TIME BASE
145.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.93 HoursKE10H750 C040STRAIGHT TIME BASE
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0335

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 44.64 HoursKE10H750 C040STRAIGHT TIME BASE

50.2 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.57 HoursKE10H750 C040STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 91.51 HoursKE10H750 C070STRAIGHT TIME BASE
102.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 53.57 HoursKE10H750 C070STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.01 HoursKE10H750 C080STRAIGHT TIME BASE
32.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.72 HoursKE10H750 C080STRAIGHT TIME BASE
40.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 184.56 HoursKE10H750 C080STRAIGHT TIME BASE
207.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 78.87 HoursKE10H750 C090STRAIGHT TIME BASE
88.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.02 HoursKE10H751 C010OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.35 HoursKE10H751 C010OVERTIME BASE & PRE.
4.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.68 HoursKE10H751 C010OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.81 HoursKE10H751 C020OVERTIME BASE & PRE.
6.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.47 HoursKE10H751 C020OVERTIME BASE & PRE.
7.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.34 HoursKE10H751 C020OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.54 HoursKE10H751 C020OVERTIME BASE & PRE.
6.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.23 HoursKE10H751 C040OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.44 HoursKE10H751 C040OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0335

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.68 HoursKE10H751 C040OVERTIME BASE & PRE.

3.01 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.68 HoursKE10H751 C070OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.57 HoursKE10H751 C070OVERTIME BASE & PRE.
5.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.79 HoursKE10H751 C080OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.45 HoursKE10H751 C080OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.23 HoursKE10H751 C080OVERTIME BASE & PRE.
10.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.94 HoursKE10H751 C090OVERTIME BASE & PRE.
4.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7,152.03 DollarsC210SA5C 0000SUPPLIES
7923.09 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions expected in the cluster, and 
the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of 
hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 104 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $79.21 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 107.15 HoursKE10H750 C020STRAIGHT TIME BASE

120.48 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB09
Activity ID: 1EFB0335

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 80.36 HoursKE10H750 C040STRAIGHT TIME BASE

90.36 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.26 HoursKE10H750 C080STRAIGHT TIME BASE
13.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.35 HoursKE10H751 C020OVERTIME BASE & PRE.
6.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.02 HoursKE10H751 C040OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 794.67 DollarsC210SA5C 0000SUPPLIES
880.34 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,239.39 DollarsZDEPTCON 0000CONTINGENCY

2239.39 DollarsFactors
No DepartmentNONE Linear 4,624.21 DollarsZDEPTESC 0000ESCALATION

4624.21 DollarsFactors
Activity ID: 1EXXXB0335 Description: Misc. Buffer Zone L/L Functions, FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,244HC 1,238 26,654 7,121 33,775 43,0519,2760
3 Preventive maintenance 1.00 each 210HC 209 4,577 791 5,368 6,9611,5930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,686 26,686026,686

Total for Activity 1EXXXB0335: 1,447 31,231 7,912 65,829 76,69710,86826,686
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions expected in this cluster, and the proposed value was applied.  
The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for each labor type 
for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 166 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $305.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
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WBS No: 1EFB09
Activity ID: 1EXXXB0335

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 80.36 HoursKE10H750 C010STRAIGHT TIME BASE

90.36 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 53.57 HoursKE10H750 C010STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 87.06 HoursKE10H750 C010STRAIGHT TIME BASE
97.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE
30.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 129.45 HoursKE10H750 C020STRAIGHT TIME BASE
145.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 116.08 HoursKE10H750 C020STRAIGHT TIME BASE
130.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 110.86 HoursKE10H750 C020STRAIGHT TIME BASE
124.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.93 HoursKE10H750 C040STRAIGHT TIME BASE
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 44.64 HoursKE10H750 C040STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.57 HoursKE10H750 C040STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 91.51 HoursKE10H750 C070STRAIGHT TIME BASE
102.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 53.57 HoursKE10H750 C070STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.01 HoursKE10H750 C080STRAIGHT TIME BASE
32.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.72 HoursKE10H750 C080STRAIGHT TIME BASE
40.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 184.56 HoursKE10H750 C080STRAIGHT TIME BASE
207.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB09
Activity ID: 1EXXXB0335

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 78.87 HoursKE10H750 C090STRAIGHT TIME BASE

88.68 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.02 HoursKE10H751 C010OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.35 HoursKE10H751 C010OVERTIME BASE & PRE.
4.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.68 HoursKE10H751 C010OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.81 HoursKE10H751 C020OVERTIME BASE & PRE.
6.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.47 HoursKE10H751 C020OVERTIME BASE & PRE.
7.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.34 HoursKE10H751 C020OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.54 HoursKE10H751 C020OVERTIME BASE & PRE.
6.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.23 HoursKE10H751 C040OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.44 HoursKE10H751 C040OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.68 HoursKE10H751 C040OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.57 HoursKE10H751 C070OVERTIME BASE & PRE.
5.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.68 HoursKE10H751 C070OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.79 HoursKE10H751 C080OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.45 HoursKE10H751 C080OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.23 HoursKE10H751 C080OVERTIME BASE & PRE.
10.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.94 HoursKE10H751 C090OVERTIME BASE & PRE.
4.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EXXXB0335

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 7,152.03 DollarsC210SA5C 0000SUPPLIES

7923.09 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions expected in the cluster, and 
the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of 
hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 104 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $79.21 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 107.15 HoursKE10H750 C020STRAIGHT TIME BASE

120.48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 80.36 HoursKE10H750 C040STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.26 HoursKE10H750 C080STRAIGHT TIME BASE
13.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.35 HoursKE10H751 C020OVERTIME BASE & PRE.
6.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.02 HoursKE10H751 C040OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 794.67 DollarsC210SA5C 0000SUPPLIES
880.34 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EFB09
Activity ID: 1EXXXB0335

Activity Filter * Starts In FY *
No DepartmentNONE Linear 18,938.09 DollarsZDEPTCON 0000CONTINGENCY

18938.1 DollarsFactors
No DepartmentNONE Linear 7,747.58 DollarsZDEPTESC 0000ESCALATION

7747.58 DollarsFactors
WBS No: 1EFB10 Title: Security Bldgs Cluster Landlord
Activity ID: 1EFB0390 Description: Security Bldgs Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 722HC 722 15,533 4,847 20,380 27,9607,5800
1a Corrective maintenance 0.74 each 1,167HC 864 18,626 5,030 23,657 32,7469,0900
1b Corrective maintenance 1.00 each 547HC 547 17,601 266 17,868 26,4578,5900
1c Corrective maintenance 0.98 each 1,554HC 1,521 32,796 1,256 34,052 50,05616,0040
3 Preventive maintenance 1.00 each 140HC 140 3,069 531 3,600 5,0971,4980
3a Preventive maintenance 0.74 each 197HC 146 3,192 552 3,744 5,3021,5580
3b Preventive maintenance 1.00 each 8HC 8 171 30 201 284840
3c Preventive maintenance 0.98 each 262HC 256 5,619 140 5,759 8,5012,7420

Total for Activity 1EFB0390: 4,204 96,609 12,651 109,260 156,40547,1450

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 116 corrective/routine maintenance work actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $488.44 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 58.12 HoursKE10H750 C010STRAIGHT TIME BASE

116.06 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors
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WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 53.65 HoursKE10H750 C010STRAIGHT TIME BASE

107.13 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 35.77 HoursKE10H750 C010STRAIGHT TIME BASE
71.42 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 77.50 HoursKE10H750 C020STRAIGHT TIME BASE
154.75 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 86.43 HoursKE10H750 C020STRAIGHT TIME BASE
172.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 74.01 HoursKE10H750 C020STRAIGHT TIME BASE
147.79 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 35.77 HoursKE10H750 C040STRAIGHT TIME BASE
71.42 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.96 HoursKE10H750 C040STRAIGHT TIME BASE
11.9 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 29.81 HoursKE10H750 C040STRAIGHT TIME BASE
59.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 35.77 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 61.10 HoursKE10H750 C070STRAIGHT TIME BASE
122 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.04 HoursKE10H750 C080STRAIGHT TIME BASE
30.04 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.37 HoursKE10H750 C080STRAIGHT TIME BASE
38.68 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 23.84 HoursKE10H750 C080STRAIGHT TIME BASE
47.61 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 52.66 HoursKE10H750 C090STRAIGHT TIME BASE
105.15 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 17.88 HoursKE10H750 R070STRAIGHT TIME BASE
35.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.68 HoursKE10H751 C010OVERTIME BASE & PRE.
5.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.79 HoursKE10H751 C010OVERTIME BASE & PRE.
3.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.90 HoursKE10H751 C010OVERTIME BASE & PRE.

5.8 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.70 HoursKE10H751 C020OVERTIME BASE & PRE.
7.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.88 HoursKE10H751 C020OVERTIME BASE & PRE.
7.74 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.32 HoursKE10H751 C020OVERTIME BASE & PRE.
8.63 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.30 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.49 HoursKE10H751 C040OVERTIME BASE & PRE.
2.98 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.79 HoursKE10H751 C040OVERTIME BASE & PRE.
3.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.79 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.05 HoursKE10H751 C070OVERTIME BASE & PRE.
6.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.16 HoursKE10H751 C080OVERTIME BASE & PRE.
12.3 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.97 HoursKE10H751 C080OVERTIME BASE & PRE.
1.93 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.19 HoursKE10H751 C080OVERTIME BASE & PRE.
2.38 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.63 HoursKE10H751 C090OVERTIME BASE & PRE.
5.26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.90 HoursKE10H751 R070OVERTIME BASE & PRE.
1.79 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,846.61 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor9535 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 123 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $686.56 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 50.27 HoursKE10H750 C010STRAIGHT TIME BASE

100.39 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 75.41 HoursKE10H750 C010STRAIGHT TIME BASE
150.59 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 81.70 HoursKE10H750 C010STRAIGHT TIME BASE
163.14 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 104.03 HoursKE10H750 C020STRAIGHT TIME BASE
207.74 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 108.93 HoursKE10H750 C020STRAIGHT TIME BASE
217.51 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 25.14 HoursKE10H750 C020STRAIGHT TIME BASE
50.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 121.48 HoursKE10H750 C020STRAIGHT TIME BASE
242.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 50.27 HoursKE10H750 C040STRAIGHT TIME BASE
100.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.38 HoursKE10H750 C040STRAIGHT TIME BASE
16.73 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 41.90 HoursKE10H750 C040STRAIGHT TIME BASE
83.66 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 50.27 HoursKE10H750 C070STRAIGHT TIME BASE

100.39 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 85.88 HoursKE10H750 C070STRAIGHT TIME BASE
171.49 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 27.22 HoursKE10H750 C080STRAIGHT TIME BASE
54.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 173.19 HoursKE10H750 C080STRAIGHT TIME BASE
345.84 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 33.52 HoursKE10H750 C080STRAIGHT TIME BASE
66.93 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 74.01 HoursKE10H750 C090STRAIGHT TIME BASE
147.79 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.51 HoursKE10H751 C010OVERTIME BASE & PRE.
5.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.77 HoursKE10H751 C010OVERTIME BASE & PRE.
7.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.09 HoursKE10H751 C010OVERTIME BASE & PRE.
8.16 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.07 HoursKE10H751 C020OVERTIME BASE & PRE.
12.13 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.68 HoursKE10H751 C020OVERTIME BASE & PRE.
3.35 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.20 HoursKE10H751 C020OVERTIME BASE & PRE.
10.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.45 HoursKE10H751 C020OVERTIME BASE & PRE.
10.88 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.42 HoursKE10H751 C040OVERTIME BASE & PRE.
0.84 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.51 HoursKE10H751 C040OVERTIME BASE & PRE.
5.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.09 HoursKE10H751 C040OVERTIME BASE & PRE.
4.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.51 HoursKE10H751 C070OVERTIME BASE & PRE.
5.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 4.29 HoursKE10H751 C070OVERTIME BASE & PRE.

8.57 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.36 HoursKE10H751 C080OVERTIME BASE & PRE.
2.72 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.66 HoursKE10H751 C080OVERTIME BASE & PRE.
17.29 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.70 HoursKE10H751 C090OVERTIME BASE & PRE.
7.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.26 HoursKE10H751 R070OVERTIME BASE & PRE.
2.51 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 6,797.73 DollarsC210SA5C 0000SUPPLIES
13204.4 d 0.3612 May 2000 Earned Value Factor1.028 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 16 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $209.25 average for this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.99 HoursKE10H750 C010STRAIGHT TIME BASE

3.98 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.99 HoursKE10H750 C010STRAIGHT TIME BASE

5.97 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.24 HoursKE10H750 C010STRAIGHT TIME BASE
6.47 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.82 HoursKE10H750 C020STRAIGHT TIME BASE
9.62 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.13 HoursKE10H750 C020STRAIGHT TIME BASE
8.24 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.32 HoursKE10H750 C020STRAIGHT TIME BASE
8.62 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.99 HoursKE10H750 C040STRAIGHT TIME BASE
3.98 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.66 HoursKE10H750 C040STRAIGHT TIME BASE
3.32 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.33 HoursKE10H750 C040STRAIGHT TIME BASE
0.66 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.99 HoursKE10H750 C070STRAIGHT TIME BASE
3.98 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.41 HoursKE10H750 C070STRAIGHT TIME BASE
6.8 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.08 HoursKE10H750 C080STRAIGHT TIME BASE
2.16 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.33 HoursKE10H750 C080STRAIGHT TIME BASE
2.65 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.87 HoursKE10H750 C080STRAIGHT TIME BASE
13.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.93 HoursKE10H750 C090STRAIGHT TIME BASE
5.86 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.00 HoursKE10H750 R070STRAIGHT TIME BASE
1.99 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.10 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.16 HoursKE10H751 C010OVERTIME BASE & PRE.
0.32 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

6/23/00 11:25:30 AMPage 200 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.15 HoursKE10H751 C010OVERTIME BASE & PRE.

0.3 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.24 HoursKE10H751 C020OVERTIME BASE & PRE.
0.48 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.21 HoursKE10H751 C020OVERTIME BASE & PRE.
0.41 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.22 HoursKE10H751 C020OVERTIME BASE & PRE.
0.43 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.03 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.09 HoursKE10H751 C040OVERTIME BASE & PRE.
0.17 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.10 HoursKE10H751 C040OVERTIME BASE & PRE.
0.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.17 HoursKE10H751 C070OVERTIME BASE & PRE.
0.34 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.10 HoursKE10H751 C070OVERTIME BASE & PRE.
0.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.06 HoursKE10H751 C080OVERTIME BASE & PRE.
0.11 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.35 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.07 HoursKE10H751 C080OVERTIME BASE & PRE.
0.13 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.15 HoursKE10H751 C090OVERTIME BASE & PRE.
0.29 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 500.79 HoursKE10H751 R070OVERTIME BASE & PRE.
0.1 h 3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 266.08 DollarsC210SA5C 0000SUPPLIES
523.47 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 1c - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 290 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Ad-hoc querry on MMS data, P&I 002a and spending variance reports.
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $327.65 average for this cluster
 Unit Adjustment factor - .9783
 Revised Unit Cost - 290 for this cluster
 Basis for adjustment - Meet KH Targets

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 100.41 HoursKE10H750 C010STRAIGHT TIME BASE

200.51 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 66.94 HoursKE10H750 C010STRAIGHT TIME BASE
133.67 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 108.78 HoursKE10H750 C010STRAIGHT TIME BASE
217.22 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 145.04 HoursKE10H750 C020STRAIGHT TIME BASE
289.62 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 33.47 HoursKE10H750 C020STRAIGHT TIME BASE
66.84 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 138.52 HoursKE10H750 C020STRAIGHT TIME BASE
276.61 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 161.75 HoursKE10H750 C020STRAIGHT TIME BASE
323 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 66.94 HoursKE10H750 C040STRAIGHT TIME BASE
133.67 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 55.78 HoursKE10H750 C040STRAIGHT TIME BASE
111.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 11.43 HoursKE10H750 C040STRAIGHT TIME BASE
22.82 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 114.35 HoursKE10H750 C070STRAIGHT TIME BASE

228.34 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 66.94 HoursKE10H750 C070STRAIGHT TIME BASE
133.67 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 36.25 HoursKE10H750 C080STRAIGHT TIME BASE
72.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 44.62 HoursKE10H750 C080STRAIGHT TIME BASE
89.11 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 230.61 HoursKE10H750 C080STRAIGHT TIME BASE
460.49 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 98.55 HoursKE10H750 C090STRAIGHT TIME BASE
196.79 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.35 HoursKE10H751 C010OVERTIME BASE & PRE.
6.68 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.44 HoursKE10H751 C010OVERTIME BASE & PRE.
10.86 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.02 HoursKE10H751 C010OVERTIME BASE & PRE.
10.03 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.25 HoursKE10H751 C020OVERTIME BASE & PRE.
14.48 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.09 HoursKE10H751 C020OVERTIME BASE & PRE.
16.15 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.67 HoursKE10H751 C020OVERTIME BASE & PRE.
3.34 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.93 HoursKE10H751 C020OVERTIME BASE & PRE.
13.83 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.79 HoursKE10H751 C040OVERTIME BASE & PRE.
5.57 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.35 HoursKE10H751 C040OVERTIME BASE & PRE.
6.68 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.56 HoursKE10H751 C040OVERTIME BASE & PRE.
1.11 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.72 HoursKE10H751 C070OVERTIME BASE & PRE.
11.42 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 3.35 HoursKE10H751 C070OVERTIME BASE & PRE.

6.68 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.23 HoursKE10H751 C080OVERTIME BASE & PRE.
4.46 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.53 HoursKE10H751 C080OVERTIME BASE & PRE.
23.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.81 HoursKE10H751 C080OVERTIME BASE & PRE.
3.62 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.93 HoursKE10H751 C090OVERTIME BASE & PRE.
9.84 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,239.03 DollarsC210SA5C 0000SUPPLIES
2437.61 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 44.73 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor88 Dollars

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 82 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – Maintenance Management System and P&I Reporting System CPRs and Spending variance reports for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $112.28 average
Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 71.53 HoursKE10H750 C020STRAIGHT TIME BASE

142.84 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors
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WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.65 HoursKE10H750 C040STRAIGHT TIME BASE

107.13 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.19 HoursKE10H750 C080STRAIGHT TIME BASE
16.35 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.58 HoursKE10H751 C020OVERTIME BASE & PRE.
7.14 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.68 HoursKE10H751 C040OVERTIME BASE & PRE.
5.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.41 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 530.55 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor1043.78 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 144 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $95.35 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 100.55 HoursKE10H750 C020STRAIGHT TIME BASE

200.78 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 75.41 HoursKE10H750 C040STRAIGHT TIME BASE
150.59 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.51 HoursKE10H750 C080STRAIGHT TIME BASE

22.98 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.03 HoursKE10H751 C020OVERTIME BASE & PRE.
10.04 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.77 HoursKE10H751 C040OVERTIME BASE & PRE.
7.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKE10H751 C080OVERTIME BASE & PRE.
1.15 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 745.75 DollarsC210SA5C 0000SUPPLIES
1467.16 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3b - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 18 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $30.28 average in this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.99 HoursKE10H750 C020STRAIGHT TIME BASE

7.96 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.99 HoursKE10H750 C040STRAIGHT TIME BASE
5.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.46 HoursKE10H750 C080STRAIGHT TIME BASE

0.91 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.20 HoursKE10H751 C020OVERTIME BASE & PRE.
0.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.15 HoursKE10H751 C040OVERTIME BASE & PRE.
0.3 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 29.56 DollarsC210SA5C 0000SUPPLIES
58.16 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3c - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 216 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $75.11 average in this cluster
 Unit Adjustment factor - .9783
 Revised Unit Cost - 216 for this cluster
 Basis for adjustment - Meet KH Targets

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 133.88 HoursKE10H750 C020STRAIGHT TIME BASE

267.34 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 100.41 HoursKE10H750 C040STRAIGHT TIME BASE
200.51 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.32 HoursKE10H750 C080STRAIGHT TIME BASE
30.59 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0390

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.70 HoursKE10H751 C020OVERTIME BASE & PRE.

13.37 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.02 HoursKE10H751 C040OVERTIME BASE & PRE.
10.03 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.77 HoursKE10H751 C080OVERTIME BASE & PRE.
1.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 137.67 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor270.85 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5.08 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor10 Dollars

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0395 Description: Security Bldgs Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,475HC 1,475 31,773 8,480 40,253 55,40915,1560
1a Corrective maintenance 0.74 each 2,073HC 1,534 33,079 8,820 41,899 57,67715,7780
1b Corrective maintenance 0.98 each 2,760HC 2,701 58,242 2,230 60,473 88,25427,7820
1c Corrective maintenance 1.00 each 82HC 82 1,771 473 2,243 3,0888450
3 Preventive maintenance 1.00 each 249HC 249 5,450 942 6,392 8,9922,6000
3a Preventive maintenance 0.74 each 350HC 259 5,669 980 6,649 9,3532,7040
3b Preventive maintenance 0.98 each 465HC 455 9,979 248 10,227 14,9884,7600
3c Preventive maintenance 1.00 each 14HC 14 304 52 356 5011450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,604 12,604012,604

Total for Activity 1EFB0395: 6,768 146,268 22,226 181,098 250,86769,77012,604
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 116 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $488.44 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
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WBS No: 1EFB10
Activity ID: 1EFB0395

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 95.28 HoursKE10H750 C010STRAIGHT TIME BASE

107.13 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 63.52 HoursKE10H750 C010STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 103.22 HoursKE10H750 C010STRAIGHT TIME BASE
116.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 137.63 HoursKE10H750 C020STRAIGHT TIME BASE
154.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.44 HoursKE10H750 C020STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 153.48 HoursKE10H750 C020STRAIGHT TIME BASE
172.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 63.52 HoursKE10H750 C040STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 52.93 HoursKE10H750 C040STRAIGHT TIME BASE
59.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.58 HoursKE10H750 C040STRAIGHT TIME BASE
11.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 108.50 HoursKE10H750 C070STRAIGHT TIME BASE
122 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersPLUMBERS AND PIPEFITTERS Linear 218.81 HoursKD10H750 C080STRAIGHT TIME BASE
246.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.34 HoursKE10H750 C080STRAIGHT TIME BASE
47.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.40 HoursKE10H750 C080STRAIGHT TIME BASE
38.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 93.51 HoursKE10H750 C090STRAIGHT TIME BASE
105.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 31.76 HoursKE10H750 R070STRAIGHT TIME BASE
35.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0395

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.16 HoursKE10H751 C010OVERTIME BASE & PRE.

5.8 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.77 HoursKE10H751 C010OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.17 HoursKE10H751 C010OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.68 HoursKE10H751 C020OVERTIME BASE & PRE.
8.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.57 HoursKE10H751 C020OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.88 HoursKE10H751 C020OVERTIME BASE & PRE.
7.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.65 HoursKE10H751 C040OVERTIME BASE & PRE.
2.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.53 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.17 HoursKE10H751 C040OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.42 HoursKE10H751 C070OVERTIME BASE & PRE.
6.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.72 HoursKE10H751 C080OVERTIME BASE & PRE.
1.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.94 HoursKE10H751 C080OVERTIME BASE & PRE.
12.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.12 HoursKE10H751 C080OVERTIME BASE & PRE.
2.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.68 HoursKE10H751 C090OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKE10H751 R070OVERTIME BASE & PRE.
1.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,479.82 DollarsC210SA5C 0000SUPPLIES
9394.03 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0395

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 123 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $686.56 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 133.93 HoursKE10H750 C010STRAIGHT TIME BASE

150.59 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 89.28 HoursKE10H750 C010STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 145.09 HoursKE10H750 C010STRAIGHT TIME BASE
163.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 193.44 HoursKE10H750 C020STRAIGHT TIME BASE
217.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 215.74 HoursKE10H750 C020STRAIGHT TIME BASE
242.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.64 HoursKE10H750 C020STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 184.75 HoursKE10H750 C020STRAIGHT TIME BASE
207.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 14.88 HoursKE10H750 C040STRAIGHT TIME BASE
16.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 74.40 HoursKE10H750 C040STRAIGHT TIME BASE
83.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0395

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 89.28 HoursKE10H750 C040STRAIGHT TIME BASE

100.39 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 152.51 HoursKE10H750 C070STRAIGHT TIME BASE
171.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 89.28 HoursKE10H750 C070STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 48.34 HoursKE10H750 C080STRAIGHT TIME BASE
54.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 307.57 HoursKE10H750 C080STRAIGHT TIME BASE
345.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 59.52 HoursKE10H750 C080STRAIGHT TIME BASE
66.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 131.44 HoursKE10H750 C090STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.70 HoursKE10H751 C010OVERTIME BASE & PRE.
7.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.46 HoursKE10H751 C010OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.26 HoursKE10H751 C010OVERTIME BASE & PRE.
8.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.98 HoursKE10H751 C020OVERTIME BASE & PRE.
3.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.68 HoursKE10H751 C020OVERTIME BASE & PRE.
10.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.79 HoursKE10H751 C020OVERTIME BASE & PRE.
12.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.24 HoursKE10H751 C020OVERTIME BASE & PRE.
10.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.75 HoursKE10H751 C040OVERTIME BASE & PRE.
0.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.46 HoursKE10H751 C040OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.72 HoursKE10H751 C040OVERTIME BASE & PRE.
4.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0395

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 7.62 HoursKE10H751 C070OVERTIME BASE & PRE.

8.57 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.46 HoursKE10H751 C070OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.42 HoursKE10H751 C080OVERTIME BASE & PRE.
2.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.38 HoursKE10H751 C080OVERTIME BASE & PRE.
17.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 6.57 HoursKE10H751 C090OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 2.23 HoursKE10H751 R070OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 11,919.40 DollarsC210SA5C 0000SUPPLIES
13204.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 290 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Ad-hoc querry on MMS data, P&I 002a and spending variance reports.
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $327.65 average for this cluster
 Unit Adjustment factor - .9783
 Revised Unit Cost - 290 for this cluster
 Basis for adjustment - Meet KH Targets

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 118.88 HoursKE10H750 C010STRAIGHT TIME BASE

133.67 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFB10
Activity ID: 1EFB0395

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 193.18 HoursKE10H750 C010STRAIGHT TIME BASE

217.22 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 178.32 HoursKE10H750 C010STRAIGHT TIME BASE
200.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 287.26 HoursKE10H750 C020STRAIGHT TIME BASE
323 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 246.00 HoursKE10H750 C020STRAIGHT TIME BASE
276.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.44 HoursKE10H750 C020STRAIGHT TIME BASE
66.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 257.57 HoursKE10H750 C020STRAIGHT TIME BASE
289.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 118.88 HoursKE10H750 C040STRAIGHT TIME BASE
133.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 99.06 HoursKE10H750 C040STRAIGHT TIME BASE
111.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.29 HoursKE10H750 C040STRAIGHT TIME BASE
22.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 203.07 HoursKE10H750 C070STRAIGHT TIME BASE
228.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 118.88 HoursKE10H750 C070STRAIGHT TIME BASE
133.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 64.38 HoursKE10H750 C080STRAIGHT TIME BASE
72.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 409.53 HoursKE10H750 C080STRAIGHT TIME BASE
460.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 79.25 HoursKE10H750 C080STRAIGHT TIME BASE
89.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 175.01 HoursKE10H750 C090STRAIGHT TIME BASE
196.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.94 HoursKE10H751 C010OVERTIME BASE & PRE.
6.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.66 HoursKE10H751 C010OVERTIME BASE & PRE.
10.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 8.92 HoursKE10H751 C010OVERTIME BASE & PRE.

10.03 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.36 HoursKE10H751 C020OVERTIME BASE & PRE.
16.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.30 HoursKE10H751 C020OVERTIME BASE & PRE.
13.83 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.88 HoursKE10H751 C020OVERTIME BASE & PRE.
14.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.97 HoursKE10H751 C020OVERTIME BASE & PRE.
3.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.95 HoursKE10H751 C040OVERTIME BASE & PRE.
5.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.94 HoursKE10H751 C040OVERTIME BASE & PRE.
6.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.99 HoursKE10H751 C040OVERTIME BASE & PRE.
1.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 10.16 HoursKE10H751 C070OVERTIME BASE & PRE.
11.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.94 HoursKE10H751 C070OVERTIME BASE & PRE.
6.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.22 HoursKE10H751 C080OVERTIME BASE & PRE.
3.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.47 HoursKE10H751 C080OVERTIME BASE & PRE.
23.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.97 HoursKE10H751 C080OVERTIME BASE & PRE.
4.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 8.75 HoursKE10H751 C090OVERTIME BASE & PRE.
9.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,200.39 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 2437.61 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 79.44 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 88 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1c - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 16 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $209.25 average for this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.75 HoursKE10H750 C010STRAIGHT TIME BASE

6.47 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.31 HoursKE10H750 C010STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.54 HoursKE10H750 C010STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.67 HoursKE10H750 C020STRAIGHT TIME BASE
8.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.33 HoursKE10H750 C020STRAIGHT TIME BASE
8.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.56 HoursKE10H750 C020STRAIGHT TIME BASE
9.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.59 HoursKE10H750 C040STRAIGHT TIME BASE
0.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.95 HoursKE10H750 C040STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.54 HoursKE10H750 C040STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersPAINTERS Linear 6.05 HoursKD10H750 C070STRAIGHT TIME BASE
6.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0395

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 3.54 HoursKE10H750 C070STRAIGHT TIME BASE

3.98 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.19 HoursKE10H750 C080STRAIGHT TIME BASE
13.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.92 HoursKE10H750 C080STRAIGHT TIME BASE
2.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.36 HoursKE10H750 C080STRAIGHT TIME BASE
2.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 5.21 HoursKE10H750 C090STRAIGHT TIME BASE
5.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.77 HoursKE10H750 R070STRAIGHT TIME BASE
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.28 HoursKE10H751 C010OVERTIME BASE & PRE.
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.27 HoursKE10H751 C010OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.43 HoursKE10H751 C020OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.38 HoursKE10H751 C020OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.15 HoursKE10H751 C040OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.03 HoursKE10H751 C040OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.18 HoursKE10H751 C040OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.30 HoursKE10H751 C070OVERTIME BASE & PRE.
0.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.18 HoursKE10H751 C070OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EFB0395

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKE10H751 C080OVERTIME BASE & PRE.

0.11 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.12 HoursKE10H751 C080OVERTIME BASE & PRE.
0.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.26 HoursKE10H751 C090OVERTIME BASE & PRE.
0.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.09 HoursKE10H751 R070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 472.53 DollarsC210SA5C 0000SUPPLIES
523.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 82 preventative maintenance work  actions are expected.

Data Source – Maintenance Management System and P&I Reporting System CPRs and Spending variance reports for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $112.28 average
Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.03 HoursKE10H750 C020STRAIGHT TIME BASE

142.84 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.28 HoursKE10H750 C040STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.54 HoursKE10H750 C080STRAIGHT TIME BASE
16.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.35 HoursKE10H751 C020OVERTIME BASE & PRE.

7.14 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.77 HoursKE10H751 C040OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 942.20 DollarsC210SA5C 0000SUPPLIES
1043.78 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 144 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $95.35 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 178.56 HoursKE10H750 C020STRAIGHT TIME BASE

200.78 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 133.93 HoursKE10H750 C040STRAIGHT TIME BASE
150.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.44 HoursKE10H750 C080STRAIGHT TIME BASE
22.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.93 HoursKE10H751 C020OVERTIME BASE & PRE.
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.70 HoursKE10H751 C040OVERTIME BASE & PRE.
7.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.02 HoursKE10H751 C080OVERTIME BASE & PRE.

1.15 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 1,324.38 DollarsC210SA5C 0000SUPPLIES
1467.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3b - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 216 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $75.11 average in this cluster
 Unit Adjustment factor - .9783
 Revised Unit Cost - 216 for this cluster
 Basis for adjustment - Meet KH Targets

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 237.76 HoursKE10H750 C020STRAIGHT TIME BASE

267.34 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 178.32 HoursKE10H750 C040STRAIGHT TIME BASE
200.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 27.20 HoursKE10H750 C080STRAIGHT TIME BASE
30.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.89 HoursKE10H751 C020OVERTIME BASE & PRE.
13.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.92 HoursKE10H751 C040OVERTIME BASE & PRE.
10.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.36 HoursKE10H751 C080OVERTIME BASE & PRE.
1.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 244.49 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 270.85 d

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 9.03 DollarsC210SA5T 0000TAXES

10 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3c - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 18 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $30.28 average in this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.08 HoursKE10H750 C020STRAIGHT TIME BASE

7.96 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.31 HoursKE10H750 C040STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.81 HoursKE10H750 C080STRAIGHT TIME BASE
0.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.27 HoursKE10H751 C040OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 52.50 DollarsC210SA5C 0000SUPPLIES
58.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 7,594.02 DollarsZDEPTCON 0000CONTINGENCY
7594.02 DollarsFactors

No DepartmentNONE Linear 5,010.14 DollarsZDEPTESC 0000ESCALATION
5010.14 DollarsFactors

Activity ID: 1EFB0400 Description: Security Bldgs Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,475HC 1,475 31,773 8,480 40,253 51,46911,2160
1a Corrective maintenance 0.74 each 2,073HC 1,534 33,079 8,820 41,899 53,57611,6770
1b Corrective maintenance 0.98 each 2,760HC 2,701 58,242 2,230 60,473 81,03220,5600
1c Corrective maintenance 1.00 each 82HC 82 1,771 473 2,243 2,8686250
3 Preventive maintenance 1.00 each 249HC 249 5,450 942 6,392 8,3161,9240
3a Preventive maintenance 0.74 each 350HC 259 5,669 980 6,649 8,6502,0010
3b Preventive maintenance 0.98 each 465HC 455 9,979 248 10,227 13,7503,5230
3c Preventive maintenance 1.00 each 14HC 14 304 52 356 4641070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,816 32,816032,816

Total for Activity 1EFB0400: 6,768 146,268 22,226 201,309 252,94251,63232,816

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 116 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $488.44 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 63.52 HoursKE10H750 C010STRAIGHT TIME BASE

71.42 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 103.22 HoursKE10H750 C010STRAIGHT TIME BASE
116.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 95.28 HoursKE10H750 C010STRAIGHT TIME BASE

107.13 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.44 HoursKE10H750 C020STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 153.48 HoursKE10H750 C020STRAIGHT TIME BASE
172.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 137.63 HoursKE10H750 C020STRAIGHT TIME BASE
154.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 63.52 HoursKE10H750 C040STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 52.93 HoursKE10H750 C040STRAIGHT TIME BASE
59.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.58 HoursKE10H750 C040STRAIGHT TIME BASE
11.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 108.50 HoursKE10H750 C070STRAIGHT TIME BASE
122 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.40 HoursKE10H750 C080STRAIGHT TIME BASE
38.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 218.81 HoursKE10H750 C080STRAIGHT TIME BASE
246.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.34 HoursKE10H750 C080STRAIGHT TIME BASE
47.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 93.51 HoursKE10H750 C090STRAIGHT TIME BASE
105.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 31.76 HoursKE10H750 R070STRAIGHT TIME BASE
35.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.77 HoursKE10H751 C010OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.16 HoursKE10H751 C010OVERTIME BASE & PRE.
5.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.17 HoursKE10H751 C010OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0400

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.88 HoursKE10H751 C020OVERTIME BASE & PRE.

7.74 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.57 HoursKE10H751 C020OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.68 HoursKE10H751 C020OVERTIME BASE & PRE.
8.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.53 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.17 HoursKE10H751 C040OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.65 HoursKE10H751 C040OVERTIME BASE & PRE.
2.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.42 HoursKE10H751 C070OVERTIME BASE & PRE.
6.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.12 HoursKE10H751 C080OVERTIME BASE & PRE.
2.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.94 HoursKE10H751 C080OVERTIME BASE & PRE.
12.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.72 HoursKE10H751 C080OVERTIME BASE & PRE.
1.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.68 HoursKE10H751 C090OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKE10H751 R070OVERTIME BASE & PRE.
1.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,479.82 DollarsC210SA5C 0000SUPPLIES
9394.03 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 123 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $686.56 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 133.93 HoursKE10H750 C010STRAIGHT TIME BASE

150.59 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 89.28 HoursKE10H750 C010STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 145.09 HoursKE10H750 C010STRAIGHT TIME BASE
163.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 193.44 HoursKE10H750 C020STRAIGHT TIME BASE
217.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.64 HoursKE10H750 C020STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 184.75 HoursKE10H750 C020STRAIGHT TIME BASE
207.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 215.74 HoursKE10H750 C020STRAIGHT TIME BASE
242.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 14.88 HoursKE10H750 C040STRAIGHT TIME BASE
16.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 89.28 HoursKE10H750 C040STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 74.40 HoursKE10H750 C040STRAIGHT TIME BASE
83.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 89.28 HoursKE10H750 C070STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 152.51 HoursKE10H750 C070STRAIGHT TIME BASE
171.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0400

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 59.52 HoursKE10H750 C080STRAIGHT TIME BASE

66.93 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 48.34 HoursKE10H750 C080STRAIGHT TIME BASE
54.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 307.57 HoursKE10H750 C080STRAIGHT TIME BASE
345.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 131.44 HoursKE10H750 C090STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.70 HoursKE10H751 C010OVERTIME BASE & PRE.
7.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.46 HoursKE10H751 C010OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.26 HoursKE10H751 C010OVERTIME BASE & PRE.
8.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.98 HoursKE10H751 C020OVERTIME BASE & PRE.
3.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.68 HoursKE10H751 C020OVERTIME BASE & PRE.
10.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.79 HoursKE10H751 C020OVERTIME BASE & PRE.
12.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.24 HoursKE10H751 C020OVERTIME BASE & PRE.
10.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.72 HoursKE10H751 C040OVERTIME BASE & PRE.
4.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.75 HoursKE10H751 C040OVERTIME BASE & PRE.
0.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.46 HoursKE10H751 C040OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.62 HoursKE10H751 C070OVERTIME BASE & PRE.
8.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.46 HoursKE10H751 C070OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.42 HoursKE10H751 C080OVERTIME BASE & PRE.
2.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0400

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.38 HoursKE10H751 C080OVERTIME BASE & PRE.

17.29 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 6.57 HoursKE10H751 C090OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 2.23 HoursKE10H751 R070OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 11,919.40 DollarsC210SA5C 0000SUPPLIES
13204.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 290 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Ad-hoc querry on MMS data, P&I 002a and spending variance reports.
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $327.65 average for this cluster
 Unit Adjustment factor - .9783
 Revised Unit Cost - 290 for this cluster
 Basis for adjustment - Meet KH Targets

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 118.88 HoursKE10H750 C010STRAIGHT TIME BASE

133.67 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 193.18 HoursKE10H750 C010STRAIGHT TIME BASE
217.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 178.32 HoursKE10H750 C010STRAIGHT TIME BASE
200.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.44 HoursKE10H750 C020STRAIGHT TIME BASE
66.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0400

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 287.26 HoursKE10H750 C020STRAIGHT TIME BASE

323 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 257.57 HoursKE10H750 C020STRAIGHT TIME BASE
289.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 246.00 HoursKE10H750 C020STRAIGHT TIME BASE
276.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 118.88 HoursKE10H750 C040STRAIGHT TIME BASE
133.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 99.06 HoursKE10H750 C040STRAIGHT TIME BASE
111.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 20.29 HoursKE10H750 C040STRAIGHT TIME BASE
22.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 118.88 HoursKE10H750 C070STRAIGHT TIME BASE
133.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 203.07 HoursKE10H750 C070STRAIGHT TIME BASE
228.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 79.25 HoursKE10H750 C080STRAIGHT TIME BASE
89.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 64.38 HoursKE10H750 C080STRAIGHT TIME BASE
72.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 409.53 HoursKE10H750 C080STRAIGHT TIME BASE
460.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 175.01 HoursKE10H750 C090STRAIGHT TIME BASE
196.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.66 HoursKE10H751 C010OVERTIME BASE & PRE.
10.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.94 HoursKE10H751 C010OVERTIME BASE & PRE.
6.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.92 HoursKE10H751 C010OVERTIME BASE & PRE.
10.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.97 HoursKE10H751 C020OVERTIME BASE & PRE.
3.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.88 HoursKE10H751 C020OVERTIME BASE & PRE.
14.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0400

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.30 HoursKE10H751 C020OVERTIME BASE & PRE.

13.83 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 14.36 HoursKE10H751 C020OVERTIME BASE & PRE.
16.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.95 HoursKE10H751 C040OVERTIME BASE & PRE.
5.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.99 HoursKE10H751 C040OVERTIME BASE & PRE.
1.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.94 HoursKE10H751 C040OVERTIME BASE & PRE.
6.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.94 HoursKE10H751 C070OVERTIME BASE & PRE.
6.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 10.16 HoursKE10H751 C070OVERTIME BASE & PRE.
11.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.47 HoursKE10H751 C080OVERTIME BASE & PRE.
23.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.22 HoursKE10H751 C080OVERTIME BASE & PRE.
3.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.97 HoursKE10H751 C080OVERTIME BASE & PRE.
4.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 8.75 HoursKE10H751 C090OVERTIME BASE & PRE.
9.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,200.39 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 2437.61 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 79.44 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 88 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1c - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 16 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $209.25 average for this cluster
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.75 HoursKE10H750 C010STRAIGHT TIME BASE

6.47 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.31 HoursKE10H750 C010STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.54 HoursKE10H750 C010STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.33 HoursKE10H750 C020STRAIGHT TIME BASE
8.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.56 HoursKE10H750 C020STRAIGHT TIME BASE
9.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.67 HoursKE10H750 C020STRAIGHT TIME BASE
8.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.54 HoursKE10H750 C040STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.95 HoursKE10H750 C040STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.59 HoursKE10H750 C040STRAIGHT TIME BASE
0.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 6.05 HoursKE10H750 C070STRAIGHT TIME BASE
6.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.54 HoursKE10H750 C070STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.92 HoursKE10H750 C080STRAIGHT TIME BASE
2.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.36 HoursKE10H750 C080STRAIGHT TIME BASE
2.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.19 HoursKE10H750 C080STRAIGHT TIME BASE

13.71 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 5.21 HoursKE10H750 C090STRAIGHT TIME BASE
5.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.77 HoursKE10H750 R070STRAIGHT TIME BASE
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.28 HoursKE10H751 C010OVERTIME BASE & PRE.
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.27 HoursKE10H751 C010OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.43 HoursKE10H751 C020OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.38 HoursKE10H751 C020OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.15 HoursKE10H751 C040OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.03 HoursKE10H751 C040OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.18 HoursKE10H751 C040OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.30 HoursKE10H751 C070OVERTIME BASE & PRE.
0.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.18 HoursKE10H751 C070OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.12 HoursKE10H751 C080OVERTIME BASE & PRE.
0.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKE10H751 C080OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.26 HoursKE10H751 C090OVERTIME BASE & PRE.

0.29 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.09 HoursKE10H751 R070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 472.53 DollarsC210SA5C 0000SUPPLIES
523.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 82 preventative maintenance work  actions are expected.

Data Source – Maintenance Management System and P&I Reporting System CPRs and Spending variance reports for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $112.28 average
Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.03 HoursKE10H750 C020STRAIGHT TIME BASE

142.84 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.28 HoursKE10H750 C040STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.54 HoursKE10H750 C080STRAIGHT TIME BASE
16.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.35 HoursKE10H751 C020OVERTIME BASE & PRE.
7.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.77 HoursKE10H751 C040OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Facilities Mgmt & MaintenanceNONE Linear 942.20 DollarsC210SA5C 0000SUPPLIES

1043.78 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 144 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $95.35 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 178.56 HoursKE10H750 C020STRAIGHT TIME BASE

200.78 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 133.93 HoursKE10H750 C040STRAIGHT TIME BASE
150.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.44 HoursKE10H750 C080STRAIGHT TIME BASE
22.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.93 HoursKE10H751 C020OVERTIME BASE & PRE.
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.70 HoursKE10H751 C040OVERTIME BASE & PRE.
7.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.02 HoursKE10H751 C080OVERTIME BASE & PRE.
1.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,324.38 DollarsC210SA5C 0000SUPPLIES
1467.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3b - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
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maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 216 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $75.11 average in this cluster
 Unit Adjustment factor - .9783
 Revised Unit Cost - 216 for this cluster
 Basis for adjustment - Meet KH Targets

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 237.76 HoursKE10H750 C020STRAIGHT TIME BASE

267.34 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 178.32 HoursKE10H750 C040STRAIGHT TIME BASE
200.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 27.20 HoursKE10H750 C080STRAIGHT TIME BASE
30.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.89 HoursKE10H751 C020OVERTIME BASE & PRE.
13.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.92 HoursKE10H751 C040OVERTIME BASE & PRE.
10.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.36 HoursKE10H751 C080OVERTIME BASE & PRE.
1.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 244.49 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 270.85 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 9.03 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 10 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3c - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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·Approximately 18 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $30.28 average in this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.08 HoursKE10H750 C020STRAIGHT TIME BASE

7.96 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.31 HoursKE10H750 C040STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.81 HoursKE10H750 C080STRAIGHT TIME BASE
0.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.27 HoursKE10H751 C040OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 52.50 DollarsC210SA5C 0000SUPPLIES
58.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,529.21 DollarsZDEPTCON 0000CONTINGENCY

22529.2 DollarsFactors
No DepartmentNONE Linear 10,286.80 DollarsZDEPTESC 0000ESCALATION

10286.8 DollarsFactors
Activity ID: 1EFB0405 Description: Security Bldgs Cluster Landlord Functions, FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,475HC 1,475 31,773 8,480 40,253 51,24710,9940
1a Corrective maintenance 0.74 each 2,073HC 1,534 33,079 8,820 41,899 53,34411,4450
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1c Corrective maintenance 1.00 each 82HC 82 1,771 473 2,243 2,8566130
3 Preventive maintenance 1.00 each 249HC 249 5,450 942 6,392 8,2781,8860
3a Preventive maintenance 0.74 each 350HC 259 5,669 980 6,649 8,6111,9620
3c Preventive maintenance 1.00 each 14HC 14 304 52 356 4621050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,513 34,513034,513

Total for Activity 1EFB0405: 3,612 78,046 19,747 132,306 159,31027,00434,513

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 116 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $488.44 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 103.22 HoursKE10H750 C010STRAIGHT TIME BASE

116.06 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 63.52 HoursKE10H750 C010STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 95.28 HoursKE10H750 C010STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.44 HoursKE10H750 C020STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 153.48 HoursKE10H750 C020STRAIGHT TIME BASE
172.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 137.63 HoursKE10H750 C020STRAIGHT TIME BASE
154.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:25:49 AMPage 236 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0405

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.58 HoursKE10H750 C040STRAIGHT TIME BASE

11.9 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 52.93 HoursKE10H750 C040STRAIGHT TIME BASE
59.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 63.52 HoursKE10H750 C040STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 108.50 HoursKE10H750 C070STRAIGHT TIME BASE
122 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.40 HoursKE10H750 C080STRAIGHT TIME BASE
38.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 218.81 HoursKE10H750 C080STRAIGHT TIME BASE
246.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.34 HoursKE10H750 C080STRAIGHT TIME BASE
47.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 93.51 HoursKE10H750 C090STRAIGHT TIME BASE
105.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 31.76 HoursKE10H750 R070STRAIGHT TIME BASE
35.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.16 HoursKE10H751 C010OVERTIME BASE & PRE.
5.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.77 HoursKE10H751 C010OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.17 HoursKE10H751 C010OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.68 HoursKE10H751 C020OVERTIME BASE & PRE.
8.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.57 HoursKE10H751 C020OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.88 HoursKE10H751 C020OVERTIME BASE & PRE.
7.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.53 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0405

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.17 HoursKE10H751 C040OVERTIME BASE & PRE.

3.57 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.65 HoursKE10H751 C040OVERTIME BASE & PRE.
2.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.42 HoursKE10H751 C070OVERTIME BASE & PRE.
6.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.72 HoursKE10H751 C080OVERTIME BASE & PRE.
1.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.94 HoursKE10H751 C080OVERTIME BASE & PRE.
12.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.12 HoursKE10H751 C080OVERTIME BASE & PRE.
2.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.68 HoursKE10H751 C090OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKE10H751 R070OVERTIME BASE & PRE.
1.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,479.82 DollarsC210SA5C 0000SUPPLIES
9394.03 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 123 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $686.56 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
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WBS No: 1EFB10
Activity ID: 1EFB0405

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 133.93 HoursKE10H750 C010STRAIGHT TIME BASE

150.59 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 89.28 HoursKE10H750 C010STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 145.09 HoursKE10H750 C010STRAIGHT TIME BASE
163.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 193.44 HoursKE10H750 C020STRAIGHT TIME BASE
217.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 184.75 HoursKE10H750 C020STRAIGHT TIME BASE
207.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.64 HoursKE10H750 C020STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 215.74 HoursKE10H750 C020STRAIGHT TIME BASE
242.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 89.28 HoursKE10H750 C040STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 14.88 HoursKE10H750 C040STRAIGHT TIME BASE
16.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 74.40 HoursKE10H750 C040STRAIGHT TIME BASE
83.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 89.28 HoursKE10H750 C070STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 152.51 HoursKE10H750 C070STRAIGHT TIME BASE
171.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 59.52 HoursKE10H750 C080STRAIGHT TIME BASE
66.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 48.34 HoursKE10H750 C080STRAIGHT TIME BASE
54.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 307.57 HoursKE10H750 C080STRAIGHT TIME BASE
345.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 131.44 HoursKE10H750 C090STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB10
Activity ID: 1EFB0405

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 7.26 HoursKE10H751 C010OVERTIME BASE & PRE.

8.16 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.46 HoursKE10H751 C010OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.70 HoursKE10H751 C010OVERTIME BASE & PRE.
7.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.79 HoursKE10H751 C020OVERTIME BASE & PRE.
12.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.24 HoursKE10H751 C020OVERTIME BASE & PRE.
10.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.98 HoursKE10H751 C020OVERTIME BASE & PRE.
3.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.68 HoursKE10H751 C020OVERTIME BASE & PRE.
10.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.46 HoursKE10H751 C040OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.75 HoursKE10H751 C040OVERTIME BASE & PRE.
0.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.72 HoursKE10H751 C040OVERTIME BASE & PRE.
4.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.46 HoursKE10H751 C070OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.62 HoursKE10H751 C070OVERTIME BASE & PRE.
8.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.38 HoursKE10H751 C080OVERTIME BASE & PRE.
17.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.42 HoursKE10H751 C080OVERTIME BASE & PRE.
2.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 6.57 HoursKE10H751 C090OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 2.23 HoursKE10H751 R070OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 11,919.40 DollarsC210SA5C 0000SUPPLIES
13204.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1c - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
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WBS No: 1EFB10
Activity ID: 1EFB0405

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 16 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $209.25 average for this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.75 HoursKE10H750 C010STRAIGHT TIME BASE

6.47 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.31 HoursKE10H750 C010STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.54 HoursKE10H750 C010STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.33 HoursKE10H750 C020STRAIGHT TIME BASE
8.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.56 HoursKE10H750 C020STRAIGHT TIME BASE
9.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.67 HoursKE10H750 C020STRAIGHT TIME BASE
8.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.54 HoursKE10H750 C040STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.59 HoursKE10H750 C040STRAIGHT TIME BASE
0.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.95 HoursKE10H750 C040STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 3.54 HoursKE10H750 C070STRAIGHT TIME BASE

3.98 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 6.05 HoursKE10H750 C070STRAIGHT TIME BASE
6.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.92 HoursKE10H750 C080STRAIGHT TIME BASE
2.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.19 HoursKE10H750 C080STRAIGHT TIME BASE
13.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.36 HoursKE10H750 C080STRAIGHT TIME BASE
2.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 5.21 HoursKE10H750 C090STRAIGHT TIME BASE
5.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.77 HoursKE10H750 R070STRAIGHT TIME BASE
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.28 HoursKE10H751 C010OVERTIME BASE & PRE.
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.27 HoursKE10H751 C010OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.43 HoursKE10H751 C020OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.38 HoursKE10H751 C020OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.15 HoursKE10H751 C040OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.18 HoursKE10H751 C040OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.03 HoursKE10H751 C040OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.30 HoursKE10H751 C070OVERTIME BASE & PRE.
0.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 0.18 HoursKE10H751 C070OVERTIME BASE & PRE.

0.2 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKE10H751 C080OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.12 HoursKE10H751 C080OVERTIME BASE & PRE.
0.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.26 HoursKE10H751 C090OVERTIME BASE & PRE.
0.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.09 HoursKE10H751 R070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 472.53 DollarsC210SA5C 0000SUPPLIES
523.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 82 preventative maintenance work  actions are expected.

Data Source – Maintenance Management System and P&I Reporting System CPRs and Spending variance reports for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $112.28 average
Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.03 HoursKE10H750 C020STRAIGHT TIME BASE

142.84 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.28 HoursKE10H750 C040STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.54 HoursKE10H750 C080STRAIGHT TIME BASE

16.35 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.35 HoursKE10H751 C020OVERTIME BASE & PRE.
7.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.77 HoursKE10H751 C040OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 942.20 DollarsC210SA5C 0000SUPPLIES
1043.78 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 144 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $95.35 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 178.56 HoursKE10H750 C020STRAIGHT TIME BASE

200.78 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 133.93 HoursKE10H750 C040STRAIGHT TIME BASE
150.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.44 HoursKE10H750 C080STRAIGHT TIME BASE
22.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.93 HoursKE10H751 C020OVERTIME BASE & PRE.
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.70 HoursKE10H751 C040OVERTIME BASE & PRE.

7.53 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.02 HoursKE10H751 C080OVERTIME BASE & PRE.
1.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,324.38 DollarsC210SA5C 0000SUPPLIES
1467.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3c - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 18 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $30.28 average in this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.08 HoursKE10H750 C020STRAIGHT TIME BASE

7.96 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.31 HoursKE10H750 C040STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.81 HoursKE10H750 C080STRAIGHT TIME BASE
0.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.27 HoursKE10H751 C040OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EFB10
Activity ID: 1EFB0405

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.

0.05 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 52.50 DollarsC210SA5C 0000SUPPLIES
58.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,942.95 DollarsZDEPTCON 0000CONTINGENCY

24943 DollarsFactors
No DepartmentNONE Linear 9,570.11 DollarsZDEPTESC 0000ESCALATION

9570.11 DollarsFactors
Activity ID: 1EFB0410 Description: Security Bldgs Cluster Landlord Functions, FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,475HC 1,475 31,773 8,480 40,253 49,2138,9600
1c Corrective maintenance 1.00 each 82HC 82 1,771 473 2,243 2,7434990
3 Preventive maintenance 1.00 each 249HC 249 5,450 942 6,392 7,9291,5370
3c Preventive maintenance 1.00 each 14HC 14 304 52 356 442860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,598 8,59808,598

Total for Activity 1EFB0410: 1,819 39,298 9,947 57,843 68,92511,0828,598

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 116 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $488.44 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFB10
Activity ID: 1EFB0410

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 63.52 HoursKE10H750 C010STRAIGHT TIME BASE

71.42 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 103.22 HoursKE10H750 C010STRAIGHT TIME BASE
116.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 95.28 HoursKE10H750 C010STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.44 HoursKE10H750 C020STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 153.48 HoursKE10H750 C020STRAIGHT TIME BASE
172.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 137.63 HoursKE10H750 C020STRAIGHT TIME BASE
154.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 63.52 HoursKE10H750 C040STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 52.93 HoursKE10H750 C040STRAIGHT TIME BASE
59.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.58 HoursKE10H750 C040STRAIGHT TIME BASE
11.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 108.50 HoursKE10H750 C070STRAIGHT TIME BASE
122 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 218.81 HoursKE10H750 C080STRAIGHT TIME BASE
246.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.40 HoursKE10H750 C080STRAIGHT TIME BASE
38.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.34 HoursKE10H750 C080STRAIGHT TIME BASE
47.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 93.51 HoursKE10H750 C090STRAIGHT TIME BASE
105.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 31.76 HoursKE10H750 R070STRAIGHT TIME BASE
35.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.77 HoursKE10H751 C010OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0410

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.16 HoursKE10H751 C010OVERTIME BASE & PRE.

5.8 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.17 HoursKE10H751 C010OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.57 HoursKE10H751 C020OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.88 HoursKE10H751 C020OVERTIME BASE & PRE.
7.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.68 HoursKE10H751 C020OVERTIME BASE & PRE.
8.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.17 HoursKE10H751 C040OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.53 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.65 HoursKE10H751 C040OVERTIME BASE & PRE.
2.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.42 HoursKE10H751 C070OVERTIME BASE & PRE.
6.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.12 HoursKE10H751 C080OVERTIME BASE & PRE.
2.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.94 HoursKE10H751 C080OVERTIME BASE & PRE.
12.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.72 HoursKE10H751 C080OVERTIME BASE & PRE.
1.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.68 HoursKE10H751 C090OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKE10H751 R070OVERTIME BASE & PRE.
1.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,479.82 DollarsC210SA5C 0000SUPPLIES
9394.03 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1c - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
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WBS No: 1EFB10
Activity ID: 1EFB0410

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 16 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $209.25 average for this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.75 HoursKE10H750 C010STRAIGHT TIME BASE

6.47 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.31 HoursKE10H750 C010STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.54 HoursKE10H750 C010STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.56 HoursKE10H750 C020STRAIGHT TIME BASE
9.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.33 HoursKE10H750 C020STRAIGHT TIME BASE
8.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.67 HoursKE10H750 C020STRAIGHT TIME BASE
8.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.54 HoursKE10H750 C040STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.95 HoursKE10H750 C040STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.59 HoursKE10H750 C040STRAIGHT TIME BASE
0.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.54 HoursKE10H750 C070STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 6.05 HoursKE10H750 C070STRAIGHT TIME BASE

6.8 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.92 HoursKE10H750 C080STRAIGHT TIME BASE
2.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.19 HoursKE10H750 C080STRAIGHT TIME BASE
13.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.36 HoursKE10H750 C080STRAIGHT TIME BASE
2.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 5.21 HoursKE10H750 C090STRAIGHT TIME BASE
5.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.77 HoursKE10H750 R070STRAIGHT TIME BASE
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.28 HoursKE10H751 C010OVERTIME BASE & PRE.
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.27 HoursKE10H751 C010OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.43 HoursKE10H751 C020OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.38 HoursKE10H751 C020OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.03 HoursKE10H751 C040OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.15 HoursKE10H751 C040OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.18 HoursKE10H751 C040OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.30 HoursKE10H751 C070OVERTIME BASE & PRE.
0.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.18 HoursKE10H751 C070OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.

0.69 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKE10H751 C080OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.12 HoursKE10H751 C080OVERTIME BASE & PRE.
0.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.26 HoursKE10H751 C090OVERTIME BASE & PRE.
0.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.09 HoursKE10H751 R070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 472.53 DollarsC210SA5C 0000SUPPLIES
523.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 82 preventative maintenance work  actions are expected.

Data Source – Maintenance Management System and P&I Reporting System CPRs and Spending variance reports for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $112.28 average
Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.03 HoursKE10H750 C020STRAIGHT TIME BASE

142.84 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.28 HoursKE10H750 C040STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.54 HoursKE10H750 C080STRAIGHT TIME BASE
16.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EFB10
Activity ID: 1EFB0410

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.35 HoursKE10H751 C020OVERTIME BASE & PRE.

7.14 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.77 HoursKE10H751 C040OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 942.20 DollarsC210SA5C 0000SUPPLIES
1043.78 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3c - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 18 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $30.28 average in this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.08 HoursKE10H750 C020STRAIGHT TIME BASE

7.96 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.31 HoursKE10H750 C040STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.81 HoursKE10H750 C080STRAIGHT TIME BASE
0.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EFB0410

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.27 HoursKE10H751 C040OVERTIME BASE & PRE.

0.3 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 52.50 DollarsC210SA5C 0000SUPPLIES
58.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,805.11 DollarsZDEPTCON 0000CONTINGENCY

2805.11 DollarsFactors
No DepartmentNONE Linear 5,792.40 DollarsZDEPTESC 0000ESCALATION

5792.4 DollarsFactors
Activity ID: 1EXXXB0310 Description: Elect. Substa. Cluster Landlord Functions, FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.88 each 1,475HC 1,294 27,871 7,438 35,310 45,0099,6990
1a Corrective maintenance 0.65 each 2,073HC 1,346 29,016 7,737 36,753 46,85110,0980
1c Corrective maintenance 0.88 each 82HC 72 1,553 414 1,968 2,5085410
3 Preventive maintenance 0.88 each 249HC 218 4,781 826 5,607 7,2711,6640
3a Preventive maintenance 0.65 each 350HC 227 4,973 860 5,833 7,5631,7310
3c Preventive maintenance 0.88 each 14HC 12 267 46 313 405930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,486 58,486058,486

Total for Activity 1EXXXB0310: 3,168 68,461 17,322 144,269 168,09423,82558,486
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 116 corrective/routine maintenance work actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $488.44 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 103.22 HoursKE10H750 C010STRAIGHT TIME BASE

116.06 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 63.52 HoursKE10H750 C010STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 95.28 HoursKE10H750 C010STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.44 HoursKE10H750 C020STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 153.48 HoursKE10H750 C020STRAIGHT TIME BASE
172.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 137.63 HoursKE10H750 C020STRAIGHT TIME BASE
154.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 52.93 HoursKE10H750 C040STRAIGHT TIME BASE
59.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 63.52 HoursKE10H750 C040STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.58 HoursKE10H750 C040STRAIGHT TIME BASE
11.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 108.50 HoursKE10H750 C070STRAIGHT TIME BASE
122 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.40 HoursKE10H750 C080STRAIGHT TIME BASE
38.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 218.81 HoursKE10H750 C080STRAIGHT TIME BASE
246.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.34 HoursKE10H750 C080STRAIGHT TIME BASE
47.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 93.51 HoursKE10H750 C090STRAIGHT TIME BASE
105.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 31.76 HoursKE10H750 R070STRAIGHT TIME BASE
35.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB10
Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 4.77 HoursKE10H751 C010OVERTIME BASE & PRE.

5.36 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.16 HoursKE10H751 C010OVERTIME BASE & PRE.
5.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.17 HoursKE10H751 C010OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.57 HoursKE10H751 C020OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.88 HoursKE10H751 C020OVERTIME BASE & PRE.
7.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.68 HoursKE10H751 C020OVERTIME BASE & PRE.
8.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.53 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.17 HoursKE10H751 C040OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.65 HoursKE10H751 C040OVERTIME BASE & PRE.
2.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.42 HoursKE10H751 C070OVERTIME BASE & PRE.
6.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.12 HoursKE10H751 C080OVERTIME BASE & PRE.
2.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.72 HoursKE10H751 C080OVERTIME BASE & PRE.
1.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.94 HoursKE10H751 C080OVERTIME BASE & PRE.
12.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.68 HoursKE10H751 C090OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKE10H751 R070OVERTIME BASE & PRE.
1.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,479.82 DollarsC210SA5C 0000SUPPLIES
9394.03 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
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WBS No: 1EFB10
Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 123 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $686.56 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 133.93 HoursKE10H750 C010STRAIGHT TIME BASE

150.59 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 89.28 HoursKE10H750 C010STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 145.09 HoursKE10H750 C010STRAIGHT TIME BASE
163.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 215.74 HoursKE10H750 C020STRAIGHT TIME BASE
242.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 193.44 HoursKE10H750 C020STRAIGHT TIME BASE
217.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 184.75 HoursKE10H750 C020STRAIGHT TIME BASE
207.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 44.64 HoursKE10H750 C020STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 14.88 HoursKE10H750 C040STRAIGHT TIME BASE
16.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 74.40 HoursKE10H750 C040STRAIGHT TIME BASE
83.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB10
Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 89.28 HoursKE10H750 C040STRAIGHT TIME BASE

100.39 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 89.28 HoursKE10H750 C070STRAIGHT TIME BASE
100.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 152.51 HoursKE10H750 C070STRAIGHT TIME BASE
171.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 48.34 HoursKE10H750 C080STRAIGHT TIME BASE
54.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 307.57 HoursKE10H750 C080STRAIGHT TIME BASE
345.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 59.52 HoursKE10H750 C080STRAIGHT TIME BASE
66.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 131.44 HoursKE10H750 C090STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.70 HoursKE10H751 C010OVERTIME BASE & PRE.
7.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 7.26 HoursKE10H751 C010OVERTIME BASE & PRE.
8.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.46 HoursKE10H751 C010OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.98 HoursKE10H751 C020OVERTIME BASE & PRE.
3.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.68 HoursKE10H751 C020OVERTIME BASE & PRE.
10.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.24 HoursKE10H751 C020OVERTIME BASE & PRE.
10.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.79 HoursKE10H751 C020OVERTIME BASE & PRE.
12.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.72 HoursKE10H751 C040OVERTIME BASE & PRE.
4.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.46 HoursKE10H751 C040OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.75 HoursKE10H751 C040OVERTIME BASE & PRE.
0.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB10
Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 7.62 HoursKE10H751 C070OVERTIME BASE & PRE.

8.57 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.46 HoursKE10H751 C070OVERTIME BASE & PRE.
5.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.42 HoursKE10H751 C080OVERTIME BASE & PRE.
2.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.38 HoursKE10H751 C080OVERTIME BASE & PRE.
17.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 6.57 HoursKE10H751 C090OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 2.23 HoursKE10H751 R070OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 11,919.40 DollarsC210SA5C 0000SUPPLIES
13204.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1c - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 16 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $209.25 average for this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.75 HoursKE10H750 C010STRAIGHT TIME BASE

6.47 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFB10
Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.31 HoursKE10H750 C010STRAIGHT TIME BASE

5.97 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.54 HoursKE10H750 C010STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.33 HoursKE10H750 C020STRAIGHT TIME BASE
8.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.56 HoursKE10H750 C020STRAIGHT TIME BASE
9.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.67 HoursKE10H750 C020STRAIGHT TIME BASE
8.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.54 HoursKE10H750 C040STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.59 HoursKE10H750 C040STRAIGHT TIME BASE
0.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.95 HoursKE10H750 C040STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.54 HoursKE10H750 C070STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 6.05 HoursKE10H750 C070STRAIGHT TIME BASE
6.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.19 HoursKE10H750 C080STRAIGHT TIME BASE
13.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.36 HoursKE10H750 C080STRAIGHT TIME BASE
2.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.92 HoursKE10H750 C080STRAIGHT TIME BASE
2.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 5.21 HoursKE10H750 C090STRAIGHT TIME BASE
5.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.77 HoursKE10H750 R070STRAIGHT TIME BASE
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.28 HoursKE10H751 C010OVERTIME BASE & PRE.
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.27 HoursKE10H751 C010OVERTIME BASE & PRE.

0.3 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.43 HoursKE10H751 C020OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.38 HoursKE10H751 C020OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.15 HoursKE10H751 C040OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.18 HoursKE10H751 C040OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.03 HoursKE10H751 C040OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.30 HoursKE10H751 C070OVERTIME BASE & PRE.
0.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.18 HoursKE10H751 C070OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKE10H751 C080OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.12 HoursKE10H751 C080OVERTIME BASE & PRE.
0.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.26 HoursKE10H751 C090OVERTIME BASE & PRE.
0.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.09 HoursKE10H751 R070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 472.53 DollarsC210SA5C 0000SUPPLIES
523.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Rocky Flats Closure Project
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WBS No: 1EFB10
Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 82 preventative maintenance work  actions are expected.

Data Source – Maintenance Management System and P&I Reporting System CPRs and Spending variance reports for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $112.28 average
Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.03 HoursKE10H750 C020STRAIGHT TIME BASE

142.84 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.28 HoursKE10H750 C040STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.54 HoursKE10H750 C080STRAIGHT TIME BASE
16.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.35 HoursKE10H751 C020OVERTIME BASE & PRE.
7.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.77 HoursKE10H751 C040OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 942.20 DollarsC210SA5C 0000SUPPLIES
1043.78 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 144 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $95.35 average in this cluster
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WBS No: 1EFB10
Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 74% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 178.56 HoursKE10H750 C020STRAIGHT TIME BASE

200.78 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 133.93 HoursKE10H750 C040STRAIGHT TIME BASE
150.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.44 HoursKE10H750 C080STRAIGHT TIME BASE
22.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.93 HoursKE10H751 C020OVERTIME BASE & PRE.
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.70 HoursKE10H751 C040OVERTIME BASE & PRE.
7.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.02 HoursKE10H751 C080OVERTIME BASE & PRE.
1.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,324.38 DollarsC210SA5C 0000SUPPLIES
1467.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3c - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 18 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $30.28 average in this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:
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Activity ID: 1EXXXB0310

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.08 HoursKE10H750 C020STRAIGHT TIME BASE

7.96 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.31 HoursKE10H750 C040STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.81 HoursKE10H750 C080STRAIGHT TIME BASE
0.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.27 HoursKE10H751 C040OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 52.50 DollarsC210SA5C 0000SUPPLIES
58.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 41,505.72 DollarsZDEPTCON 0000CONTINGENCY

41505.7 DollarsFactors
No DepartmentNONE Linear 16,980.01 DollarsZDEPTESC 0000ESCALATION

16980.0 DollarsFactors
Activity ID: 1EXXXB0410 Description: Security Bldgs Cluster Landlord Functions, FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.87 each 1,475HC 1,288 27,749 7,406 35,155 44,8129,6570
1c Corrective maintenance 0.87 each 82HC 72 1,546 413 1,959 2,4975380
3 Preventive maintenance 0.87 each 249HC 217 4,760 823 5,583 7,2391,6570
3c Preventive maintenance 0.87 each 14HC 12 265 46 311 404920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,322 29,322029,322

Total for Activity 1EXXXB0410: 1,589 34,322 8,687 72,331 84,27511,94429,322
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 116 corrective/routine maintenance work actions are expected.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $488.44 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 63.52 HoursKE10H750 C010STRAIGHT TIME BASE

71.42 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 103.22 HoursKE10H750 C010STRAIGHT TIME BASE
116.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 95.28 HoursKE10H750 C010STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.44 HoursKE10H750 C020STRAIGHT TIME BASE
147.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 153.48 HoursKE10H750 C020STRAIGHT TIME BASE
172.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 137.63 HoursKE10H750 C020STRAIGHT TIME BASE
154.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 63.52 HoursKE10H750 C040STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 52.93 HoursKE10H750 C040STRAIGHT TIME BASE
59.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.58 HoursKE10H750 C040STRAIGHT TIME BASE
11.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 108.50 HoursKE10H750 C070STRAIGHT TIME BASE
122 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 63.52 HoursKE10H750 C070STRAIGHT TIME BASE
71.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 218.81 HoursKE10H750 C080STRAIGHT TIME BASE

246.04 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.40 HoursKE10H750 C080STRAIGHT TIME BASE
38.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.34 HoursKE10H750 C080STRAIGHT TIME BASE
47.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 93.51 HoursKE10H750 C090STRAIGHT TIME BASE
105.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 31.76 HoursKE10H750 R070STRAIGHT TIME BASE
35.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.77 HoursKE10H751 C010OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.16 HoursKE10H751 C010OVERTIME BASE & PRE.
5.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.17 HoursKE10H751 C010OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.57 HoursKE10H751 C020OVERTIME BASE & PRE.
7.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.88 HoursKE10H751 C020OVERTIME BASE & PRE.
7.74 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.68 HoursKE10H751 C020OVERTIME BASE & PRE.
8.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.17 HoursKE10H751 C040OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.53 HoursKE10H751 C040OVERTIME BASE & PRE.
0.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.65 HoursKE10H751 C040OVERTIME BASE & PRE.
2.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.17 HoursKE10H751 C070OVERTIME BASE & PRE.
3.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.42 HoursKE10H751 C070OVERTIME BASE & PRE.
6.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.72 HoursKE10H751 C080OVERTIME BASE & PRE.
1.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EXXXB0410

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.12 HoursKE10H751 C080OVERTIME BASE & PRE.

2.38 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.94 HoursKE10H751 C080OVERTIME BASE & PRE.
12.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.68 HoursKE10H751 C090OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKE10H751 R070OVERTIME BASE & PRE.
1.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,479.82 DollarsC210SA5C 0000SUPPLIES
9394.03 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1c - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 16 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $209.25 average for this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.75 HoursKE10H750 C010STRAIGHT TIME BASE

6.47 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.31 HoursKE10H750 C010STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.54 HoursKE10H750 C010STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EXXXB0410

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.56 HoursKE10H750 C020STRAIGHT TIME BASE

9.62 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.33 HoursKE10H750 C020STRAIGHT TIME BASE
8.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.67 HoursKE10H750 C020STRAIGHT TIME BASE
8.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.59 HoursKE10H750 C040STRAIGHT TIME BASE
0.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.54 HoursKE10H750 C040STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.95 HoursKE10H750 C040STRAIGHT TIME BASE
3.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.54 HoursKE10H750 C070STRAIGHT TIME BASE
3.98 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 6.05 HoursKE10H750 C070STRAIGHT TIME BASE
6.8 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.92 HoursKE10H750 C080STRAIGHT TIME BASE
2.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.19 HoursKE10H750 C080STRAIGHT TIME BASE
13.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.36 HoursKE10H750 C080STRAIGHT TIME BASE
2.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 5.21 HoursKE10H750 C090STRAIGHT TIME BASE
5.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1.77 HoursKE10H750 R070STRAIGHT TIME BASE
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.18 HoursKE10H751 C010OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.28 HoursKE10H751 C010OVERTIME BASE & PRE.
0.32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.27 HoursKE10H751 C010OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.43 HoursKE10H751 C020OVERTIME BASE & PRE.
0.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:26:05 AMPage 267 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EXXXB0410

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.

0.41 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.38 HoursKE10H751 C020OVERTIME BASE & PRE.
0.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.03 HoursKE10H751 C040OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.15 HoursKE10H751 C040OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.18 HoursKE10H751 C040OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.30 HoursKE10H751 C070OVERTIME BASE & PRE.
0.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.18 HoursKE10H751 C070OVERTIME BASE & PRE.
0.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKE10H751 C080OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.12 HoursKE10H751 C080OVERTIME BASE & PRE.
0.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.26 HoursKE10H751 C090OVERTIME BASE & PRE.
0.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.09 HoursKE10H751 R070OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 472.53 DollarsC210SA5C 0000SUPPLIES
523.47 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 82 preventative maintenance work  actions are expected.

Data Source – Maintenance Management System and P&I Reporting System CPRs and Spending variance reports for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $112.28 average
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB10
Activity ID: 1EXXXB0410

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Adjustment factor - FY99 is used as a base year. FY00 thru 05 are expectred to require the same level of effort as FY99
 Revised number of work orders -None
 Basis for adjustment -None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.03 HoursKE10H750 C020STRAIGHT TIME BASE

142.84 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.28 HoursKE10H750 C040STRAIGHT TIME BASE
107.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.54 HoursKE10H750 C080STRAIGHT TIME BASE
16.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.35 HoursKE10H751 C020OVERTIME BASE & PRE.
7.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.77 HoursKE10H751 C040OVERTIME BASE & PRE.
5.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
0.82 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 942.20 DollarsC210SA5C 0000SUPPLIES
1043.78 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3c - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated,and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 18 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $30.28 average in this cluster
 Adjustment factor - FY99 is used as a base year. FY00 thru 05 are equal to FY99 scope
 Revised number of work orders - No Change
 Basis for adjustment - Directed targets.

The percentage of maintenance effort (labor Type) required is as follows:
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WBS No: 1EFB10
Activity ID: 1EXXXB0410

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.08 HoursKE10H750 C020STRAIGHT TIME BASE

7.96 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.31 HoursKE10H750 C040STRAIGHT TIME BASE
5.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.81 HoursKE10H750 C080STRAIGHT TIME BASE
0.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.36 HoursKE10H751 C020OVERTIME BASE & PRE.
0.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.27 HoursKE10H751 C040OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKE10H751 C080OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 52.50 DollarsC210SA5C 0000SUPPLIES
58.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,809.16 DollarsZDEPTCON 0000CONTINGENCY

20809.2 DollarsFactors
No DepartmentNONE Linear 8,513.04 DollarsZDEPTESC 0000ESCALATION

8513.04 DollarsFactors
WBS No: 1EFB11 Title: 125 Cluster Landlord
Activity ID: 1EFB0435 Description: 125 Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 378HC 378 8,142 2,171 10,313 14,2873,9730
1a Corrective maintenance 0.83 each 553HC 459 9,885 2,963 12,848 17,6724,8240
3 Preventive maintenance 1.00 each 64HC 64 1,395 241 1,637 2,3186810
3a Preventive maintenance 0.83 each 249HC 207 4,535 784 5,319 7,5312,2130

Total for Activity 1EFB0435: 1,107 23,957 6,159 30,116 41,80711,6910
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 3 corrective/routine maintenance work  actions are expected.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0435

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $9104.66 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 24.39 HoursKE10H750 C010STRAIGHT TIME BASE

48.71 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 16.26 HoursKE10H750 C010STRAIGHT TIME BASE
32.47 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 26.43 HoursKE10H750 C010STRAIGHT TIME BASE
52.77 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 35.24 HoursKE10H750 C020STRAIGHT TIME BASE
70.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 33.65 HoursKE10H750 C020STRAIGHT TIME BASE
67.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.13 HoursKE10H750 C020STRAIGHT TIME BASE
16.24 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 39.30 HoursKE10H750 C020STRAIGHT TIME BASE
78.47 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.71 HoursKE10H750 C040STRAIGHT TIME BASE
5.41 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 13.55 HoursKE10H750 C040STRAIGHT TIME BASE
27.06 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 16.26 HoursKE10H750 C040STRAIGHT TIME BASE
32.47 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 27.78 HoursKE10H750 C070STRAIGHT TIME BASE
55.47 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 16.26 HoursKE10H750 C070STRAIGHT TIME BASE

32.47 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.84 HoursKE10H750 C080STRAIGHT TIME BASE
21.65 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.80 HoursKE10H750 C080STRAIGHT TIME BASE
17.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.02 HoursKE10H750 C080STRAIGHT TIME BASE
111.86 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 23.94 HoursKE10H750 C090STRAIGHT TIME BASE
47.81 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.22 HoursKE10H751 C010OVERTIME BASE & PRE.
2.44 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.81 HoursKE10H751 C010OVERTIME BASE & PRE.
1.62 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.32 HoursKE10H751 C010OVERTIME BASE & PRE.
2.64 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.96 HoursKE10H751 C020OVERTIME BASE & PRE.
3.92 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.68 HoursKE10H751 C020OVERTIME BASE & PRE.
3.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.41 HoursKE10H751 C020OVERTIME BASE & PRE.
0.81 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.76 HoursKE10H751 C020OVERTIME BASE & PRE.
3.52 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.68 HoursKE10H751 C040OVERTIME BASE & PRE.
1.35 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.81 HoursKE10H751 C040OVERTIME BASE & PRE.
1.62 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.14 HoursKE10H751 C040OVERTIME BASE & PRE.
0.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.81 HoursKE10H751 C070OVERTIME BASE & PRE.
1.62 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.39 HoursKE10H751 C070OVERTIME BASE & PRE.
2.77 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.54 HoursKE10H751 C080OVERTIME BASE & PRE.

1.08 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.80 HoursKE10H751 C080OVERTIME BASE & PRE.
5.59 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.20 HoursKE10H751 C090OVERTIME BASE & PRE.
2.39 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,170.96 DollarsC210SA5C 0000SUPPLIES
4271.05 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1a - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 26.74 HoursKE10H750 C010STRAIGHT TIME BASE

53.4 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 40.11 HoursKE10H750 C010STRAIGHT TIME BASE
80.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 43.46 HoursKE10H750 C010STRAIGHT TIME BASE
86.78 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0435

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 55.34 HoursKE10H750 C020STRAIGHT TIME BASE

110.51 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 57.94 HoursKE10H750 C020STRAIGHT TIME BASE
115.7 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 52.00 HoursKE10H750 C020STRAIGHT TIME BASE
103.84 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 13.37 HoursKE10H750 C020STRAIGHT TIME BASE
26.7 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 26.74 HoursKE10H750 C040STRAIGHT TIME BASE
53.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.46 HoursKE10H750 C040STRAIGHT TIME BASE
8.9 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 22.28 HoursKE10H750 C040STRAIGHT TIME BASE
44.5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 45.68 HoursKE10H750 C070STRAIGHT TIME BASE
91.22 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 26.74 HoursKE10H750 C070STRAIGHT TIME BASE
53.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 50.06 HoursKE10H750 C080STRAIGHT TIME BASE
99.96 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.48 HoursKE10H750 C080STRAIGHT TIME BASE
28.92 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 17.83 HoursKE10H750 C080STRAIGHT TIME BASE
35.6 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 25.91 HoursKE10H750 C090STRAIGHT TIME BASE
51.74 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.00 HoursKE10H751 C010OVERTIME BASE & PRE.
4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.10 HoursKE10H751 C010OVERTIME BASE & PRE.
4.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.34 HoursKE10H751 C010OVERTIME BASE & PRE.
2.67 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.23 HoursKE10H751 C020OVERTIME BASE & PRE.
6.45 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0435

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.89 HoursKE10H751 C020OVERTIME BASE & PRE.

5.78 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.77 HoursKE10H751 C020OVERTIME BASE & PRE.
5.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.67 HoursKE10H751 C020OVERTIME BASE & PRE.
1.34 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.23 HoursKE10H751 C040OVERTIME BASE & PRE.
0.45 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.34 HoursKE10H751 C040OVERTIME BASE & PRE.
2.67 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.12 HoursKE10H751 C040OVERTIME BASE & PRE.
2.23 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.28 HoursKE10H751 C070OVERTIME BASE & PRE.
4.56 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.34 HoursKE10H751 C070OVERTIME BASE & PRE.
2.67 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.72 HoursKE10H751 C080OVERTIME BASE & PRE.
1.44 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.61 HoursKE10H751 C080OVERTIME BASE & PRE.
9.2 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.89 HoursKE10H751 C080OVERTIME BASE & PRE.
1.78 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.97 HoursKE10H751 C090OVERTIME BASE & PRE.
3.93 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,570.10 DollarsC210SA5C 0000SUPPLIES
7023.66 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 6 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:

6/23/00 11:26:09 AMPage 275 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0435

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $740.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.52 HoursKE10H750 C020STRAIGHT TIME BASE

64.94 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.39 HoursKE10H750 C040STRAIGHT TIME BASE
48.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.72 HoursKE10H750 C080STRAIGHT TIME BASE
7.43 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.63 HoursKE10H751 C020OVERTIME BASE & PRE.
3.25 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.22 HoursKE10H751 C040OVERTIME BASE & PRE.
2.44 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.19 HoursKE10H751 C080OVERTIME BASE & PRE.
0.37 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 241.22 DollarsC210SA5C 0000SUPPLIES
474.56 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0435

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 127.34 HoursKE10H750 C020STRAIGHT TIME BASE

254.29 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 95.51 HoursKE10H750 C040STRAIGHT TIME BASE
190.72 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.57 HoursKE10H750 C080STRAIGHT TIME BASE
29.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.36 HoursKE10H751 C020OVERTIME BASE & PRE.
12.71 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.78 HoursKE10H751 C040OVERTIME BASE & PRE.
9.54 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.
1.45 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 944.50 DollarsC210SA5C 0000SUPPLIES
1858.16 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0440 Description: 125 Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 670HC 670 14,445 3,855 18,301 25,1916,8900
1a Corrective maintenance 0.83 each 1,103HC 915 19,737 5,262 25,000 34,4149,4150
3 Preventive maintenance 1.00 each 113HC 113 2,478 428 2,906 4,0881,1820
3b Preventive maintenance 0.83 each 186HC 154 3,382 585 3,967 5,5801,6130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,665 3,66503,665

Total for Activity 1EFB0440: 1,853 40,043 10,131 53,838 72,93919,1003,665
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 3 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $9104.66 average for this cluster
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0440

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 43.32 HoursKE10H750 C010STRAIGHT TIME BASE

48.71 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 28.88 HoursKE10H750 C010STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 46.93 HoursKE10H750 C010STRAIGHT TIME BASE
52.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 62.57 HoursKE10H750 C020STRAIGHT TIME BASE
70.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.76 HoursKE10H750 C020STRAIGHT TIME BASE
67.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 69.79 HoursKE10H750 C020STRAIGHT TIME BASE
78.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.81 HoursKE10H750 C040STRAIGHT TIME BASE
5.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.07 HoursKE10H750 C040STRAIGHT TIME BASE
27.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.88 HoursKE10H750 C040STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 49.33 HoursKE10H750 C070STRAIGHT TIME BASE
55.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.88 HoursKE10H750 C070STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.25 HoursKE10H750 C080STRAIGHT TIME BASE
21.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.63 HoursKE10H750 C080STRAIGHT TIME BASE
17.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0440

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 99.48 HoursKE10H750 C080STRAIGHT TIME BASE

111.86 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 42.52 HoursKE10H750 C090STRAIGHT TIME BASE
47.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 14.44 HoursKE10H750 R070STRAIGHT TIME BASE
16.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.17 HoursKE10H751 C010OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.44 HoursKE10H751 C010OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.35 HoursKE10H751 C010OVERTIME BASE & PRE.
2.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.49 HoursKE10H751 C020OVERTIME BASE & PRE.
3.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.99 HoursKE10H751 C020OVERTIME BASE & PRE.
3.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.13 HoursKE10H751 C020OVERTIME BASE & PRE.
3.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.20 HoursKE10H751 C040OVERTIME BASE & PRE.
1.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H751 C040OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.24 HoursKE10H751 C040OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.46 HoursKE10H751 C070OVERTIME BASE & PRE.
2.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.44 HoursKE10H751 C070OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.96 HoursKE10H751 C080OVERTIME BASE & PRE.
1.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.78 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.97 HoursKE10H751 C080OVERTIME BASE & PRE.
5.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB11
Activity ID: 1EFB0440

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.13 HoursKE10H751 C090OVERTIME BASE & PRE.

2.39 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.72 HoursKE10H751 R070OVERTIME BASE & PRE.
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,855.40 DollarsC210SA5C 0000SUPPLIES
4271.05 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1a - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 47.49 HoursKE10H750 C010STRAIGHT TIME BASE

53.4 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 77.18 HoursKE10H750 C010STRAIGHT TIME BASE
86.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 71.24 HoursKE10H750 C010STRAIGHT TIME BASE
80.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 102.90 HoursKE10H750 C020STRAIGHT TIME BASE
115.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 98.28 HoursKE10H750 C020STRAIGHT TIME BASE
110.511 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB11
Activity ID: 1EFB0440

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 114.76 HoursKE10H750 C020STRAIGHT TIME BASE

129.04 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 23.75 HoursKE10H750 C020STRAIGHT TIME BASE
26.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 39.58 HoursKE10H750 C040STRAIGHT TIME BASE
44.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 47.49 HoursKE10H750 C040STRAIGHT TIME BASE
53.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.92 HoursKE10H750 C040STRAIGHT TIME BASE
8.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 81.13 HoursKE10H750 C070STRAIGHT TIME BASE
91.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 47.49 HoursKE10H750 C070STRAIGHT TIME BASE
53.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 163.60 HoursKE10H750 C080STRAIGHT TIME BASE
183.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 31.66 HoursKE10H750 C080STRAIGHT TIME BASE
35.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.72 HoursKE10H750 C080STRAIGHT TIME BASE
28.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 69.92 HoursKE10H750 C090STRAIGHT TIME BASE
78.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.37 HoursKE10H751 C010OVERTIME BASE & PRE.
2.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.86 HoursKE10H751 C010OVERTIME BASE & PRE.
4.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.56 HoursKE10H751 C010OVERTIME BASE & PRE.
4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.92 HoursKE10H751 C020OVERTIME BASE & PRE.
5.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.14 HoursKE10H751 C020OVERTIME BASE & PRE.
5.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.74 HoursKE10H751 C020OVERTIME BASE & PRE.
6.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB11
Activity ID: 1EFB0440

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.19 HoursKE10H751 C020OVERTIME BASE & PRE.

1.34 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.40 HoursKE10H751 C040OVERTIME BASE & PRE.
0.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.37 HoursKE10H751 C040OVERTIME BASE & PRE.
2.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.98 HoursKE10H751 C040OVERTIME BASE & PRE.
2.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.37 HoursKE10H751 C070OVERTIME BASE & PRE.
2.67 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.06 HoursKE10H751 C070OVERTIME BASE & PRE.
4.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.18 HoursKE10H751 C080OVERTIME BASE & PRE.
9.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.58 HoursKE10H751 C080OVERTIME BASE & PRE.
1.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.28 HoursKE10H751 C080OVERTIME BASE & PRE.
1.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.50 HoursKE10H751 C090OVERTIME BASE & PRE.
3.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 6,340.30 DollarsC210SA5C 0000SUPPLIES
7023.84 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 6 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $740.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
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WBS No: 1EFB11
Activity ID: 1EFB0440

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 57.75 HoursKE10H750 C020STRAIGHT TIME BASE

64.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 43.32 HoursKE10H750 C040STRAIGHT TIME BASE
48.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.61 HoursKE10H750 C080STRAIGHT TIME BASE
7.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.89 HoursKE10H751 C020OVERTIME BASE & PRE.
3.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.17 HoursKE10H751 C040OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.33 HoursKE10H751 C080OVERTIME BASE & PRE.
0.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 428.38 DollarsC210SA5C 0000SUPPLIES
474.56 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3b - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFB11
Activity ID: 1EFB0440

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 94.98 HoursKE10H750 C020STRAIGHT TIME BASE

106.8 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 71.24 HoursKE10H750 C040STRAIGHT TIME BASE
80.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.87 HoursKE10H750 C080STRAIGHT TIME BASE
12.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.75 HoursKE10H751 C020OVERTIME BASE & PRE.
5.34 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.56 HoursKE10H751 C040OVERTIME BASE & PRE.
4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.54 HoursKE10H751 C080OVERTIME BASE & PRE.
0.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 704.48 DollarsC210SA5C 0000SUPPLIES
780.43 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,207.94 DollarsZDEPTCON 0000CONTINGENCY

2207.94 DollarsFactors
No DepartmentNONE Linear 1,456.68 DollarsZDEPTESC 0000ESCALATION

1456.68 DollarsFactors
Activity ID: 1EFB0445 Description: 125 Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 670HC 670 14,445 3,855 18,301 23,4005,0990
3 Preventive maintenance 1.00 each 113HC 113 2,478 428 2,906 3,7818750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,052 4,05204,052

Total for Activity 1EFB0445: 784 16,924 4,284 25,259 31,2335,9744,052
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 3 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $9104.66 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.
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Activity ID: 1EFB0445

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 43.32 HoursKE10H750 C010STRAIGHT TIME BASE

48.71 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 28.88 HoursKE10H750 C010STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 46.93 HoursKE10H750 C010STRAIGHT TIME BASE
52.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 62.57 HoursKE10H750 C020STRAIGHT TIME BASE
70.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.76 HoursKE10H750 C020STRAIGHT TIME BASE
67.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 69.79 HoursKE10H750 C020STRAIGHT TIME BASE
78.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.81 HoursKE10H750 C040STRAIGHT TIME BASE
5.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.07 HoursKE10H750 C040STRAIGHT TIME BASE
27.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.88 HoursKE10H750 C040STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 49.33 HoursKE10H750 C070STRAIGHT TIME BASE
55.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.88 HoursKE10H750 C070STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.25 HoursKE10H750 C080STRAIGHT TIME BASE
21.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 99.48 HoursKE10H750 C080STRAIGHT TIME BASE
111.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.63 HoursKE10H750 C080STRAIGHT TIME BASE
17.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EFB0445

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 42.52 HoursKE10H750 C090STRAIGHT TIME BASE

47.81 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 14.44 HoursKE10H750 R070STRAIGHT TIME BASE
16.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.44 HoursKE10H751 C010OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.17 HoursKE10H751 C010OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.35 HoursKE10H751 C010OVERTIME BASE & PRE.
2.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.49 HoursKE10H751 C020OVERTIME BASE & PRE.
3.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.99 HoursKE10H751 C020OVERTIME BASE & PRE.
3.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.13 HoursKE10H751 C020OVERTIME BASE & PRE.
3.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.20 HoursKE10H751 C040OVERTIME BASE & PRE.
1.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H751 C040OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.24 HoursKE10H751 C040OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.46 HoursKE10H751 C070OVERTIME BASE & PRE.
2.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.44 HoursKE10H751 C070OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.96 HoursKE10H751 C080OVERTIME BASE & PRE.
1.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.78 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.97 HoursKE10H751 C080OVERTIME BASE & PRE.
5.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.13 HoursKE10H751 C090OVERTIME BASE & PRE.
2.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0445

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.72 HoursKE10H751 R070OVERTIME BASE & PRE.

0.81 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 3,855.40 DollarsC210SA5C 0000SUPPLIES
4271.05 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 6 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $740.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 57.75 HoursKE10H750 C020STRAIGHT TIME BASE

64.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 43.32 HoursKE10H750 C040STRAIGHT TIME BASE
48.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.61 HoursKE10H750 C080STRAIGHT TIME BASE
7.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.89 HoursKE10H751 C020OVERTIME BASE & PRE.
3.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.17 HoursKE10H751 C040OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.33 HoursKE10H751 C080OVERTIME BASE & PRE.
0.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 428.38 DollarsC210SA5C 0000SUPPLIES
474.56 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0445

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,781.92 DollarsZDEPTCON 0000CONTINGENCY

2781.92 DollarsFactors
No DepartmentNONE Linear 1,270.22 DollarsZDEPTESC 0000ESCALATION

1270.22 DollarsFactors
Activity ID: 1EFB0450 Description: 125 Cluster Landlord Functions, FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 670HC 670 14,445 3,855 18,301 23,2994,9980
1a Corrective maintenance 0.83 each 2,625HC 2,179 46,994 12,530 59,523 75,78316,2600
3 Preventive maintenance 1.00 each 113HC 113 2,478 428 2,906 3,7648570
3a Preventive maintenance 0.83 each 443HC 367 8,053 1,392 9,445 12,2312,7860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,825 31,825031,825

Total for Activity 1EFB0450: 3,330 71,970 18,206 122,001 146,90324,90231,825

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 3 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $9104.66 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 46.93 HoursKE10H750 C010STRAIGHT TIME BASE

52.77 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 43.32 HoursKE10H750 C010STRAIGHT TIME BASE
48.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 28.88 HoursKE10H750 C010STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0450

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 69.79 HoursKE10H750 C020STRAIGHT TIME BASE

78.47 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 62.57 HoursKE10H750 C020STRAIGHT TIME BASE
70.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.76 HoursKE10H750 C020STRAIGHT TIME BASE
67.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.07 HoursKE10H750 C040STRAIGHT TIME BASE
27.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.88 HoursKE10H750 C040STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.81 HoursKE10H750 C040STRAIGHT TIME BASE
5.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 49.33 HoursKE10H750 C070STRAIGHT TIME BASE
55.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.88 HoursKE10H750 C070STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 99.48 HoursKE10H750 C080STRAIGHT TIME BASE
111.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.63 HoursKE10H750 C080STRAIGHT TIME BASE
17.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.25 HoursKE10H750 C080STRAIGHT TIME BASE
21.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 42.52 HoursKE10H750 C090STRAIGHT TIME BASE
47.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 14.44 HoursKE10H750 R070STRAIGHT TIME BASE
16.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.44 HoursKE10H751 C010OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.35 HoursKE10H751 C010OVERTIME BASE & PRE.
2.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.17 HoursKE10H751 C010OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.99 HoursKE10H751 C020OVERTIME BASE & PRE.
3.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0450

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.13 HoursKE10H751 C020OVERTIME BASE & PRE.

3.52 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.49 HoursKE10H751 C020OVERTIME BASE & PRE.
3.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H751 C040OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.24 HoursKE10H751 C040OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.20 HoursKE10H751 C040OVERTIME BASE & PRE.
1.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.44 HoursKE10H751 C070OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.46 HoursKE10H751 C070OVERTIME BASE & PRE.
2.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.97 HoursKE10H751 C080OVERTIME BASE & PRE.
5.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.96 HoursKE10H751 C080OVERTIME BASE & PRE.
1.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.78 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.13 HoursKE10H751 C090OVERTIME BASE & PRE.
2.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.72 HoursKE10H751 R070OVERTIME BASE & PRE.
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,855.40 DollarsC210SA5C 0000SUPPLIES
4271.05 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0450

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 183.76 HoursKE10H750 C010STRAIGHT TIME BASE

206.62 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 169.62 HoursKE10H750 C010STRAIGHT TIME BASE
190.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 113.08 HoursKE10H750 C010STRAIGHT TIME BASE
127.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 233.99 HoursKE10H750 C020STRAIGHT TIME BASE
263.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 273.23 HoursKE10H750 C020STRAIGHT TIME BASE
307.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.54 HoursKE10H750 C020STRAIGHT TIME BASE
63.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 245.00 HoursKE10H750 C020STRAIGHT TIME BASE
275.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 94.23 HoursKE10H750 C040STRAIGHT TIME BASE
105.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 18.85 HoursKE10H750 C040STRAIGHT TIME BASE
21.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 113.08 HoursKE10H750 C040STRAIGHT TIME BASE
127.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 193.16 HoursKE10H750 C070STRAIGHT TIME BASE
217.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 113.08 HoursKE10H750 C070STRAIGHT TIME BASE
127.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 61.23 HoursKE10H750 C080STRAIGHT TIME BASE
68.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0450

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 75.38 HoursKE10H750 C080STRAIGHT TIME BASE

84.76 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 389.54 HoursKE10H750 C080STRAIGHT TIME BASE
438.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 166.47 HoursKE10H750 C090STRAIGHT TIME BASE
187.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.48 HoursKE10H751 C010OVERTIME BASE & PRE.
9.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.66 HoursKE10H751 C010OVERTIME BASE & PRE.
6.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.19 HoursKE10H751 C010OVERTIME BASE & PRE.
10.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 13.66 HoursKE10H751 C020OVERTIME BASE & PRE.
15.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.70 HoursKE10H751 C020OVERTIME BASE & PRE.
13.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.25 HoursKE10H751 C020OVERTIME BASE & PRE.
13.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.83 HoursKE10H751 C020OVERTIME BASE & PRE.
3.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.71 HoursKE10H751 C040OVERTIME BASE & PRE.
5.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.66 HoursKE10H751 C040OVERTIME BASE & PRE.
6.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.94 HoursKE10H751 C040OVERTIME BASE & PRE.
1.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 9.66 HoursKE10H751 C070OVERTIME BASE & PRE.
10.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.66 HoursKE10H751 C070OVERTIME BASE & PRE.
6.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.06 HoursKE10H751 C080OVERTIME BASE & PRE.
3.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.48 HoursKE10H751 C080OVERTIME BASE & PRE.
21.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0450

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.77 HoursKE10H751 C080OVERTIME BASE & PRE.

4.24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 8.32 HoursKE10H751 C090OVERTIME BASE & PRE.
9.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 15,095.94 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 16723.4 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 6 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $740.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 57.75 HoursKE10H750 C020STRAIGHT TIME BASE

64.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 43.32 HoursKE10H750 C040STRAIGHT TIME BASE
48.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.61 HoursKE10H750 C080STRAIGHT TIME BASE
7.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.89 HoursKE10H751 C020OVERTIME BASE & PRE.
3.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.17 HoursKE10H751 C040OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.33 HoursKE10H751 C080OVERTIME BASE & PRE.
0.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0450

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 428.38 DollarsC210SA5C 0000SUPPLIES

474.56 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 226.15 HoursKE10H750 C020STRAIGHT TIME BASE

254.29 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 169.62 HoursKE10H750 C040STRAIGHT TIME BASE
190.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.88 HoursKE10H750 C080STRAIGHT TIME BASE
29.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.30 HoursKE10H751 C020OVERTIME BASE & PRE.
12.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.48 HoursKE10H751 C040OVERTIME BASE & PRE.
9.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.29 HoursKE10H751 C080OVERTIME BASE & PRE.
1.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,677.33 DollarsC210SA5C 0000SUPPLIES
1858.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0450

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 23,000.29 DollarsZDEPTCON 0000CONTINGENCY
23000.3 DollarsFactors

No DepartmentNONE Linear 8,824.75 DollarsZDEPTESC 0000ESCALATION
8824.75 DollarsFactors

Activity ID: 1EFB0455 Description: 125 Cluster Landlord Functions, FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 670HC 670 14,445 3,855 18,301 22,3744,0740
1a Corrective maintenance 0.83 each 2,625HC 2,179 46,994 12,530 59,523 72,77613,2520
3 Preventive maintenance 1.00 each 113HC 113 2,478 428 2,906 3,6056990
3a Preventive maintenance 0.83 each 443HC 367 8,053 1,392 9,445 11,7162,2710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,744 15,744015,744

Total for Activity 1EFB0455: 3,330 71,970 18,206 105,920 126,21520,29615,744

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 3 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $9104.66 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 43.32 HoursKE10H750 C010STRAIGHT TIME BASE

48.71 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 28.88 HoursKE10H750 C010STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 46.93 HoursKE10H750 C010STRAIGHT TIME BASE
52.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0455

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 62.57 HoursKE10H750 C020STRAIGHT TIME BASE

70.36 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.76 HoursKE10H750 C020STRAIGHT TIME BASE
67.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 69.79 HoursKE10H750 C020STRAIGHT TIME BASE
78.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.81 HoursKE10H750 C040STRAIGHT TIME BASE
5.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.07 HoursKE10H750 C040STRAIGHT TIME BASE
27.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.88 HoursKE10H750 C040STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 49.33 HoursKE10H750 C070STRAIGHT TIME BASE
55.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.88 HoursKE10H750 C070STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.25 HoursKE10H750 C080STRAIGHT TIME BASE
21.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 99.48 HoursKE10H750 C080STRAIGHT TIME BASE
111.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.63 HoursKE10H750 C080STRAIGHT TIME BASE
17.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 42.52 HoursKE10H750 C090STRAIGHT TIME BASE
47.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 14.44 HoursKE10H750 R070STRAIGHT TIME BASE
16.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.17 HoursKE10H751 C010OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.44 HoursKE10H751 C010OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.35 HoursKE10H751 C010OVERTIME BASE & PRE.
2.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.49 HoursKE10H751 C020OVERTIME BASE & PRE.
3.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0455

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.99 HoursKE10H751 C020OVERTIME BASE & PRE.

3.36 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.13 HoursKE10H751 C020OVERTIME BASE & PRE.
3.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.20 HoursKE10H751 C040OVERTIME BASE & PRE.
1.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H751 C040OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.24 HoursKE10H751 C040OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.46 HoursKE10H751 C070OVERTIME BASE & PRE.
2.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.44 HoursKE10H751 C070OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.96 HoursKE10H751 C080OVERTIME BASE & PRE.
1.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.78 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.97 HoursKE10H751 C080OVERTIME BASE & PRE.
5.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.13 HoursKE10H751 C090OVERTIME BASE & PRE.
2.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.72 HoursKE10H751 R070OVERTIME BASE & PRE.
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,855.40 DollarsC210SA5C 0000SUPPLIES
4271.05 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0455

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 113.08 HoursKE10H750 C010STRAIGHT TIME BASE

127.15 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 169.62 HoursKE10H750 C010STRAIGHT TIME BASE
190.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 183.76 HoursKE10H750 C010STRAIGHT TIME BASE
206.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 233.99 HoursKE10H750 C020STRAIGHT TIME BASE
263.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 273.23 HoursKE10H750 C020STRAIGHT TIME BASE
307.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.54 HoursKE10H750 C020STRAIGHT TIME BASE
63.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 245.00 HoursKE10H750 C020STRAIGHT TIME BASE
275.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 18.85 HoursKE10H750 C040STRAIGHT TIME BASE
21.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 113.08 HoursKE10H750 C040STRAIGHT TIME BASE
127.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 94.23 HoursKE10H750 C040STRAIGHT TIME BASE
105.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 113.08 HoursKE10H750 C070STRAIGHT TIME BASE
127.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 193.16 HoursKE10H750 C070STRAIGHT TIME BASE
217.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 389.54 HoursKE10H750 C080STRAIGHT TIME BASE
438.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0455

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 61.23 HoursKE10H750 C080STRAIGHT TIME BASE

68.85 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 75.38 HoursKE10H750 C080STRAIGHT TIME BASE
84.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 166.47 HoursKE10H750 C090STRAIGHT TIME BASE
187.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.48 HoursKE10H751 C010OVERTIME BASE & PRE.
9.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.66 HoursKE10H751 C010OVERTIME BASE & PRE.
6.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.19 HoursKE10H751 C010OVERTIME BASE & PRE.
10.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.70 HoursKE10H751 C020OVERTIME BASE & PRE.
13.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.25 HoursKE10H751 C020OVERTIME BASE & PRE.
13.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.83 HoursKE10H751 C020OVERTIME BASE & PRE.
3.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 13.66 HoursKE10H751 C020OVERTIME BASE & PRE.
15.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.71 HoursKE10H751 C040OVERTIME BASE & PRE.
5.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.66 HoursKE10H751 C040OVERTIME BASE & PRE.
6.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.94 HoursKE10H751 C040OVERTIME BASE & PRE.
1.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 9.66 HoursKE10H751 C070OVERTIME BASE & PRE.
10.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.66 HoursKE10H751 C070OVERTIME BASE & PRE.
6.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.06 HoursKE10H751 C080OVERTIME BASE & PRE.
3.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.48 HoursKE10H751 C080OVERTIME BASE & PRE.
21.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0455

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.77 HoursKE10H751 C080OVERTIME BASE & PRE.

4.24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 8.32 HoursKE10H751 C090OVERTIME BASE & PRE.
9.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 15,095.94 DollarsC210SA5C 0000SUPPLIES
16723.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 6 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $740.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 57.75 HoursKE10H750 C020STRAIGHT TIME BASE

64.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 43.32 HoursKE10H750 C040STRAIGHT TIME BASE
48.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.61 HoursKE10H750 C080STRAIGHT TIME BASE
7.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.89 HoursKE10H751 C020OVERTIME BASE & PRE.
3.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.17 HoursKE10H751 C040OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.33 HoursKE10H751 C080OVERTIME BASE & PRE.
0.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0455

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 428.38 DollarsC210SA5C 0000SUPPLIES

474.56 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 226.15 HoursKE10H750 C020STRAIGHT TIME BASE

254.29 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 169.62 HoursKE10H750 C040STRAIGHT TIME BASE
190.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.88 HoursKE10H750 C080STRAIGHT TIME BASE
29.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.30 HoursKE10H751 C020OVERTIME BASE & PRE.
12.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.48 HoursKE10H751 C040OVERTIME BASE & PRE.
9.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.29 HoursKE10H751 C080OVERTIME BASE & PRE.
1.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,677.33 DollarsC210SA5C 0000SUPPLIES
1858.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EFB0455

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 5,136.72 DollarsZDEPTCON 0000CONTINGENCY
5136.72 DollarsFactors

No DepartmentNONE Linear 10,607.06 DollarsZDEPTESC 0000ESCALATION
10607.1 DollarsFactors

Activity ID: 1EXXXB0455 Description: 125 Cluster Landlord Functions, FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 670HC 668 14,382 3,839 18,221 23,2265,0050
1a Corrective maintenance 0.83 each 2,625HC 2,169 46,789 12,475 59,264 75,54616,2820
3 Preventive maintenance 1.00 each 113HC 113 2,467 427 2,894 3,7528590
3a Preventive maintenance 0.83 each 443HC 366 8,018 1,386 9,404 12,1942,7900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,212 61,212061,212

Total for Activity 1EXXXB0455: 3,315 71,656 18,126 150,995 175,93124,93661,212

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 3 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $9104.66 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 43.32 HoursKE10H750 C010STRAIGHT TIME BASE

48.71 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 28.88 HoursKE10H750 C010STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 46.93 HoursKE10H750 C010STRAIGHT TIME BASE
52.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EXXXB0455

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 62.57 HoursKE10H750 C020STRAIGHT TIME BASE

70.36 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 59.76 HoursKE10H750 C020STRAIGHT TIME BASE
67.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 69.79 HoursKE10H750 C020STRAIGHT TIME BASE
78.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.81 HoursKE10H750 C040STRAIGHT TIME BASE
5.41 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 24.07 HoursKE10H750 C040STRAIGHT TIME BASE
27.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 28.88 HoursKE10H750 C040STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 49.33 HoursKE10H750 C070STRAIGHT TIME BASE
55.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 28.88 HoursKE10H750 C070STRAIGHT TIME BASE
32.47 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.25 HoursKE10H750 C080STRAIGHT TIME BASE
21.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 99.48 HoursKE10H750 C080STRAIGHT TIME BASE
111.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.63 HoursKE10H750 C080STRAIGHT TIME BASE
17.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 42.52 HoursKE10H750 C090STRAIGHT TIME BASE
47.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 14.44 HoursKE10H750 R070STRAIGHT TIME BASE
16.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.17 HoursKE10H751 C010OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.44 HoursKE10H751 C010OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.35 HoursKE10H751 C010OVERTIME BASE & PRE.
2.64 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.49 HoursKE10H751 C020OVERTIME BASE & PRE.
3.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EXXXB0455

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.99 HoursKE10H751 C020OVERTIME BASE & PRE.

3.36 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.13 HoursKE10H751 C020OVERTIME BASE & PRE.
3.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.20 HoursKE10H751 C040OVERTIME BASE & PRE.
1.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKE10H751 C040OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.24 HoursKE10H751 C040OVERTIME BASE & PRE.
0.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.46 HoursKE10H751 C070OVERTIME BASE & PRE.
2.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.44 HoursKE10H751 C070OVERTIME BASE & PRE.
1.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.96 HoursKE10H751 C080OVERTIME BASE & PRE.
1.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.78 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.97 HoursKE10H751 C080OVERTIME BASE & PRE.
5.59 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.13 HoursKE10H751 C090OVERTIME BASE & PRE.
2.39 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.72 HoursKE10H751 R070OVERTIME BASE & PRE.
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,855.40 DollarsC210SA5C 0000SUPPLIES
4271.05 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EXXXB0455

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 113.08 HoursKE10H750 C010STRAIGHT TIME BASE

127.15 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 169.62 HoursKE10H750 C010STRAIGHT TIME BASE
190.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 183.76 HoursKE10H750 C010STRAIGHT TIME BASE
206.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 233.99 HoursKE10H750 C020STRAIGHT TIME BASE
263.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 273.23 HoursKE10H750 C020STRAIGHT TIME BASE
307.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.54 HoursKE10H750 C020STRAIGHT TIME BASE
63.57 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 245.00 HoursKE10H750 C020STRAIGHT TIME BASE
275.48 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 18.85 HoursKE10H750 C040STRAIGHT TIME BASE
21.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 113.08 HoursKE10H750 C040STRAIGHT TIME BASE
127.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 94.23 HoursKE10H750 C040STRAIGHT TIME BASE
105.95 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 113.08 HoursKE10H750 C070STRAIGHT TIME BASE
127.15 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 193.16 HoursKE10H750 C070STRAIGHT TIME BASE
217.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 389.54 HoursKE10H750 C080STRAIGHT TIME BASE
438.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EXXXB0455

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 61.23 HoursKE10H750 C080STRAIGHT TIME BASE

68.85 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 75.38 HoursKE10H750 C080STRAIGHT TIME BASE
84.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 166.47 HoursKE10H750 C090STRAIGHT TIME BASE
187.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 8.48 HoursKE10H751 C010OVERTIME BASE & PRE.
9.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.66 HoursKE10H751 C010OVERTIME BASE & PRE.
6.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 9.19 HoursKE10H751 C010OVERTIME BASE & PRE.
10.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.70 HoursKE10H751 C020OVERTIME BASE & PRE.
13.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 12.25 HoursKE10H751 C020OVERTIME BASE & PRE.
13.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.83 HoursKE10H751 C020OVERTIME BASE & PRE.
3.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 13.66 HoursKE10H751 C020OVERTIME BASE & PRE.
15.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.71 HoursKE10H751 C040OVERTIME BASE & PRE.
5.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 5.66 HoursKE10H751 C040OVERTIME BASE & PRE.
6.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.94 HoursKE10H751 C040OVERTIME BASE & PRE.
1.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 9.66 HoursKE10H751 C070OVERTIME BASE & PRE.
10.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.66 HoursKE10H751 C070OVERTIME BASE & PRE.
6.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.06 HoursKE10H751 C080OVERTIME BASE & PRE.
3.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.48 HoursKE10H751 C080OVERTIME BASE & PRE.
21.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EFB11
Activity ID: 1EXXXB0455

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.77 HoursKE10H751 C080OVERTIME BASE & PRE.

4.24 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 8.32 HoursKE10H751 C090OVERTIME BASE & PRE.
9.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 15,095.94 DollarsC210SA5C 0000SUPPLIES
16723.4 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 6 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $740.17 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 57.75 HoursKE10H750 C020STRAIGHT TIME BASE

64.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 43.32 HoursKE10H750 C040STRAIGHT TIME BASE
48.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.61 HoursKE10H750 C080STRAIGHT TIME BASE
7.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.89 HoursKE10H751 C020OVERTIME BASE & PRE.
3.25 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.17 HoursKE10H751 C040OVERTIME BASE & PRE.
2.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.33 HoursKE10H751 C080OVERTIME BASE & PRE.
0.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EXXXB0455

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 428.38 DollarsC210SA5C 0000SUPPLIES

474.56 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 226.15 HoursKE10H750 C020STRAIGHT TIME BASE

254.29 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 169.62 HoursKE10H750 C040STRAIGHT TIME BASE
190.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.88 HoursKE10H750 C080STRAIGHT TIME BASE
29.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.30 HoursKE10H751 C020OVERTIME BASE & PRE.
12.71 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.48 HoursKE10H751 C040OVERTIME BASE & PRE.
9.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.29 HoursKE10H751 C080OVERTIME BASE & PRE.
1.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,677.33 DollarsC210SA5C 0000SUPPLIES
1858.16 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB11
Activity ID: 1EXXXB0455

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 43,440.79 DollarsZDEPTCON 0000CONTINGENCY
43440.8 DollarsFactors

No DepartmentNONE Linear 17,771.65 DollarsZDEPTESC 0000ESCALATION
17771.7 DollarsFactors

WBS No: 1EFB12 Title: 750 Cluster Landlord
Activity ID: 1EFB0460 Description: 750 Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,736HC 1,736 36,404 23,624 60,029 77,79417,7650
3 Preventive maintenance 1.00 each 338HC 338 7,169 2,587 9,756 13,2543,4980
5 - tH568100B10 SSOC Support to Bldg 705 1.00 each 413EE 413 11,151 0 11,151 16,5935,4420
5a SSOC Support to Bldg 705 1.00 each 221EE 221 5,976 0 5,976 8,8922,9160

Total for Activity 1EFB0460: 2,708 60,700 26,211 86,911 116,53329,6220

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, Negotiated and was awarded the Site maintenance contract.  The 
proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98(This data was derived from 
the MMS system), and the proposed value was applied to FY99.  The percentage of maintenance effort (labor Type) required for each maintenance action is based 
on the average number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the 
MMS.

·Approximately 142 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Ad hoc queries from the MMS and 002A and spending variance reports from the P&I Reporting system for Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $1872.34 average for this cluster
 Unit Adjustment factor - This activity adjusted down by 8.1% per FCP 1999-8074
 Revised Unit  - $1720.68
 Basis for adjustment - FY 99 FCP 1999-8074 representing productivity improvements over the project lifecycle.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 127.70 HoursKE10H750 C010STRAIGHT TIME BASE

255 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 78.62 HoursKE10H750 C010STRAIGHT TIME BASE
157 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB12
Activity ID: 1EFB0460

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 117.68 HoursKE10H750 C010STRAIGHT TIME BASE

235 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 162.25 HoursKE10H750 C020STRAIGHT TIME BASE
324 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 189.80 HoursKE10H750 C020STRAIGHT TIME BASE
379 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 170.27 HoursKE10H750 C020STRAIGHT TIME BASE
340 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 39.06 HoursKE10H750 C020STRAIGHT TIME BASE
78 hours 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 78.62 HoursKE10H750 C040STRAIGHT TIME BASE
157 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 65.60 HoursKE10H750 C040STRAIGHT TIME BASE
131 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 13.02 HoursKE10H750 C040STRAIGHT TIME BASE
26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 134.21 HoursKE10H750 C070STRAIGHT TIME BASE
268 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 78.62 HoursKE10H750 C070STRAIGHT TIME BASE
157 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 52.08 HoursKE10H750 C080STRAIGHT TIME BASE
104 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 42.57 HoursKE10H750 C080STRAIGHT TIME BASE
85 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 270.42 HoursKE10H750 C080STRAIGHT TIME BASE
540 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 115.68 HoursKE10H750 C090STRAIGHT TIME BASE
231 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 22,877.93 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor45009 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 746.18 DollarsC210SA5T 0000TAXES
1468 Dollars 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB12
Activity ID: 1EFB0460

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 160 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $269.11 average in this cluster
 Unit Adjustment factor - This activity adjusted down by 8.1% per FCP 1999-8074
 Revised Unit  - $247.31
 Basis for adjustment - FY 99 FCP 1999-8074 representing productivity improvements over the project lifecycle.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 156.75 HoursKE10H750 C020STRAIGHT TIME BASE

313 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 162.76 HoursKE10H750 C040STRAIGHT TIME BASE
325 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 18.03 HoursKE10H750 C080STRAIGHT TIME BASE
36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,504.44 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor4927.12 h

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 82.85 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor163 dollars

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - tH568100B10 - SSOC Support to Bldg 705

Resources

BOE Estimators Experience - One Year
Experience Item Desc - Custodial & SOE support to Bldg 705 from SSOC
Breakdown of Cost Data:
 Item - Labor for one Fiscal Year, performing organization indicated services would be supplied on an over time basis only.
 Units - Hours
 Unit Cost - $48.81
 Unit Cost Adjustment factor - None
 Revised Unit Cost - none
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 413.00 HoursKE10H751 L030OVERTIME BASE & PRE.

441.955 H 0.67401 January 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors
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WBS No: 1EFB12
Activity ID: 1EFB0460

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 5a - SSOC Support to Bldg 705

Resources

BOE The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Estimators Experience - One Year
Experience Item Desc - Custodial & SOE support to Bldg 705 from SSOC
Breakdown of Cost Data:
 Item - Labor for one Fiscal Year, performing organization indicated services would be supplied on an over time basis only.
 Units - Hours
 Unit Cost - $48.81
 Unit Cost Adjustment factor - None
 Revised Unit Cost - none
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 221.32 HoursKE10H751 L030OVERTIME BASE & PRE.

441.955 H 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Activity ID: 1EFB0470 Description: 750 Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 3,083HC 3,083 64,650 41,354 106,004 136,84330,8380
3 Preventive maintenance 1.00 each 599HC 599 12,731 4,595 17,326 23,3986,0730
5 - tH568101B10 SSOC Support to Bldg 705 1.00 each 364EE 364 9,839 0 9,839 14,5324,6930
5a SSOC Support to Bldg 705 1.00 each 364EE 364 9,839 0 9,839 14,5324,6930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,014 10,014010,014

Total for Activity 1EFB0470: 4,412 97,059 45,949 153,022 199,32046,29710,014
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, Negotiated and was awarded the Site maintenance contract.  The 
proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98(This data was derived from 
the MMS system), and the proposed value was applied to FY99.  The percentage of maintenance effort (labor Type) required for each maintenance action is based 
on the average number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the 
MMS.

·Approximately 142 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Ad hoc queries from the MMS and 002A and spending variance reports from the P&I Reporting system for Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $1872.34 average for this cluster
 Unit Adjustment factor - This activity adjusted down by 8.1% per FCP 1999-8074
 Revised Unit  - $1720.68
 Basis for adjustment - FY 99 FCP 1999-8074 representing productivity improvements over the project lifecycle.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EFB12
Activity ID: 1EFB0470

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 209.00 HoursKE10H750 C010STRAIGHT TIME BASE

235 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 139.63 HoursKE10H750 C010STRAIGHT TIME BASE
157 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 226.78 HoursKE10H750 C010STRAIGHT TIME BASE
255 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 69.37 HoursKE10H750 C020STRAIGHT TIME BASE
78 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 302.38 HoursKE10H750 C020STRAIGHT TIME BASE
340 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 288.15 HoursKE10H750 C020STRAIGHT TIME BASE
324 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 337.06 HoursKE10H750 C020STRAIGHT TIME BASE
379 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.12 HoursKE10H750 C040STRAIGHT TIME BASE
26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 116.50 HoursKE10H750 C040STRAIGHT TIME BASE
131 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 139.63 HoursKE10H750 C040STRAIGHT TIME BASE
157 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 238.34 HoursKE10H750 C070STRAIGHT TIME BASE
268 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 139.63 HoursKE10H750 C070STRAIGHT TIME BASE
157 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 92.49 HoursKE10H750 C080STRAIGHT TIME BASE
104 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 480.24 HoursKE10H750 C080STRAIGHT TIME BASE
540 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 75.59 HoursKE10H750 C080STRAIGHT TIME BASE
85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 205.44 HoursKE10H750 C090STRAIGHT TIME BASE
231 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 40,028.63 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 44344.1 d

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 1,325.14 DollarsC210SA5T 0000TAXES

1.015 -- FY00 Escalation -- 1468 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 160 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $269.11 average in this cluster
 Unit Adjustment factor - This activity adjusted down by 8.1% per FCP 1999-8074
 Revised Unit  - $247.31
 Basis for adjustment - FY 99 FCP 1999-8074 representing productivity improvements over the project lifecycle.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 278.36 HoursKE10H750 C020STRAIGHT TIME BASE

313 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 289.04 HoursKE10H750 C040STRAIGHT TIME BASE
325 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 32.02 HoursKE10H750 C080STRAIGHT TIME BASE
36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,447.62 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 4927.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 147.14 DollarsC210SA5T 0000TAXES
163 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 5 - tH568101B10 - SSOC Support to Bldg 705
BOE Estimators Experience - One Year

Experience Item Desc - Custodial & SOE support to Bldg 705 from SSOC
Breakdown of Cost Data:
 Item - Labor for one Fiscal Year, performing organization indicated services would be supplied on an over time basis only.
 Units - Hours
 Unit Cost - $48381
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 11:26:29 AMPage 314 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB12
Activity ID: 1EFB0470

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersUTILITY WORKER Linear 364.41 HoursKE10H751 L030OVERTIME BASE & PRE.
409.75 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5a - SSOC Support to Bldg 705

Resources

BOE Estimators Experience - One Year
Experience Item Desc - Custodial & SOE support to Bldg 705 from SSOC
Breakdown of Cost Data:
 Item - Labor for one Fiscal Year, performing organization indicated services would be supplied on an over time basis only.
 Units - Hours
 Unit Cost - $48381
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 364.41 HoursKE10H751 L030OVERTIME BASE & PRE.

409.75 H
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,033.62 DollarsZDEPTCON 0000CONTINGENCY

6033.62 DollarsFactors
No DepartmentNONE Linear 3,980.67 DollarsZDEPTESC 0000ESCALATION

3980.67 DollarsFactors
Activity ID: 1EFB0480 Description: 750 Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 3,083HC 3,083 64,650 41,354 106,004 128,82622,8220
3 Preventive maintenance 1.00 each 599HC 599 12,731 4,595 17,326 21,8204,4940
5 - tH568102B10 SSOC Support to Bldg 705 1.00 each 364EE 364 9,839 0 9,839 13,3123,4730
5a SSOC Support to Bldg 705 1.00 each 364EE 364 9,839 0 9,839 13,3123,4730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,427 26,427026,427

Total for Activity 1EFB0480: 4,412 97,059 45,949 169,435 203,69734,26226,427
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, Negotiated and was awarded the Site maintenance contract.  The 
proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98(This data was derived from 
the MMS system), and the proposed value was applied to FY99.  The percentage of maintenance effort (labor Type) required for each maintenance action is based 
on the average number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the 
MMS.

·Approximately 142 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Ad hoc queries from the MMS and 002A and spending variance reports from the P&I Reporting system for Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $1872.34 average for this cluster
 Unit Adjustment factor - This activity adjusted down by 8.1% per FCP 1999-8074
 Revised Unit  - $1720.68
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - FY 99 FCP 1999-8074 representing productivity improvements over the project lifecycle.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 226.78 HoursKE10H750 C010STRAIGHT TIME BASE

255 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 139.63 HoursKE10H750 C010STRAIGHT TIME BASE
157 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 209.00 HoursKE10H750 C010STRAIGHT TIME BASE
235 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 288.15 HoursKE10H750 C020STRAIGHT TIME BASE
324 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 337.06 HoursKE10H750 C020STRAIGHT TIME BASE
379 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 69.37 HoursKE10H750 C020STRAIGHT TIME BASE
78 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 302.38 HoursKE10H750 C020STRAIGHT TIME BASE
340 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 116.50 HoursKE10H750 C040STRAIGHT TIME BASE
131 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 139.63 HoursKE10H750 C040STRAIGHT TIME BASE
157 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.12 HoursKE10H750 C040STRAIGHT TIME BASE
26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 139.63 HoursKE10H750 C070STRAIGHT TIME BASE
157 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 238.34 HoursKE10H750 C070STRAIGHT TIME BASE
268 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 75.59 HoursKE10H750 C080STRAIGHT TIME BASE
85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 480.24 HoursKE10H750 C080STRAIGHT TIME BASE
540 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EFB0480

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 92.49 HoursKE10H750 C080STRAIGHT TIME BASE

104 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 205.44 HoursKE10H750 C090STRAIGHT TIME BASE
231 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 40,028.63 DollarsC210SA5C 0000SUPPLIES
44344.1 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,325.14 DollarsC210SA5T 0000TAXES
1468 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 160 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $269.11 average in this cluster
 Unit Adjustment factor - This activity adjusted down by 8.1% per FCP 1999-8074
 Revised Unit  - $247.31
 Basis for adjustment - FY 99 FCP 1999-8074 representing productivity improvements over the project lifecycle.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 278.36 HoursKE10H750 C020STRAIGHT TIME BASE

313 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 289.04 HoursKE10H750 C040STRAIGHT TIME BASE
325 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 32.02 HoursKE10H750 C080STRAIGHT TIME BASE
36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,447.62 DollarsC210SA5C 0000SUPPLIES
4927.12 h 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 147.14 DollarsC210SA5T 0000TAXES
163 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 5 - tH568102B10 - SSOC Support to Bldg 705

Resources

BOE Estimators Experience - One Year
Experience Item Desc - Custodial & SOE support to Bldg 705 from SSOC
Breakdown of Cost Data:
 Item - Labor for one Fiscal Year, performing organization indicated services would be supplied on an over time basis only.
 Units - Hours
 Unit Cost - $48.81
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 364.41 HoursKE10H751 L030OVERTIME BASE & PRE.

409.75 H
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5a - SSOC Support to Bldg 705

Resources

BOE Estimators Experience - One Year
Experience Item Desc - Custodial & SOE support to Bldg 705 from SSOC
Breakdown of Cost Data:
 Item - Labor for one Fiscal Year, performing organization indicated services would be supplied on an over time basis only.
 Units - Hours
 Unit Cost - $48.81
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 364.41 HoursKE10H751 L030OVERTIME BASE & PRE.

409.75 H
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,143.02 DollarsZDEPTCON 0000CONTINGENCY

18143.0 DollarsFactors
No DepartmentNONE Linear 8,284.08 DollarsZDEPTESC 0000ESCALATION

8284.08 DollarsFactors
Activity ID: 1EFB0490 Description: 750 Cluster Landlord Functions, FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 3,083HC 3,083 64,650 41,354 106,004 128,37322,3690
3 Preventive maintenance 1.00 each 599HC 599 12,731 4,595 17,326 21,7314,4050
5 - tH568103B10 SSOC Support to Bldg 705 1.00 each 364EE 364 9,839 0 9,839 13,2433,4040
5a SSOC Support to Bldg 705 1.00 each 364EE 364 9,839 0 9,839 13,2433,4040
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,837 48,837048,837

Total for Activity 1EFB0490: 4,412 97,059 45,949 191,845 225,42733,58348,837
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, Negotiated and was awarded the Site maintenance contract.  The 
proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98(This data was derived from 
the MMS system), and the proposed value was applied to FY99.  The percentage of maintenance effort (labor Type) required for each maintenance action is based 
on the average number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

MMS.

·Approximately 142 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Ad hoc queries from the MMS and 002A and spending variance reports from the P&I Reporting system for Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $1872.34 average for this cluster
 Unit Adjustment factor - This activity adjusted down by 8.1% per FCP 1999-8074
 Revised Unit  - $1720.68
 Basis for adjustment - FY 99 FCP 1999-8074 representing productivity improvements over the project lifecycle.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 209.00 HoursKE10H750 C010STRAIGHT TIME BASE

235 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 226.78 HoursKE10H750 C010STRAIGHT TIME BASE
255 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 139.63 HoursKE10H750 C010STRAIGHT TIME BASE
157 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 337.06 HoursKE10H750 C020STRAIGHT TIME BASE
379 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 69.37 HoursKE10H750 C020STRAIGHT TIME BASE
78 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 302.38 HoursKE10H750 C020STRAIGHT TIME BASE
340 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 288.15 HoursKE10H750 C020STRAIGHT TIME BASE
324 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 139.63 HoursKE10H750 C040STRAIGHT TIME BASE
157 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.12 HoursKE10H750 C040STRAIGHT TIME BASE
26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 116.50 HoursKE10H750 C040STRAIGHT TIME BASE
131 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:26:32 AMPage 319 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB12
Activity ID: 1EFB0490

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 139.63 HoursKE10H750 C070STRAIGHT TIME BASE

157 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 238.34 HoursKE10H750 C070STRAIGHT TIME BASE
268 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 92.49 HoursKE10H750 C080STRAIGHT TIME BASE
104 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 75.59 HoursKE10H750 C080STRAIGHT TIME BASE
85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 480.24 HoursKE10H750 C080STRAIGHT TIME BASE
540 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 205.44 HoursKE10H750 C090STRAIGHT TIME BASE
231 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 40,028.63 DollarsC210SA5C 0000SUPPLIES
44344.1 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,325.14 DollarsC210SA5T 0000TAXES
1468 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 160 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $269.11 average in this cluster
 Unit Adjustment factor - This activity adjusted down by 8.1% per FCP 1999-8074
 Revised Unit  - $247.31
 Basis for adjustment - FY 99 FCP 1999-8074 representing productivity improvements over the project lifecycle.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 278.36 HoursKE10H750 C020STRAIGHT TIME BASE

313 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 289.04 HoursKE10H750 C040STRAIGHT TIME BASE

325 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 32.02 HoursKE10H750 C080STRAIGHT TIME BASE
36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 4,447.62 DollarsC210SA5C 0000SUPPLIES
4927.12 h 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 147.14 DollarsC210SA5T 0000TAXES
163 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - tH568103B10 - SSOC Support to Bldg 705

Resources

BOE Estimators Experience - One Year
Experience Item Desc - Custodial & SOE support to Bldg 705 from SSOC
Breakdown of Cost Data:
 Item - Labor for one Fiscal Year, performing organization indicated services would be supplied on an over time basis only.
 Units - Hours
 Unit Cost - $48.81
 Unit Cost Adjustment factor - None
 Revised Unit Cost - none
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedUTILITY WORKER Linear 364.41 HoursS100S751 L030OVERTIME BASE & PRE.

409.75 H
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5a - SSOC Support to Bldg 705

Resources

BOE Estimators Experience - One Year
Experience Item Desc - Custodial & SOE support to Bldg 705 from SSOC
Breakdown of Cost Data:
 Item - Labor for one Fiscal Year, performing organization indicated services would be supplied on an over time basis only.
 Units - Hours
 Unit Cost - $48.81
 Unit Cost Adjustment factor - None
 Revised Unit Cost - none
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedUTILITY WORKER Linear 364.41 HoursS100S751 L030OVERTIME BASE & PRE.

409.75 H
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,294.75 DollarsZDEPTCON 0000CONTINGENCY

35294.8 DollarsFactors
No DepartmentNONE Linear 13,541.89 DollarsZDEPTESC 0000ESCALATION

13541.9 DollarsFactors
WBS No: 1EFB14 Title: 566 Cluster Landlord
Activity ID: 1EFB0500 Description: 566 Cluster Landlord Functions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Activity ID: 1EFB0500

Activity Filter * Starts In FY *
1 Corrective maintenance 1.00 each 306HC 306 6,592 1,821 8,413 11,6303,2170
3 Preventive maintenance 1.00 each 52HC 52 1,130 202 1,332 1,8835510

Total for Activity 1EFB0500: 357 7,722 2,024 9,746 13,5143,7680

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated and was awarded the site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 28 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $789.78 average for this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $789.78 average for this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 21.39 HoursKE10H750 C010STRAIGHT TIME BASE

42.72 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 19.75 HoursKE10H750 C010STRAIGHT TIME BASE
39.44 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 13.17 HoursKE10H750 C010STRAIGHT TIME BASE
26.29 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 28.50 HoursKE10H750 C020STRAIGHT TIME BASE
56.92 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 27.24 HoursKE10H750 C020STRAIGHT TIME BASE
54.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 31.81 HoursKE10H750 C020STRAIGHT TIME BASE
63.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB14
Activity ID: 1EFB0500

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.59 HoursKE10H750 C020STRAIGHT TIME BASE

13.15 H 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.19 HoursKE10H750 C040STRAIGHT TIME BASE
4.38 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 13.17 HoursKE10H750 C040STRAIGHT TIME BASE
26.29 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.97 HoursKE10H750 C040STRAIGHT TIME BASE
21.91 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 13.17 HoursKE10H750 C070STRAIGHT TIME BASE
26.29 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 22.49 HoursKE10H750 C070STRAIGHT TIME BASE
44.91 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.78 HoursKE10H750 C080STRAIGHT TIME BASE
17.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.13 HoursKE10H750 C080STRAIGHT TIME BASE
14.24 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 45.36 HoursKE10H750 C080STRAIGHT TIME BASE
90.57 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 19.38 HoursKE10H750 C090STRAIGHT TIME BASE
38.7 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.66 HoursKE10H751 C010OVERTIME BASE & PRE.
1.31 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.07 HoursKE10H751 C010OVERTIME BASE & PRE.
2.14 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.99 HoursKE10H751 C010OVERTIME BASE & PRE.
1.97 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.33 HoursKE10H751 C020OVERTIME BASE & PRE.
0.66 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.36 HoursKE10H751 C020OVERTIME BASE & PRE.
2.72 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.59 HoursKE10H751 C020OVERTIME BASE & PRE.
3.18 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.43 HoursKE10H751 C020OVERTIME BASE & PRE.
2.85 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB14
Activity ID: 1EFB0500

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.66 HoursKE10H751 C040OVERTIME BASE & PRE.

1.31 H 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.55 HoursKE10H751 C040OVERTIME BASE & PRE.
1.1 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.11 HoursKE10H751 C040OVERTIME BASE & PRE.
0.22 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.66 HoursKE10H751 C070OVERTIME BASE & PRE.
1.31 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.13 HoursKE10H751 C070OVERTIME BASE & PRE.
2.25 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.27 HoursKE10H751 C080OVERTIME BASE & PRE.
4.53 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.36 HoursKE10H751 C080OVERTIME BASE & PRE.
0.71 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.97 HoursKE10H751 C090OVERTIME BASE & PRE.
1.94 H 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,757.65 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor3457.93 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 63.54 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor125 dollars

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 35 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $102.74 average in this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $102.74 average in this cluster
 Basis for adjustment - none
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB14
Activity ID: 1EFB0500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 26.33 HoursKE10H750 C020STRAIGHT TIME BASE

52.58 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 19.75 HoursKE10H750 C040STRAIGHT TIME BASE
39.44 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.01 HoursKE10H750 C080STRAIGHT TIME BASE
6.02 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.32 HoursKE10H751 C020OVERTIME BASE & PRE.
2.63 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.99 HoursKE10H751 C040OVERTIME BASE & PRE.
1.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.15 HoursKE10H751 C080OVERTIME BASE & PRE.
0.3 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 195.29 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor384.21 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7.12 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor14 Dollars

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0505 Description: 566 Cluster Landlord Functions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 543HC 543 11,707 3,234 14,941 20,5265,5840
3 Preventive maintenance 1.00 each 92HC 92 2,006 359 2,366 3,3239570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,262 1,26201,262

Total for Activity 1EFB0505: 634 13,713 3,594 18,569 25,1106,5411,262
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated and was awarded the site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 28 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
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WBS No: 1EFB14
Activity ID: 1EFB0505

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $789.78 average for this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $789.78 average for this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 37.99 HoursKE10H750 C010STRAIGHT TIME BASE

42.72 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 35.08 HoursKE10H750 C010STRAIGHT TIME BASE
39.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 23.38 HoursKE10H750 C010STRAIGHT TIME BASE
26.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.50 HoursKE10H750 C020STRAIGHT TIME BASE
63.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.69 HoursKE10H750 C020STRAIGHT TIME BASE
13.15 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.38 HoursKE10H750 C020STRAIGHT TIME BASE
54.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 50.62 HoursKE10H750 C020STRAIGHT TIME BASE
56.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 19.49 HoursKE10H750 C040STRAIGHT TIME BASE
21.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.90 HoursKE10H750 C040STRAIGHT TIME BASE
4.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.38 HoursKE10H750 C040STRAIGHT TIME BASE
26.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 23.38 HoursKE10H750 C070STRAIGHT TIME BASE
26.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 39.94 HoursKE10H750 C070STRAIGHT TIME BASE
44.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.66 HoursKE10H750 C080STRAIGHT TIME BASE
14.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB14
Activity ID: 1EFB0505

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 80.55 HoursKE10H750 C080STRAIGHT TIME BASE

90.57 H
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.59 HoursKE10H750 C080STRAIGHT TIME BASE
17.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 34.42 HoursKE10H750 C090STRAIGHT TIME BASE
38.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.75 HoursKE10H751 C010OVERTIME BASE & PRE.
1.97 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.17 HoursKE10H751 C010OVERTIME BASE & PRE.
1.31 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.90 HoursKE10H751 C010OVERTIME BASE & PRE.
2.14 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.53 HoursKE10H751 C020OVERTIME BASE & PRE.
2.85 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.83 HoursKE10H751 C020OVERTIME BASE & PRE.
3.18 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.59 HoursKE10H751 C020OVERTIME BASE & PRE.
0.66 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.42 HoursKE10H751 C020OVERTIME BASE & PRE.
2.72 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.98 HoursKE10H751 C040OVERTIME BASE & PRE.
1.1 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.20 HoursKE10H751 C040OVERTIME BASE & PRE.
0.22 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.17 HoursKE10H751 C040OVERTIME BASE & PRE.
1.31 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.17 HoursKE10H751 C070OVERTIME BASE & PRE.
1.31 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.00 HoursKE10H751 C070OVERTIME BASE & PRE.
2.25 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.78 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.63 HoursKE10H751 C080OVERTIME BASE & PRE.
0.71 H

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EFB14
Activity ID: 1EFB0505

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.03 HoursKE10H751 C080OVERTIME BASE & PRE.

4.53 H
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.73 HoursKE10H751 C090OVERTIME BASE & PRE.
1.94 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,121.41 DollarsC210SA5C 0000SUPPLIES
3457.93 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 112.84 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 125 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 35 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $102.74 average in this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $102.74 average in this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 46.76 HoursKE10H750 C020STRAIGHT TIME BASE

52.58 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 35.08 HoursKE10H750 C040STRAIGHT TIME BASE
39.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.35 HoursKE10H750 C080STRAIGHT TIME BASE
6.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.34 HoursKE10H751 C020OVERTIME BASE & PRE.
2.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.75 HoursKE10H751 C040OVERTIME BASE & PRE.
1.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB14
Activity ID: 1EFB0505

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.27 HoursKE10H751 C080OVERTIME BASE & PRE.

0.3 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 346.82 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 384.21 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 12.64 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 14 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 760.10 DollarsZDEPTCON 0000CONTINGENCY

760.103 DollarsFactors
No DepartmentNONE Linear 501.48 DollarsZDEPTESC 0000ESCALATION

501.477 DollarsFactors
Activity ID: 1EFB0510 Description: 566 Cluster Landlord Functions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 543HC 543 11,707 3,234 14,941 19,0744,1330
3 Preventive maintenance 1.00 each 92HC 92 2,006 356 2,362 3,0707080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,301 3,30103,301

Total for Activity 1EFB0510: 634 13,713 3,590 20,605 25,4454,8413,301

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated and was awarded the site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 28 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $789.78 average for this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $789.78 average for this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB14
Activity ID: 1EFB0510

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 23.38 HoursKE10H750 C010STRAIGHT TIME BASE

26.29 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 37.99 HoursKE10H750 C010STRAIGHT TIME BASE
42.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 35.08 HoursKE10H750 C010STRAIGHT TIME BASE
39.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 11.69 HoursKE10H750 C020STRAIGHT TIME BASE
13.15 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.38 HoursKE10H750 C020STRAIGHT TIME BASE
54.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 56.50 HoursKE10H750 C020STRAIGHT TIME BASE
63.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 50.62 HoursKE10H750 C020STRAIGHT TIME BASE
56.92 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 23.38 HoursKE10H750 C040STRAIGHT TIME BASE
26.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 19.49 HoursKE10H750 C040STRAIGHT TIME BASE
21.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.90 HoursKE10H750 C040STRAIGHT TIME BASE
4.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 39.94 HoursKE10H750 C070STRAIGHT TIME BASE
44.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 23.38 HoursKE10H750 C070STRAIGHT TIME BASE
26.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.59 HoursKE10H750 C080STRAIGHT TIME BASE
17.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 80.55 HoursKE10H750 C080STRAIGHT TIME BASE
90.57 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.66 HoursKE10H750 C080STRAIGHT TIME BASE
14.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 34.42 HoursKE10H750 C090STRAIGHT TIME BASE
38.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.17 HoursKE10H751 C010OVERTIME BASE & PRE.
1.31 H

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB14
Activity ID: 1EFB0510

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.90 HoursKE10H751 C010OVERTIME BASE & PRE.

2.14 H
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.75 HoursKE10H751 C010OVERTIME BASE & PRE.
1.97 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.59 HoursKE10H751 C020OVERTIME BASE & PRE.
0.66 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.83 HoursKE10H751 C020OVERTIME BASE & PRE.
3.18 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.53 HoursKE10H751 C020OVERTIME BASE & PRE.
2.85 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.42 HoursKE10H751 C020OVERTIME BASE & PRE.
2.72 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.98 HoursKE10H751 C040OVERTIME BASE & PRE.
1.1 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.20 HoursKE10H751 C040OVERTIME BASE & PRE.
0.22 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.17 HoursKE10H751 C040OVERTIME BASE & PRE.
1.31 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.00 HoursKE10H751 C070OVERTIME BASE & PRE.
2.25 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.17 HoursKE10H751 C070OVERTIME BASE & PRE.
1.31 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.03 HoursKE10H751 C080OVERTIME BASE & PRE.
4.53 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.63 HoursKE10H751 C080OVERTIME BASE & PRE.
0.71 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.78 HoursKE10H751 C080OVERTIME BASE & PRE.
0.88 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.73 HoursKE10H751 C090OVERTIME BASE & PRE.
1.94 H

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 3,121.41 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 3457.93 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 112.84 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 125 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
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WBS No: 1EFB14
Activity ID: 1EFB0510

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 35 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $102.74 average in this cluster
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $102.74 average in this cluster
 Basis for adjustment - none

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 46.76 HoursKE10H750 C020STRAIGHT TIME BASE

52.58 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 35.08 HoursKE10H750 C040STRAIGHT TIME BASE
39.44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.35 HoursKE10H750 C080STRAIGHT TIME BASE
6.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.34 HoursKE10H751 C020OVERTIME BASE & PRE.
2.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.75 HoursKE10H751 C040OVERTIME BASE & PRE.
1.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.27 HoursKE10H751 C080OVERTIME BASE & PRE.
0.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 346.82 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 384.21 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 9.03 DollarsC210SA5T 0000TAXES
1.015 -- FY00 Escalation -- 10 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,266.39 DollarsZDEPTCON 0000CONTINGENCY

2266.39 DollarsFactors
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WBS No: 1EFB14
Activity ID: 1EFB0510

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,034.83 DollarsZDEPTESC 0000ESCALATION

1034.83 DollarsFactors
WBS No: 1EFB15 Title: Site Services Cluster Landlord
Activity ID: 1EFB0515 Description: Site Services Cluster Landlord Funtions, FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 11HC 11 244 65 309 4281190
1a Corrective maintenance 1.00 each 506HC 506 10,921 2,912 13,833 19,1625,3290
1b Corrective maintenance 0.65 each 869HC 565 12,217 4,125 16,342 22,3045,9620
3 Preventive maintenance 1.00 each 2HC 2 42 7 49 69200
3a Preventive maintenance 1.00 each 85HC 85 1,872 324 2,195 3,1099130
3b Preventive maintenance 0.65 each 187HC 121 2,657 459 3,116 4,4131,2970

Total for Activity 1EFB0515: 1,291 27,952 7,892 35,844 49,48513,6410

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $818 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.73 HoursKE10H750 C010STRAIGHT TIME BASE

1.46 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.79 HoursKE10H750 C010STRAIGHT TIME BASE
1.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.49 HoursKE10H750 C010STRAIGHT TIME BASE
0.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB15
Activity ID: 1EFB0515

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.06 HoursKE10H750 C020STRAIGHT TIME BASE

2.11 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.01 HoursKE10H750 C020STRAIGHT TIME BASE
2.01 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.18 HoursKE10H750 C020STRAIGHT TIME BASE
2.35 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.25 HoursKE10H750 C020STRAIGHT TIME BASE
0.49 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.08 HoursKE10H750 C040STRAIGHT TIME BASE
0.16 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.41 HoursKE10H750 C040STRAIGHT TIME BASE
0.81 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.49 HoursKE10H750 C040STRAIGHT TIME BASE
0.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.49 HoursKE10H750 C070STRAIGHT TIME BASE
0.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.83 HoursKE10H750 C070STRAIGHT TIME BASE
1.66 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.68 HoursKE10H750 C080STRAIGHT TIME BASE
3.35 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.33 HoursKE10H750 C080STRAIGHT TIME BASE
0.65 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.27 HoursKE10H750 C080STRAIGHT TIME BASE
0.53 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKE10H750 C090STRAIGHT TIME BASE
1.43 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

776 Complex SteelworkersCARPENTERS Linear 0.03 HoursKD10H751 C010OVERTIME BASE & PRE.
0.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.04 HoursKE10H751 C010OVERTIME BASE & PRE.
0.08 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.04 HoursKE10H751 C010OVERTIME BASE & PRE.
0.07 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.05 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.01 HoursKE10H751 C020OVERTIME BASE & PRE.

0.02 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.06 HoursKE10H751 C020OVERTIME BASE & PRE.
0.11 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.06 HoursKE10H751 C020OVERTIME BASE & PRE.
0.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.03 HoursKE10H751 C040OVERTIME BASE & PRE.
0.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.01 HoursKE10H751 C040OVERTIME BASE & PRE.
0.01 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKE10H751 C040OVERTIME BASE & PRE.
0.04 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.03 HoursKE10H751 C070OVERTIME BASE & PRE.
0.05 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.04 HoursKE10H751 C070OVERTIME BASE & PRE.
0.08 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.02 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.02 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.09 HoursKE10H751 C080OVERTIME BASE & PRE.
0.17 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.04 HoursKE10H751 C090OVERTIME BASE & PRE.
0.07 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 64.97 DollarsC210SA5C 0000SUPPLIES
127.81 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 44 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $832.64 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 32.72 HoursKE10H750 C010STRAIGHT TIME BASE

65.33 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 35.44 HoursKE10H750 C010STRAIGHT TIME BASE
70.77 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 21.81 HoursKE10H750 C010STRAIGHT TIME BASE
43.55 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 52.70 HoursKE10H750 C020STRAIGHT TIME BASE
105.24 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 47.25 HoursKE10H750 C020STRAIGHT TIME BASE
94.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 45.13 HoursKE10H750 C020STRAIGHT TIME BASE
90.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.91 HoursKE10H750 C020STRAIGHT TIME BASE
21.78 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.64 HoursKE10H750 C040STRAIGHT TIME BASE
7.26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 18.17 HoursKE10H750 C040STRAIGHT TIME BASE
36.29 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 21.81 HoursKE10H750 C040STRAIGHT TIME BASE
43.55 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 21.81 HoursKE10H750 C070STRAIGHT TIME BASE
43.55 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 37.26 HoursKE10H750 C070STRAIGHT TIME BASE
74.4 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB15
Activity ID: 1EFB0515

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.54 HoursKE10H750 C080STRAIGHT TIME BASE

29.04 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.81 HoursKE10H750 C080STRAIGHT TIME BASE
23.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 75.14 HoursKE10H750 C080STRAIGHT TIME BASE
150.04 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 32.11 HoursKE10H750 C090STRAIGHT TIME BASE
64.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.09 HoursKE10H751 C010OVERTIME BASE & PRE.
2.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.64 HoursKE10H751 C010OVERTIME BASE & PRE.
3.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.77 HoursKE10H751 C010OVERTIME BASE & PRE.
3.54 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.55 HoursKE10H751 C020OVERTIME BASE & PRE.
1.09 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.36 HoursKE10H751 C020OVERTIME BASE & PRE.
4.72 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.26 HoursKE10H751 C020OVERTIME BASE & PRE.
4.51 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.63 HoursKE10H751 C020OVERTIME BASE & PRE.
5.26 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.18 HoursKE10H751 C040OVERTIME BASE & PRE.
0.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.91 HoursKE10H751 C040OVERTIME BASE & PRE.
1.81 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.09 HoursKE10H751 C040OVERTIME BASE & PRE.
2.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.86 HoursKE10H751 C070OVERTIME BASE & PRE.
3.72 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.09 HoursKE10H751 C070OVERTIME BASE & PRE.
2.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 3.76 HoursKE10H751 C080OVERTIME BASE & PRE.
7.5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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WBS No: 1EFB15
Activity ID: 1EFB0515

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.73 HoursKE10H751 C080OVERTIME BASE & PRE.

1.45 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.59 HoursKE10H751 C080OVERTIME BASE & PRE.
1.18 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.61 HoursKE10H751 C090OVERTIME BASE & PRE.
3.21 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 2,911.76 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor5728.46 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 2 corrective/routine maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $40007.5 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 65% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 57.63 HoursKE10H750 C010STRAIGHT TIME BASE

115.08 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 54.43 HoursKE10H750 C010STRAIGHT TIME BASE
108.69 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 47.63 HoursKE10H750 C010STRAIGHT TIME BASE
95.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 53.45 HoursKE10H750 C020STRAIGHT TIME BASE

106.74 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 37.49 HoursKE10H750 C020STRAIGHT TIME BASE
74.86 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 25.59 HoursKE10H750 C020STRAIGHT TIME BASE
51.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 23.82 HoursKE10H750 C020STRAIGHT TIME BASE
47.56 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 39.70 HoursKE10H750 C040STRAIGHT TIME BASE
79.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 7.94 HoursKE10H750 C040STRAIGHT TIME BASE
15.85 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 47.63 HoursKE10H750 C040STRAIGHT TIME BASE
95.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 81.37 HoursKE10H750 C070STRAIGHT TIME BASE
162.49 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 47.63 HoursKE10H750 C070STRAIGHT TIME BASE
95.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 31.76 HoursKE10H750 C080STRAIGHT TIME BASE
63.42 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 164.11 HoursKE10H750 C080STRAIGHT TIME BASE
327.7 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.80 HoursKE10H750 C080STRAIGHT TIME BASE
51.51 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 70.13 HoursKE10H750 C090STRAIGHT TIME BASE
140.04 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.38 HoursKE10H751 C010OVERTIME BASE & PRE.
4.76 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.87 HoursKE10H751 C010OVERTIME BASE & PRE.
7.73 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.57 HoursKE10H751 C010OVERTIME BASE & PRE.
7.13 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.16 HoursKE10H751 C020OVERTIME BASE & PRE.
10.31 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.75 HoursKE10H751 C020OVERTIME BASE & PRE.

11.49 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.19 HoursKE10H751 C020OVERTIME BASE & PRE.
2.38 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.93 HoursKE10H751 C020OVERTIME BASE & PRE.
9.84 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

776 Complex SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.98 HoursKD10H751 C040OVERTIME BASE & PRE.
3.96 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.38 HoursKE10H751 C040OVERTIME BASE & PRE.
4.76 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.40 HoursKE10H751 C040OVERTIME BASE & PRE.
0.79 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.07 HoursKE10H751 C070OVERTIME BASE & PRE.
8.12 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.38 HoursKE10H751 C070OVERTIME BASE & PRE.
4.76 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.29 HoursKE10H751 C080OVERTIME BASE & PRE.
2.58 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.20 HoursKE10H751 C080OVERTIME BASE & PRE.
16.38 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.59 HoursKE10H751 C080OVERTIME BASE & PRE.
3.17 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.51 HoursKE10H751 C090OVERTIME BASE & PRE.
7 h 0.36128 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 6,346.69 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor12486.2 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $133 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.97 HoursKE10H750 C020STRAIGHT TIME BASE

1.94 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.73 HoursKE10H750 C040STRAIGHT TIME BASE
1.46 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.11 HoursKE10H750 C080STRAIGHT TIME BASE
0.22 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.05 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.07 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.01 HoursKE10H751 C080OVERTIME BASE & PRE.
0.01 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7.22 DollarsC210SA5C 0000SUPPLIES
14.2 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
·Approximately 1 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $5957 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 43.62 HoursKE10H750 C020STRAIGHT TIME BASE

87.11 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 32.72 HoursKE10H750 C040STRAIGHT TIME BASE
65.33 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 4.99 HoursKE10H750 C080STRAIGHT TIME BASE
9.97 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.18 HoursKE10H751 C020OVERTIME BASE & PRE.
4.36 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.64 HoursKE10H751 C040OVERTIME BASE & PRE.
3.27 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.25 HoursKE10H751 C080OVERTIME BASE & PRE.
0.5 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 323.53 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor636.5 d

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Line Item 3b - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 15 preventative maintenance work  actions are expected.

The BOE write up represents annual FY00 budget, but this BOE cost estimate represents .3612 Earned Value Factor from May 22, 2000, to September 30, 2000.  82 
remaining days due to change in Kaiser Hill contract with DOE.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $867.27 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 65% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
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WBS No: 1EFB15
Activity ID: 1EFB0515

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 95.27 HoursKE10H750 C020STRAIGHT TIME BASE

190.25 h 0.3612 May 2000 Earned Value Factor
1.38645  [SYS 061300] 1.386448 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 71.46 HoursKE10H750 C040STRAIGHT TIME BASE
142.69 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.90 HoursKE10H750 C080STRAIGHT TIME BASE
21.77 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.76 HoursKE10H751 C020OVERTIME BASE & PRE.
9.51 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.57 HoursKE10H751 C040OVERTIME BASE & PRE.
7.13 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.55 HoursKE10H751 C080OVERTIME BASE & PRE.
1.09 h 0.3612 May 2000 Earned Value Factor

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 706.63 DollarsC210SA5C 0000SUPPLIES
1390.19 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

1.38645  [SYS 061300] 1.386448 - Target 
Factors

Activity ID: 1EFB0520 Description: Site Services Cluster Landlord Funtions, FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 20HC 20 433 115 548 7552060
1a Corrective maintenance 1.00 each 899HC 899 19,375 5,171 24,546 33,7889,2420
1b Corrective maintenance 0.65 each 1,964HC 1,277 27,533 7,341 34,874 48,00813,1330
3 Preventive maintenance 1.00 each 3HC 3 74 13 87 122350
3a Preventive maintenance 1.00 each 152HC 152 3,324 575 3,899 5,4841,5860
3b Preventive maintenance 0.65 each 331HC 215 4,718 816 5,534 7,7852,2510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,075 5,07505,075

Total for Activity 1EFB0520: 2,566 55,458 14,031 74,564 101,01726,4535,075
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $818 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.
The percentage of maintenance effort (labor Type) is as follows:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.30 HoursKE10H750 C010STRAIGHT TIME BASE

1.46 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.41 HoursKE10H750 C010STRAIGHT TIME BASE
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.86 HoursKE10H750 C010STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.88 HoursKE10H750 C020STRAIGHT TIME BASE
2.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.79 HoursKE10H750 C020STRAIGHT TIME BASE
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.09 HoursKE10H750 C020STRAIGHT TIME BASE
2.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.14 HoursKE10H750 C040STRAIGHT TIME BASE
0.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.86 HoursKE10H750 C040STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.72 HoursKE10H750 C040STRAIGHT TIME BASE
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.86 HoursKE10H750 C070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.48 HoursKE10H750 C070STRAIGHT TIME BASE
1.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.98 HoursKE10H750 C080STRAIGHT TIME BASE
3.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKE10H750 C080STRAIGHT TIME BASE
0.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.47 HoursKE10H750 C080STRAIGHT TIME BASE
0.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB15
Activity ID: 1EFB0520

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.27 HoursKE10H750 C090STRAIGHT TIME BASE

1.43 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.44 HoursKE10H750 R070STRAIGHT TIME BASE
0.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.07 HoursKE10H751 C010OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.06 HoursKE10H751 C010OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.04 HoursKE10H751 C010OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.11 HoursKE10H751 C020OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.10 HoursKE10H751 C020OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.01 HoursKE10H751 C040OVERTIME BASE & PRE.
0.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.04 HoursKE10H751 C070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.07 HoursKE10H751 C070OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.15 HoursKE10H751 C080OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.06 HoursKE10H751 C090OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EFB0520

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.02 HoursKE10H751 R070OVERTIME BASE & PRE.

0.02 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 115.37 DollarsC210SA5C 0000SUPPLIES
127.81 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1a - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 44 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $832.64 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 38.73 HoursKE10H750 C010STRAIGHT TIME BASE

43.55 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 58.10 HoursKE10H750 C010STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 62.94 HoursKE10H750 C010STRAIGHT TIME BASE
70.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.15 HoursKE10H750 C020STRAIGHT TIME BASE
90.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 83.92 HoursKE10H750 C020STRAIGHT TIME BASE
94.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 93.59 HoursKE10H750 C020STRAIGHT TIME BASE
105.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 32.27 HoursKE10H750 C040STRAIGHT TIME BASE

36.29 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 38.73 HoursKE10H750 C040STRAIGHT TIME BASE
43.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.46 HoursKE10H750 C040STRAIGHT TIME BASE
7.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 66.17 HoursKE10H750 C070STRAIGHT TIME BASE
74.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 38.73 HoursKE10H750 C070STRAIGHT TIME BASE
43.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.83 HoursKE10H750 C080STRAIGHT TIME BASE
29.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.97 HoursKE10H750 C080STRAIGHT TIME BASE
23.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 133.44 HoursKE10H750 C080STRAIGHT TIME BASE
150.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 57.02 HoursKE10H750 C090STRAIGHT TIME BASE
64.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 19.37 HoursKE10H750 R070STRAIGHT TIME BASE
21.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.91 HoursKE10H751 C010OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.15 HoursKE10H751 C010OVERTIME BASE & PRE.
3.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.94 HoursKE10H751 C010OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.68 HoursKE10H751 C020OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.01 HoursKE10H751 C020OVERTIME BASE & PRE.
4.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.20 HoursKE10H751 C020OVERTIME BASE & PRE.
4.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.61 HoursKE10H751 C040OVERTIME BASE & PRE.
1.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.94 HoursKE10H751 C040OVERTIME BASE & PRE.

2.18 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.32 HoursKE10H751 C040OVERTIME BASE & PRE.
0.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersPAINTERS Linear 3.31 HoursKD10H751 C070OVERTIME BASE & PRE.
3.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.94 HoursKE10H751 C070OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.29 HoursKE10H751 C080OVERTIME BASE & PRE.
1.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.05 HoursKE10H751 C080OVERTIME BASE & PRE.
1.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.67 HoursKE10H751 C080OVERTIME BASE & PRE.
7.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.85 HoursKE10H751 C090OVERTIME BASE & PRE.
3.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.97 HoursKE10H751 R070OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,170.98 DollarsC210SA5C 0000SUPPLIES
5728.46 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1b - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 2 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $40007.5 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 65% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 126.90 HoursKE10H750 C010STRAIGHT TIME BASE

142.69 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 84.59 HoursKE10H750 C010STRAIGHT TIME BASE
95.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 137.47 HoursKE10H750 C010STRAIGHT TIME BASE
154.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 42.30 HoursKE10H750 C020STRAIGHT TIME BASE
47.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 183.29 HoursKE10H750 C020STRAIGHT TIME BASE
206.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 175.06 HoursKE10H750 C020STRAIGHT TIME BASE
196.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 204.42 HoursKE10H750 C020STRAIGHT TIME BASE
229.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 70.50 HoursKE10H750 C040STRAIGHT TIME BASE
79.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 14.10 HoursKE10H750 C040STRAIGHT TIME BASE
15.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 84.59 HoursKE10H750 C040STRAIGHT TIME BASE
95.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 84.59 HoursKE10H750 C070STRAIGHT TIME BASE
95.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 144.51 HoursKE10H750 C070STRAIGHT TIME BASE
162.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.40 HoursKE10H750 C080STRAIGHT TIME BASE
63.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 45.81 HoursKE10H750 C080STRAIGHT TIME BASE
51.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 291.44 HoursKE10H750 C080STRAIGHT TIME BASE
327.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 124.54 HoursKE10H750 C090STRAIGHT TIME BASE
140.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB15
Activity ID: 1EFB0520

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 4.23 HoursKE10H751 C010OVERTIME BASE & PRE.

4.76 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.34 HoursKE10H751 C010OVERTIME BASE & PRE.
7.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.87 HoursKE10H751 C010OVERTIME BASE & PRE.
7.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.12 HoursKE10H751 C020OVERTIME BASE & PRE.
2.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.75 HoursKE10H751 C020OVERTIME BASE & PRE.
9.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.17 HoursKE10H751 C020OVERTIME BASE & PRE.
10.31 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.22 HoursKE10H751 C020OVERTIME BASE & PRE.
11.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.23 HoursKE10H751 C040OVERTIME BASE & PRE.
4.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.70 HoursKE10H751 C040OVERTIME BASE & PRE.
0.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.52 HoursKE10H751 C040OVERTIME BASE & PRE.
3.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.23 HoursKE10H751 C070OVERTIME BASE & PRE.
4.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.22 HoursKE10H751 C070OVERTIME BASE & PRE.
8.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.57 HoursKE10H751 C080OVERTIME BASE & PRE.
16.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.82 HoursKE10H751 C080OVERTIME BASE & PRE.
3.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.29 HoursKE10H751 C080OVERTIME BASE & PRE.
2.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 6.23 HoursKE10H751 C090OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 11,294.10 DollarsC210SA5C 0000SUPPLIES
12511.7 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
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WBS No: 1EFB15
Activity ID: 1EFB0520

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $133 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.73 HoursKE10H750 C020STRAIGHT TIME BASE

1.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.30 HoursKE10H750 C040STRAIGHT TIME BASE
1.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.20 HoursKE10H750 C080STRAIGHT TIME BASE
0.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.06 HoursKE10H751 C040OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.01 HoursKE10H751 C080OVERTIME BASE & PRE.
0.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 12.82 DollarsC210SA5C 0000SUPPLIES
14.2 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
·Approximately 1 preventative maintenance work  actions are expected.
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Cost Element Skill Quantity UnitsCurveResources

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $5957 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 77.47 HoursKE10H750 C020STRAIGHT TIME BASE

87.11 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 58.10 HoursKE10H750 C040STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.87 HoursKE10H750 C080STRAIGHT TIME BASE
9.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.88 HoursKE10H751 C020OVERTIME BASE & PRE.
4.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.91 HoursKE10H751 C040OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 574.56 DollarsC210SA5C 0000SUPPLIES
636.5 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3b - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 15 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $867.27 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 65% of the FY 99 
budget per FCP 1999-8064
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 169.20 HoursKE10H750 C020STRAIGHT TIME BASE

190.25 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 126.90 HoursKE10H750 C040STRAIGHT TIME BASE
142.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.36 HoursKE10H750 C080STRAIGHT TIME BASE
21.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.46 HoursKE10H751 C020OVERTIME BASE & PRE.
9.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.34 HoursKE10H751 C040OVERTIME BASE & PRE.
7.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.97 HoursKE10H751 C080OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,254.90 DollarsC210SA5C 0000SUPPLIES
1390.19 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,057.89 DollarsZDEPTCON 0000CONTINGENCY

3057.89 DollarsFactors
No DepartmentNONE Linear 2,017.44 DollarsZDEPTESC 0000ESCALATION

2017.44 DollarsFactors
Activity ID: 1EFB0525 Description: Site Services Cluster Landlord Funtions, FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 20HC 20 433 115 548 7011530
1a Corrective maintenance 1.00 each 899HC 899 19,375 5,171 24,546 31,3866,8390
1b Corrective maintenance 0.65 each 1,964HC 1,277 27,533 7,341 34,874 44,5949,7190
3 Preventive maintenance 1.00 each 3HC 3 74 13 87 113260
3a Preventive maintenance 1.00 each 152HC 152 3,324 575 3,899 5,0721,1730
3b Preventive maintenance 0.65 each 331HC 215 4,718 816 5,534 7,2001,6660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,278 13,278013,278

Total for Activity 1EFB0525: 2,566 55,458 14,031 82,766 102,34219,57713,278
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
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Cost Element Skill Quantity UnitsCurveResources

The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $818 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.30 HoursKE10H750 C010STRAIGHT TIME BASE

1.46 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.41 HoursKE10H750 C010STRAIGHT TIME BASE
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.86 HoursKE10H750 C010STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.88 HoursKE10H750 C020STRAIGHT TIME BASE
2.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.79 HoursKE10H750 C020STRAIGHT TIME BASE
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.09 HoursKE10H750 C020STRAIGHT TIME BASE
2.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.14 HoursKE10H750 C040STRAIGHT TIME BASE
0.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.86 HoursKE10H750 C040STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.72 HoursKE10H750 C040STRAIGHT TIME BASE
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.86 HoursKE10H750 C070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 1.48 HoursKE10H750 C070STRAIGHT TIME BASE

1.66 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.98 HoursKE10H750 C080STRAIGHT TIME BASE
3.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKE10H750 C080STRAIGHT TIME BASE
0.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.47 HoursKE10H750 C080STRAIGHT TIME BASE
0.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.27 HoursKE10H750 C090STRAIGHT TIME BASE
1.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.44 HoursKE10H750 R070STRAIGHT TIME BASE
0.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.07 HoursKE10H751 C010OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.06 HoursKE10H751 C010OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.04 HoursKE10H751 C010OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.11 HoursKE10H751 C020OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.10 HoursKE10H751 C020OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.01 HoursKE10H751 C040OVERTIME BASE & PRE.
0.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.04 HoursKE10H751 C070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.07 HoursKE10H751 C070OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.

0.03 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.15 HoursKE10H751 C080OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.06 HoursKE10H751 C090OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.02 HoursKE10H751 R070OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 115.37 DollarsC210SA5C 0000SUPPLIES
127.81 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1a - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 44 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $832.64 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 38.73 HoursKE10H750 C010STRAIGHT TIME BASE

43.55 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 58.10 HoursKE10H750 C010STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EFB15
Activity ID: 1EFB0525

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 62.94 HoursKE10H750 C010STRAIGHT TIME BASE

70.77 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 93.59 HoursKE10H750 C020STRAIGHT TIME BASE
105.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 83.92 HoursKE10H750 C020STRAIGHT TIME BASE
94.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.15 HoursKE10H750 C020STRAIGHT TIME BASE
90.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.46 HoursKE10H750 C040STRAIGHT TIME BASE
7.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 38.73 HoursKE10H750 C040STRAIGHT TIME BASE
43.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 32.27 HoursKE10H750 C040STRAIGHT TIME BASE
36.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 66.17 HoursKE10H750 C070STRAIGHT TIME BASE
74.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 38.73 HoursKE10H750 C070STRAIGHT TIME BASE
43.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.97 HoursKE10H750 C080STRAIGHT TIME BASE
23.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.83 HoursKE10H750 C080STRAIGHT TIME BASE
29.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 133.44 HoursKE10H750 C080STRAIGHT TIME BASE
150.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 57.02 HoursKE10H750 C090STRAIGHT TIME BASE
64.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 19.37 HoursKE10H750 R070STRAIGHT TIME BASE
21.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.94 HoursKE10H751 C010OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.91 HoursKE10H751 C010OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.15 HoursKE10H751 C010OVERTIME BASE & PRE.
3.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB15
Activity ID: 1EFB0525

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.68 HoursKE10H751 C020OVERTIME BASE & PRE.

5.26 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.01 HoursKE10H751 C020OVERTIME BASE & PRE.
4.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.20 HoursKE10H751 C020OVERTIME BASE & PRE.
4.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.32 HoursKE10H751 C040OVERTIME BASE & PRE.
0.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.61 HoursKE10H751 C040OVERTIME BASE & PRE.
1.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.94 HoursKE10H751 C040OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.94 HoursKE10H751 C070OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.31 HoursKE10H751 C070OVERTIME BASE & PRE.
3.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.29 HoursKE10H751 C080OVERTIME BASE & PRE.
1.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.05 HoursKE10H751 C080OVERTIME BASE & PRE.
1.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.67 HoursKE10H751 C080OVERTIME BASE & PRE.
7.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.85 HoursKE10H751 C090OVERTIME BASE & PRE.
3.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.97 HoursKE10H751 R070OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,170.98 DollarsC210SA5C 0000SUPPLIES
5728.46 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1b - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 2 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EFB0525

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $40007.5 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 65% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 84.59 HoursKE10H750 C010STRAIGHT TIME BASE

95.12 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 126.90 HoursKE10H750 C010STRAIGHT TIME BASE
142.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 137.47 HoursKE10H750 C010STRAIGHT TIME BASE
154.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 183.29 HoursKE10H750 C020STRAIGHT TIME BASE
206.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 42.30 HoursKE10H750 C020STRAIGHT TIME BASE
47.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 175.06 HoursKE10H750 C020STRAIGHT TIME BASE
196.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 204.42 HoursKE10H750 C020STRAIGHT TIME BASE
229.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 84.59 HoursKE10H750 C040STRAIGHT TIME BASE
95.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 70.50 HoursKE10H750 C040STRAIGHT TIME BASE
79.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 14.10 HoursKE10H750 C040STRAIGHT TIME BASE
15.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 84.59 HoursKE10H750 C070STRAIGHT TIME BASE
95.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 144.51 HoursKE10H750 C070STRAIGHT TIME BASE
162.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EFB15
Activity ID: 1EFB0525

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.40 HoursKE10H750 C080STRAIGHT TIME BASE

63.42 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 45.81 HoursKE10H750 C080STRAIGHT TIME BASE
51.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 291.44 HoursKE10H750 C080STRAIGHT TIME BASE
327.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 124.54 HoursKE10H750 C090STRAIGHT TIME BASE
140.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.34 HoursKE10H751 C010OVERTIME BASE & PRE.
7.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.87 HoursKE10H751 C010OVERTIME BASE & PRE.
7.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.23 HoursKE10H751 C010OVERTIME BASE & PRE.
4.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.17 HoursKE10H751 C020OVERTIME BASE & PRE.
10.31 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.12 HoursKE10H751 C020OVERTIME BASE & PRE.
2.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.22 HoursKE10H751 C020OVERTIME BASE & PRE.
11.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.75 HoursKE10H751 C020OVERTIME BASE & PRE.
9.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.23 HoursKE10H751 C040OVERTIME BASE & PRE.
4.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.70 HoursKE10H751 C040OVERTIME BASE & PRE.
0.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.52 HoursKE10H751 C040OVERTIME BASE & PRE.
3.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.22 HoursKE10H751 C070OVERTIME BASE & PRE.
8.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.23 HoursKE10H751 C070OVERTIME BASE & PRE.
4.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.82 HoursKE10H751 C080OVERTIME BASE & PRE.
3.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.57 HoursKE10H751 C080OVERTIME BASE & PRE.

16.38 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.29 HoursKE10H751 C080OVERTIME BASE & PRE.
2.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 6.23 HoursKE10H751 C090OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 11,294.10 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 12511.7 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $133 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.73 HoursKE10H750 C020STRAIGHT TIME BASE

1.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.30 HoursKE10H750 C040STRAIGHT TIME BASE
1.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.20 HoursKE10H750 C080STRAIGHT TIME BASE
0.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.06 HoursKE10H751 C040OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB15
Activity ID: 1EFB0525

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.01 HoursKE10H751 C080OVERTIME BASE & PRE.

0.01 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 12.82 DollarsC210SA5C 0000SUPPLIES
14.2 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
·Approximately 1 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $5957 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 77.47 HoursKE10H750 C020STRAIGHT TIME BASE

87.11 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 58.10 HoursKE10H750 C040STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.87 HoursKE10H750 C080STRAIGHT TIME BASE
9.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.88 HoursKE10H751 C020OVERTIME BASE & PRE.
4.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.91 HoursKE10H751 C040OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 574.56 DollarsC210SA5C 0000SUPPLIES
636.5 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3b - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
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Activity ID: 1EFB0525

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 15 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $867.27 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 65% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 169.20 HoursKE10H750 C020STRAIGHT TIME BASE

190.25 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 126.90 HoursKE10H750 C040STRAIGHT TIME BASE
142.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.36 HoursKE10H750 C080STRAIGHT TIME BASE
21.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.46 HoursKE10H751 C020OVERTIME BASE & PRE.
9.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.34 HoursKE10H751 C040OVERTIME BASE & PRE.
7.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.97 HoursKE10H751 C080OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,254.90 DollarsC210SA5C 0000SUPPLIES
1390.19 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,115.50 DollarsZDEPTCON 0000CONTINGENCY

9115.50 DollarsFactors
No DepartmentNONE Linear 4,162.13 DollarsZDEPTESC 0000ESCALATION

4162.13 DollarsFactors
Activity ID: 1EFB0530 Description: Site Services Cluster Landlord Funtions, FY03 Schedule Risk 1Cost Risk 2
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WBS No: 1EFB15
Activity ID: 1EFB0530

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1 Corrective maintenance 1.00 each 20HC 20 433 115 548 6981500
1a Corrective maintenance 1.00 each 899HC 899 19,375 5,171 24,546 31,2506,7040
1b Corrective maintenance 0.65 each 1,964HC 1,277 27,533 7,341 34,874 44,4019,5270
3 Preventive maintenance 1.00 each 3HC 3 74 13 87 112260
3a Preventive maintenance 1.00 each 152HC 152 3,324 575 3,899 5,0491,1500
3b Preventive maintenance 0.65 each 331HC 215 4,718 816 5,534 7,1661,6330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,524 24,524024,524

Total for Activity 1EFB0530: 2,566 55,458 14,031 94,012 113,20019,18824,524

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $818 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.30 HoursKE10H750 C010STRAIGHT TIME BASE

1.46 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.41 HoursKE10H750 C010STRAIGHT TIME BASE
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.86 HoursKE10H750 C010STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.09 HoursKE10H750 C020STRAIGHT TIME BASE
2.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.88 HoursKE10H750 C020STRAIGHT TIME BASE
2.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB15
Activity ID: 1EFB0530

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.79 HoursKE10H750 C020STRAIGHT TIME BASE

2.01 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.14 HoursKE10H750 C040STRAIGHT TIME BASE
0.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.86 HoursKE10H750 C040STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.72 HoursKE10H750 C040STRAIGHT TIME BASE
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.86 HoursKE10H750 C070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.48 HoursKE10H750 C070STRAIGHT TIME BASE
1.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKE10H750 C080STRAIGHT TIME BASE
0.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.98 HoursKE10H750 C080STRAIGHT TIME BASE
3.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.47 HoursKE10H750 C080STRAIGHT TIME BASE
0.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.27 HoursKE10H750 C090STRAIGHT TIME BASE
1.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.44 HoursKE10H750 R070STRAIGHT TIME BASE
0.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.07 HoursKE10H751 C010OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.06 HoursKE10H751 C010OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.04 HoursKE10H751 C010OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.11 HoursKE10H751 C020OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.10 HoursKE10H751 C020OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.

0.04 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.01 HoursKE10H751 C040OVERTIME BASE & PRE.
0.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.04 HoursKE10H751 C070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.07 HoursKE10H751 C070OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.15 HoursKE10H751 C080OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.06 HoursKE10H751 C090OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.02 HoursKE10H751 R070OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 115.37 DollarsC210SA5C 0000SUPPLIES
127.81 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 44 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $832.64 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
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WBS No: 1EFB15
Activity ID: 1EFB0530

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 38.73 HoursKE10H750 C010STRAIGHT TIME BASE

43.55 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 58.10 HoursKE10H750 C010STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 62.94 HoursKE10H750 C010STRAIGHT TIME BASE
70.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 93.59 HoursKE10H750 C020STRAIGHT TIME BASE
105.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 83.92 HoursKE10H750 C020STRAIGHT TIME BASE
94.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.15 HoursKE10H750 C020STRAIGHT TIME BASE
90.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.46 HoursKE10H750 C040STRAIGHT TIME BASE
7.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 32.27 HoursKE10H750 C040STRAIGHT TIME BASE
36.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 38.73 HoursKE10H750 C040STRAIGHT TIME BASE
43.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 66.17 HoursKE10H750 C070STRAIGHT TIME BASE
74.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 38.73 HoursKE10H750 C070STRAIGHT TIME BASE
43.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.97 HoursKE10H750 C080STRAIGHT TIME BASE
23.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.83 HoursKE10H750 C080STRAIGHT TIME BASE
29.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 133.44 HoursKE10H750 C080STRAIGHT TIME BASE
150.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 57.02 HoursKE10H750 C090STRAIGHT TIME BASE
64.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB15
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 19.37 HoursKE10H750 R070STRAIGHT TIME BASE

21.78 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.91 HoursKE10H751 C010OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.15 HoursKE10H751 C010OVERTIME BASE & PRE.
3.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.94 HoursKE10H751 C010OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.01 HoursKE10H751 C020OVERTIME BASE & PRE.
4.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.68 HoursKE10H751 C020OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.20 HoursKE10H751 C020OVERTIME BASE & PRE.
4.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.61 HoursKE10H751 C040OVERTIME BASE & PRE.
1.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.94 HoursKE10H751 C040OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.32 HoursKE10H751 C040OVERTIME BASE & PRE.
0.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.31 HoursKE10H751 C070OVERTIME BASE & PRE.
3.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.94 HoursKE10H751 C070OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.29 HoursKE10H751 C080OVERTIME BASE & PRE.
1.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.67 HoursKE10H751 C080OVERTIME BASE & PRE.
7.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.05 HoursKE10H751 C080OVERTIME BASE & PRE.
1.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.85 HoursKE10H751 C090OVERTIME BASE & PRE.
3.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.97 HoursKE10H751 R070OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 5,170.98 DollarsC210SA5C 0000SUPPLIES

5728.46 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1b - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 2 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $40007.5 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 65% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 137.47 HoursKE10H750 C010STRAIGHT TIME BASE

154.58 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 84.59 HoursKE10H750 C010STRAIGHT TIME BASE
95.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 126.90 HoursKE10H750 C010STRAIGHT TIME BASE
142.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 183.29 HoursKE10H750 C020STRAIGHT TIME BASE
206.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 42.30 HoursKE10H750 C020STRAIGHT TIME BASE
47.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 175.06 HoursKE10H750 C020STRAIGHT TIME BASE
196.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 204.42 HoursKE10H750 C020STRAIGHT TIME BASE
229.86 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:26:58 AMPage 369 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EFB0530

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 84.59 HoursKE10H750 C040STRAIGHT TIME BASE

95.12 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 70.50 HoursKE10H750 C040STRAIGHT TIME BASE
79.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 14.10 HoursKE10H750 C040STRAIGHT TIME BASE
15.85 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 144.51 HoursKE10H750 C070STRAIGHT TIME BASE
162.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 84.59 HoursKE10H750 C070STRAIGHT TIME BASE
95.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 56.40 HoursKE10H750 C080STRAIGHT TIME BASE
63.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 45.81 HoursKE10H750 C080STRAIGHT TIME BASE
51.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 291.44 HoursKE10H750 C080STRAIGHT TIME BASE
327.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 124.54 HoursKE10H750 C090STRAIGHT TIME BASE
140.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.34 HoursKE10H751 C010OVERTIME BASE & PRE.
7.13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 6.87 HoursKE10H751 C010OVERTIME BASE & PRE.
7.73 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.23 HoursKE10H751 C010OVERTIME BASE & PRE.
4.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.12 HoursKE10H751 C020OVERTIME BASE & PRE.
2.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 9.17 HoursKE10H751 C020OVERTIME BASE & PRE.
10.31 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.75 HoursKE10H751 C020OVERTIME BASE & PRE.
9.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 10.22 HoursKE10H751 C020OVERTIME BASE & PRE.
11.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.23 HoursKE10H751 C040OVERTIME BASE & PRE.
4.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.70 HoursKE10H751 C040OVERTIME BASE & PRE.

0.79 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.52 HoursKE10H751 C040OVERTIME BASE & PRE.
3.96 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.23 HoursKE10H751 C070OVERTIME BASE & PRE.
4.76 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 7.22 HoursKE10H751 C070OVERTIME BASE & PRE.
8.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.82 HoursKD10H751 C080OVERTIME BASE & PRE.
3.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.57 HoursKE10H751 C080OVERTIME BASE & PRE.
16.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.29 HoursKE10H751 C080OVERTIME BASE & PRE.
2.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 6.23 HoursKE10H751 C090OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 11,294.10 DollarsC210SA5C 0000SUPPLIES
12511.7 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $133 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.73 HoursKE10H750 C020STRAIGHT TIME BASE

1.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.30 HoursKE10H750 C040STRAIGHT TIME BASE
1.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.20 HoursKE10H750 C080STRAIGHT TIME BASE
0.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.06 HoursKE10H751 C040OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.01 HoursKE10H751 C080OVERTIME BASE & PRE.
0.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 12.82 DollarsC210SA5C 0000SUPPLIES
14.2 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
·Approximately 1 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $5957 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 77.47 HoursKE10H750 C020STRAIGHT TIME BASE

87.11 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 58.10 HoursKE10H750 C040STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.87 HoursKE10H750 C080STRAIGHT TIME BASE

9.97 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.88 HoursKE10H751 C020OVERTIME BASE & PRE.
4.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.91 HoursKE10H751 C040OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 574.56 DollarsC210SA5C 0000SUPPLIES
636.5 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3b - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 15 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $867.27 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 65% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 169.20 HoursKE10H750 C020STRAIGHT TIME BASE

190.25 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 126.90 HoursKE10H750 C040STRAIGHT TIME BASE
142.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 19.36 HoursKE10H750 C080STRAIGHT TIME BASE
21.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 8.46 HoursKE10H751 C020OVERTIME BASE & PRE.
9.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.34 HoursKE10H751 C040OVERTIME BASE & PRE.

7.13 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.97 HoursKE10H751 C080OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,254.90 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 1390.19 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,723.59 DollarsZDEPTCON 0000CONTINGENCY

17723.6 DollarsFactors
No DepartmentNONE Linear 6,800.19 DollarsZDEPTESC 0000ESCALATION

6800.19 DollarsFactors
Activity ID: 1EFB0535 Description: Site Services Cluster Landlord Funtions, FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 20HC 20 433 115 548 6701220
1a Corrective maintenance 1.00 each 899HC 899 19,375 5,171 24,546 30,0105,4640
3 Preventive maintenance 1.00 each 3HC 3 74 13 87 108210
3a Preventive maintenance 1.00 each 152HC 152 3,324 575 3,899 4,8369370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,077 5,07705,077

Total for Activity 1EFB0535: 1,074 23,206 5,874 34,157 40,7016,5445,077

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $818 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.30 HoursKE10H750 C010STRAIGHT TIME BASE

1.46 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.41 HoursKE10H750 C010STRAIGHT TIME BASE
1.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.86 HoursKE10H750 C010STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.88 HoursKE10H750 C020STRAIGHT TIME BASE
2.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.79 HoursKE10H750 C020STRAIGHT TIME BASE
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.09 HoursKE10H750 C020STRAIGHT TIME BASE
2.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.14 HoursKE10H750 C040STRAIGHT TIME BASE
0.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.86 HoursKE10H750 C040STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.72 HoursKE10H750 C040STRAIGHT TIME BASE
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.86 HoursKE10H750 C070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.48 HoursKE10H750 C070STRAIGHT TIME BASE
1.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.98 HoursKE10H750 C080STRAIGHT TIME BASE
3.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKE10H750 C080STRAIGHT TIME BASE
0.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.47 HoursKE10H750 C080STRAIGHT TIME BASE
0.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.27 HoursKE10H750 C090STRAIGHT TIME BASE
1.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.44 HoursKE10H750 R070STRAIGHT TIME BASE
0.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.07 HoursKE10H751 C010OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.06 HoursKE10H751 C010OVERTIME BASE & PRE.

0.07 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.04 HoursKE10H751 C010OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.11 HoursKE10H751 C020OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.10 HoursKE10H751 C020OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.01 HoursKE10H751 C040OVERTIME BASE & PRE.
0.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.04 HoursKE10H751 C070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.07 HoursKE10H751 C070OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.15 HoursKE10H751 C080OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.06 HoursKE10H751 C090OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.02 HoursKE10H751 R070OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 115.37 DollarsC210SA5C 0000SUPPLIES
127.81 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
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Cost Element Skill Quantity UnitsCurveResources

was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 44 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $832.64 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 38.73 HoursKE10H750 C010STRAIGHT TIME BASE

43.55 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 58.10 HoursKE10H750 C010STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 62.94 HoursKE10H750 C010STRAIGHT TIME BASE
70.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.15 HoursKE10H750 C020STRAIGHT TIME BASE
90.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 93.59 HoursKE10H750 C020STRAIGHT TIME BASE
105.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 83.92 HoursKE10H750 C020STRAIGHT TIME BASE
94.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 32.27 HoursKE10H750 C040STRAIGHT TIME BASE
36.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 38.73 HoursKE10H750 C040STRAIGHT TIME BASE
43.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.46 HoursKE10H750 C040STRAIGHT TIME BASE
7.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 66.17 HoursKE10H750 C070STRAIGHT TIME BASE
74.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EFB0535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 38.73 HoursKE10H750 C070STRAIGHT TIME BASE

43.55 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.97 HoursKE10H750 C080STRAIGHT TIME BASE
23.58 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 133.44 HoursKE10H750 C080STRAIGHT TIME BASE
150.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.83 HoursKE10H750 C080STRAIGHT TIME BASE
29.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 57.02 HoursKE10H750 C090STRAIGHT TIME BASE
64.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 19.37 HoursKE10H750 R070STRAIGHT TIME BASE
21.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.91 HoursKE10H751 C010OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.15 HoursKE10H751 C010OVERTIME BASE & PRE.
3.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.94 HoursKE10H751 C010OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.01 HoursKE10H751 C020OVERTIME BASE & PRE.
4.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.68 HoursKE10H751 C020OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.20 HoursKE10H751 C020OVERTIME BASE & PRE.
4.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.94 HoursKE10H751 C040OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.61 HoursKE10H751 C040OVERTIME BASE & PRE.
1.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.32 HoursKE10H751 C040OVERTIME BASE & PRE.
0.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.31 HoursKE10H751 C070OVERTIME BASE & PRE.
3.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.94 HoursKE10H751 C070OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EFB0535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.29 HoursKE10H751 C080OVERTIME BASE & PRE.

1.45 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.05 HoursKE10H751 C080OVERTIME BASE & PRE.
1.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.67 HoursKE10H751 C080OVERTIME BASE & PRE.
7.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.85 HoursKE10H751 C090OVERTIME BASE & PRE.
3.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.97 HoursKE10H751 R070OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,170.98 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 5728.46 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $133 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.73 HoursKE10H750 C020STRAIGHT TIME BASE

1.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.30 HoursKE10H750 C040STRAIGHT TIME BASE
1.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.20 HoursKE10H750 C080STRAIGHT TIME BASE
0.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EFB0535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.

0.1 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.06 HoursKE10H751 C040OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.01 HoursKE10H751 C080OVERTIME BASE & PRE.
0.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 12.82 DollarsC210SA5C 0000SUPPLIES
14.2 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
·Approximately 1 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $5957 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 77.47 HoursKE10H750 C020STRAIGHT TIME BASE

87.11 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 58.10 HoursKE10H750 C040STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.87 HoursKE10H750 C080STRAIGHT TIME BASE
9.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.88 HoursKE10H751 C020OVERTIME BASE & PRE.
4.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.91 HoursKE10H751 C040OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EFB0535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.

0.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 574.56 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 636.5 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,656.45 DollarsZDEPTCON 0000CONTINGENCY

1656.45 DollarsFactors
No DepartmentNONE Linear 3,420.48 DollarsZDEPTESC 0000ESCALATION

3420.48 DollarsFactors
Activity ID: 1EXXXB0535 Description: Site Services Cluster Landlord Funtions, End Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 0.87 each 20HC 18 378 101 479 6101320
1a Corrective maintenance 0.87 each 899HC 785 16,922 4,516 21,438 27,3275,8890
3 Preventive maintenance 0.87 each 3HC 3 65 11 76 98230
3a Preventive maintenance 0.87 each 152HC 132 2,903 502 3,405 4,4151,0100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,315 17,315017,315

Total for Activity 1EXXXB0535: 938 20,267 5,130 42,712 49,7657,05317,315

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $818 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.
The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.30 HoursKE10H750 C010STRAIGHT TIME BASE

1.46 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EXXXB0535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 1.41 HoursKE10H750 C010STRAIGHT TIME BASE

1.58 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.86 HoursKE10H750 C010STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.88 HoursKE10H750 C020STRAIGHT TIME BASE
2.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.79 HoursKE10H750 C020STRAIGHT TIME BASE
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 2.09 HoursKE10H750 C020STRAIGHT TIME BASE
2.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.14 HoursKE10H750 C040STRAIGHT TIME BASE
0.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.86 HoursKE10H750 C040STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.72 HoursKE10H750 C040STRAIGHT TIME BASE
0.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.86 HoursKE10H750 C070STRAIGHT TIME BASE
0.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.48 HoursKE10H750 C070STRAIGHT TIME BASE
1.66 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.98 HoursKE10H750 C080STRAIGHT TIME BASE
3.35 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKE10H750 C080STRAIGHT TIME BASE
0.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.47 HoursKE10H750 C080STRAIGHT TIME BASE
0.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 1.27 HoursKE10H750 C090STRAIGHT TIME BASE
1.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.44 HoursKE10H750 R070STRAIGHT TIME BASE
0.49 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.07 HoursKE10H751 C010OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.06 HoursKE10H751 C010OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EXXXB0535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 0.04 HoursKE10H751 C010OVERTIME BASE & PRE.

0.05 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.11 HoursKE10H751 C020OVERTIME BASE & PRE.
0.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.10 HoursKE10H751 C020OVERTIME BASE & PRE.
0.11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.04 HoursKE10H751 C040OVERTIME BASE & PRE.
0.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.01 HoursKE10H751 C040OVERTIME BASE & PRE.
0.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.04 HoursKE10H751 C070OVERTIME BASE & PRE.
0.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.07 HoursKE10H751 C070OVERTIME BASE & PRE.
0.08 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.03 HoursKE10H751 C080OVERTIME BASE & PRE.
0.03 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.15 HoursKE10H751 C080OVERTIME BASE & PRE.
0.17 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.06 HoursKE10H751 C090OVERTIME BASE & PRE.
0.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.02 HoursKE10H751 R070OVERTIME BASE & PRE.
0.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 115.37 DollarsC210SA5C 0000SUPPLIES
127.81 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1a - Corrective maintenance
BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 

predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EXXXB0535

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 44 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $832.64 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   30.77% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
Stationary Operating Engineer 1.54%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 38.73 HoursKE10H750 C010STRAIGHT TIME BASE

43.55 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 58.10 HoursKE10H750 C010STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 62.94 HoursKE10H750 C010STRAIGHT TIME BASE
70.77 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 80.15 HoursKE10H750 C020STRAIGHT TIME BASE
90.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 93.59 HoursKE10H750 C020STRAIGHT TIME BASE
105.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 83.92 HoursKE10H750 C020STRAIGHT TIME BASE
94.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 32.27 HoursKE10H750 C040STRAIGHT TIME BASE
36.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 38.73 HoursKE10H750 C040STRAIGHT TIME BASE
43.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 6.46 HoursKE10H750 C040STRAIGHT TIME BASE
7.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 66.17 HoursKE10H750 C070STRAIGHT TIME BASE
74.4 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 38.73 HoursKE10H750 C070STRAIGHT TIME BASE
43.55 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFB15
Activity ID: 1EXXXB0535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 20.97 HoursKE10H750 C080STRAIGHT TIME BASE

23.58 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 133.44 HoursKE10H750 C080STRAIGHT TIME BASE
150.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 25.83 HoursKE10H750 C080STRAIGHT TIME BASE
29.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 57.02 HoursKE10H750 C090STRAIGHT TIME BASE
64.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 19.37 HoursKE10H750 R070STRAIGHT TIME BASE
21.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.91 HoursKE10H751 C010OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.15 HoursKE10H751 C010OVERTIME BASE & PRE.
3.54 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.94 HoursKE10H751 C010OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.01 HoursKE10H751 C020OVERTIME BASE & PRE.
4.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.68 HoursKE10H751 C020OVERTIME BASE & PRE.
5.26 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.20 HoursKE10H751 C020OVERTIME BASE & PRE.
4.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.94 HoursKE10H751 C040OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.61 HoursKE10H751 C040OVERTIME BASE & PRE.
1.81 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.32 HoursKE10H751 C040OVERTIME BASE & PRE.
0.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.31 HoursKE10H751 C070OVERTIME BASE & PRE.
3.72 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.94 HoursKE10H751 C070OVERTIME BASE & PRE.
2.18 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.29 HoursKE10H751 C080OVERTIME BASE & PRE.
1.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:27:07 AMPage 385 of 388 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EXXXB0535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.05 HoursKE10H751 C080OVERTIME BASE & PRE.

1.18 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.67 HoursKE10H751 C080OVERTIME BASE & PRE.
7.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 2.85 HoursKE10H751 C090OVERTIME BASE & PRE.
3.21 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 0.97 HoursKE10H751 R070OVERTIME BASE & PRE.
1.09 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,170.98 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 5728.46 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 1 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $133 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.73 HoursKE10H750 C020STRAIGHT TIME BASE

1.94 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.30 HoursKE10H750 C040STRAIGHT TIME BASE
1.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.20 HoursKE10H750 C080STRAIGHT TIME BASE
0.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.09 HoursKE10H751 C020OVERTIME BASE & PRE.
0.1 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFB15
Activity ID: 1EXXXB0535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.06 HoursKE10H751 C040OVERTIME BASE & PRE.

0.07 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.01 HoursKE10H751 C080OVERTIME BASE & PRE.
0.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 12.82 DollarsC210SA5C 0000SUPPLIES
14.2 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
·Approximately 1 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $5957 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 through 05 are based on executing the same scope as FY99 
  Basis for adjustment - None.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 77.47 HoursKE10H750 C020STRAIGHT TIME BASE

87.11 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 58.10 HoursKE10H750 C040STRAIGHT TIME BASE
65.33 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.87 HoursKE10H750 C080STRAIGHT TIME BASE
9.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 3.88 HoursKE10H751 C020OVERTIME BASE & PRE.
4.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.91 HoursKE10H751 C040OVERTIME BASE & PRE.
3.27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.44 HoursKE10H751 C080OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EFB15
Activity ID: 1EXXXB0535

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 574.56 DollarsC210SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 636.5 d
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,288.05 DollarsZDEPTCON 0000CONTINGENCY

12288.1 DollarsFactors
No DepartmentNONE Linear 5,027.05 DollarsZDEPTESC 0000ESCALATION

5027.05 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

253,741 5,651,200 1,723,665 8,907,358 11,137,6652,230,307

Report Totals:

Contingency 
& Escalation

1,532,494

6/23/00 11:27:33 AMPage 388 of 388 OFFICIAL USE ONLY


